






Appendix 1

Nasariyah Ph II
Firm Fixed Price Contract



 

Design and Construct Phase II 
Nasiriyah Prison Facility in the Thi-Qar Governorate, Nasiriyah District of Iraq

Estimated Price Range $5,000,000 TO $10,000,000 

EMAIL BIDS TO CEGRS-CT@TAC01.USACE.ARMY.MIL BY 2:00 PM ON 15 Apr 2007
In you email message, please put the solicitation number and title of the project in the Subject Line.
EXAMPLE: W917BK-07-B-0009 - Nasiriyah Correctional Facility

X

FRANK  SANCHEZ+JR

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS 

NEGOTIATED
23-May-2007 

(RFP)

(IFB)

CALL: 

Nasiriyah Prison Phase II 

B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED 

9. FOR INFORMATION A. NAME 

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______7 calendar days and complete it within ________450 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________FAR 52.211-10 
12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO 
13. ADDITIONAL SOLICITATION REQUIREMENTS: 
A.  Sealed offers in original and __________ 1 copies to perform the work required are due at the place specified in Item 8 by ___________ 

local time ______________ 15 Apr 2007 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. 
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B.  An offer guarantee is, X is not required. 
C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______ 90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair) 

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 
W917BK-07-C-0033 
7. ISSUED BY CODE 
GULF REGION DIVISION-SOUTHERN DISTRICT
W6EX GULF REGION DIVISION-SOUTHERN DISTRI
KO OPERATION IRAQI FREEDOM
APO AE  09331

W917BK

PAGE OF PAGES

1 OF

CODE W917BK

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

02:00 PM (hour)
Sealed envelopes containing offers 

EMAIL:  CEGRS-CT@TAC01.USACE.ARMY.MIL
GULF REGION DIVISION SOUTH
APO AE AP 09331

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
42815 

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX: TEL: TEL: FAX:

W917BK-07-B-0009-0001 44





 

See Item 7

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

(Construction, Alteration, or Repair)

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)

CODE
SCQ11

FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

$6,244,542.00 See Schedule

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR
AL-BARE'A CONTRACTING COMPANY
MOHANNAD ABOUD AHMAD
AL-JAMES STREET
BAGHDAD  IRAQ

15. TELEPHONE NO. (Include area code)
009647705328312

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print) FRANK  SANCHEZ+JR / Contracting Officer

TEL: EMAIL: frank.sanchez@usace.army.mil

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY 23-May-2007

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001   Lump Sum   
 Nasiriyah Prison Facility Phase II Expan 

FFP 
Thi-Qar Governorate 
Provide all Personnel, Labor, Supervision, Equipment and Material necessary to 
design and construct Phase II of the maximum/medium security prison facility 
located in the central region of Iraq, the Thi-Qar Governorate, Iraq in accordance 
with Sub-CLINs below, the attached Scope of Work and drawings. 
 
 
NOTE:  SEE FAR CLAUSE 52.225-13 RESTRICTIONS ON CERTAIN 
FOREIGN PURCHASES. The Contractor shall NOT acquire, for use in the 
performance of this contract, any supplies or services from Iran, or other countries 
as indicated in the Clause. 
 
As in indicated in FAR 52.228-3 Supplement, Contractor is Required to procure 
Workers Compensation insurance (Defense Base Act (DBA)) coverage for 
employees.  Contractor is expected to show proof of this insurance at the pre-
construction meeting. 
 
POINT OF CONTACT for procuring this insurance is:  James Walczak, CNA, 
Phone: (703) 813-6544. email: jim.walczak@rutherfoord.com 
 
See Bill Schedule 
 
FOB: Destination 
  

 

   
  
 
 NET AMT $0.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $0.00 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AA  1 Lump Sum $295,350.00 $295,350.00 
 Civil/Site/Support Work 

FFP 
The Contractor shall design and provide all the necessary management personnel, 
labor, equipment, material, services, resources, and supports to construct the 
Civil/Site Work for Phase II.  Civil/Site work includes the Phase II sewage 
network, Phase II potable water network, manholes, road network, utility 
installation, service and support areas, fire hydrant system, and all other items 
specified in the construction documents and required to ensure the operational 
capability of Phase II.   Referenced drawings provided are (00C02.01D.4) with 
(00CE00.01.D.1 through 00CP01.01.D3) & 02.A.00.01D.2 
FOB: Destination 
  

 

   
  
 
 NET AMT $295,350.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $295,350.00 
 

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AB  1 Lump Sum $4,463,839.00 $4,463,839.00 
 Medium Security Building 

FFP 
The Contractor shall design and provide all the necessary management personnel, 
labor, equipment, material, services, resources, and supports to construct the 
Medium Security Building.   Work includes design and construction of all civil, 
architectural, structural, electrical, mechanical and plumbing aspects of the 
building. Referenced drawings provided are 06.A00.01.D.2 through 06E08.01.D.2) 
with 06M01.00D2 through 06S08.07.D.2. 
FOB: Destination 
  

 

   
  
 
 NET AMT $4,463,839.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $4,463,839.00 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AC  1 Lump Sum $49,540.00 $49,540.00 
 Control Stations ad Site Sec Mngt Bldg 

FFP 
Control Stations and Site Security Management Building (22):  The Contractor 
shall design and provide all the necessary management personnel, labor, 
equipment, material, services, resources, and supports to construct a Control 
Stations and Site Security Management Building.   Work includes design and 
construction of all civil, architectural, structural, electrical, mechanical and 
plumbing aspects of the building. Referenced drawings provided are 22.A.01.01D 
through 22.E.01.02.D 
FOB: Destination 
  

 

   
  
 
 NET AMT $49,540.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $49,540.00 
 

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AD  1 Lump Sum $789,351.00 $789,351.00 
 Visitation Medium Security Bldg 

FFP 
The Contractor shall design and provide all the necessary management personnel, 
labor, equipment, material, services, resources, and supports to complete the 
Visitation Medium Security Building.   Work includes design and construction of 
all civil, architectural, structural, electrical, mechanical and plumbing aspects of 
the building.  Referenced drawings provided are 53.A.00.01D2 through 
53.S01.02D2 
FOB: Destination 
  

 

   
  
 
 NET AMT $789,351.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $789,351.00 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AE  1 Lump Sum $600,512.00 $600,512.00 
 Electrical Distribution Network 

FFP 
Design and construct the main electrical intake from the HV site distribution 
system and LV connections to the individual buildings in Phase II. 
FOB: Destination 
  

 

   
  
 
 NET AMT $600,512.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $600,512.00 
 

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AF  1 Lump Sum $45,950.00 $45,950.00 
 Site Lighting 

FFP 
Site lighting associated with building: Design and Install site lighting for Phase II.  
Contractor shall ensure the site is adequately lighted.  
 
 
FOB: Destination 
  

 

   
  
 
 NET AMT $45,950.00 
 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $45,950.00 
 

               
NOTE 
NOTE:  This solicitation contains a Price Schedule (Section 00010), a Scope of Work and Drawings 
 
Price Schedule:  The Price Schedule is intended to reflect the offeror’s total price for satisfying all of the 
requirements set forth in this solicitation, including performing all work described in the Scope of Work. 
 
Drawings:  The attached drawings are provided for reference.  The contractor will base his design on the Phase I 
Design Package.  
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See FAR CLAUSE 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES. The Contractor shall 
NOT acquire, for use in the performance of this contract, any supplies or services from Iran, or other countries as 
indicated in the Clause. 
 
As in indicated in FAR 52.228-3 Contractor is required to procure Workers Compensation insurance (Defense Base 
Act (DBA)) coverage for employees.  Contractor is required to show proof of this insurance at the pre-construction 
meeting and prior to being issued the Notice to Proceed (NTP). 
 
POINT OF CONTACT for procuring this insurance is:  James Walczak, CNA, Phone: (703) 813-6544. email: 
jim.walczak@rutherfoord.com 
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Section 00700 - Contract Clauses 
 
CLAUSES 
CLAUSES INCORPORATED BY REFERENCE 
52.203-3 Gratuities APR 1984  
52.203-5 Covenant Against Contingent Fees APR 1984  
52.203-6 Restrictions on Subcontractor sales to the Government  JUL 1995  
52.203-7 Anti-Kickback Procedures  JUL 1995  
52.203-8 Cancellation, Rescission, and Recovery of funds for illegal or 

improper activity 
JAN 1997  

52.203-10 Price of Fee Adjustment for illegal or improper activity  JAN 1997  
52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000  
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

JAN 2005   

52.215-11 Price Reduction for Defective Cost or Pricing Data – 
Modifications 

OCT 1997  

52.215-13 Subcontractor Cost or Pricing Data – Modifications OCT 1997  
52.222-39 Notification of Employee Rights Concerning Payment of 

Union Dues or Fees 
DEC 2004  

52.222-50 Combating Trafficking in Persons APR 2006  
52.225-13  Restrictions on Certain Foreign Purchases  MAR 2005    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.228-3  Worker’s Compensation Insurance (Defense Base Act)  APR 1984    
52.229-6 Taxes – Foreign Fixed Price Contracts JAN 1991  
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17 Interest JUN 1996  
52.232-18 Availability of Funds APR 1984  
52.232-27  Prompt Payment for Construction Contracts  OCT 2003    
52.233-1 Alt I Disputes  DEC 1991    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13 Bankruptcy JUL 1995  
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes   AUG 1987    
52.245-2  Government-Furnished Property (Fixed-Price Contracts)  JUN 2003    
52.246-12  Inspection of Construction  AUG 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.248-3  Value Engineering-Construction  FEB 2000    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10 Default (Fixed-Price Construction) APR 1984   
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001 Prohibition on Persons convicted of fraud or other defense-

contract-related felonies 
MAR 1999  

252.204-7000 Disclosure of Information DEC 1991  
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alternate A Nov 2003   
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By

The Government of a Terrorist Country  
 MAR 1998    

252.215-7000 Pricing Adjustments DEC 1991  
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.225-7041  Correspondence in English  JUN 1997    
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252.227-7033  Rights in Shop Drawings  APR 1966    
252.229-7000  Invoices Exclusive of Taxes or Duties  JUN 1997    
252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010 Levies on Contract Payments SEP 2005  
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002 Request for equitable adjustment MAR 1998  
252.245-7001 Reports of Government Property  MAY 1994  
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024 Notification of Transportation of Supplies by Sea MAR 2000  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
52.202-1     DEFINITIONS (JUL 2004) 
 
(a) When a solicitation provision or contract clause uses a word or term that is defined in the Federal Acquisition 
Regulation (FAR), the word or term has the same meaning as the definition in FAR 2.101 in effect at the time the 
solicitation was issued, unless-- 
 
(1) The solicitation, or amended solicitation, provides a different definition; 
 
(2) The contracting parties agree to a different definition; 
 
(3) The part, subpart, or section of the FAR where the provision or clause is prescribed provides a different meaning; 
or 
 
(4) The word or term is defined in FAR Part 31, for use in the cost principles and procedures. 
 
(b) The FAR Index is a guide to words and terms the FAR defines and shows where each definition is located. The 
FAR Index is available via the Internet at http://www.acqnet.gov at the end of the FAR, after the FAR Appendix. 
 
(End of clause) 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 
2003)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
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"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership, 
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This 
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures 
specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the 
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having 
governmental duties and powers. 
 
(b) Prohibitions.  
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(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding 
of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any 
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
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action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or 
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed 
to make any payment using nonappropriated funds (to include profits from any covered Federal action), which 
would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting 
to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
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(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who 
requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend 
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as 
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any 
other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 
 
52.211-12 -- Liquidated Damages -- Construction (Sept 2000) 
 
Liquidated Damages -- Construction (Sept 2000) 
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $850.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed.  These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
(End of Clause) 
 
52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 
EFT (but see paragraph (d) of this clause). 
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(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 
Contractor shall provide this information directly to the office designated in this contract to receive that information 
(hereafter: “designated office”') by the date of pre-construction meeting set by USACE Resident/Project Engineer. If 
not otherwise specified in this contract, the payment office is the designated office for receipt of the Contractor's 
EFT information. If more than one designated office is named for the contract, the Contractor shall provide a 
separate notice to each office. In the event that the EFT information changes, the Contractor shall be responsible for 
providing the updated information to the designated office(s). 
 
(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 
information supplied to a designated office shall be applicable only to contracts that identify that designated office 
as the office to receive EFT information for that contract. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for the 
purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply. 
 
(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is 
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 
information is implemented by the payment office. If such suspension would result in a late payment under the 
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment 
by the number of days of the suspension. 
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 
provisions of paragraph (d) shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
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(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall 
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer to 
be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is 
incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information provided by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address in the contract. 
 
(j) EFT information. The Contractor shall provide the following information to the designated office. The Contractor 
may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall designate a 
single financial agent per contract capable of receiving and processing the EFT information using the EFT methods 
described in paragraph (c) of this clause. 
 
(1) The contract number (or other procurement identification number). 
 
(2) The Contractor's name and remittance address, as stated in the contract(s). 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 
 
(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 
 
(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of clause) 
 
52.232-35     DESIGNATION OF OFFICE FOR GOVERNMENT RECEIPT OF ELECTRONIC FUNDS 
TRANSFER INFORMATION (MAY 1999) 
 
(a) As provided in paragraph (b) of the clause at 52.232-34, Payment by Electronic Funds Transfer--Other than 
Central Contractor Registration, the Government has designated the office cited in paragraph (c) of this clause as the 
office to receive the Contractor's electronic funds transfer (EFT) information, in lieu of the payment office of this 
contract. 
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(b) The Contractor shall send all EFT information, and any changes to EFT information to the office designated in 
paragraph (c) of this clause. The Contractor shall not send EFT information to the payment office, or any other 
office than that designated in paragraph (c). The Government need not use any EFT information sent to any office 
other than that designated in paragraph (c). 
 
(c) Designated Office: 
Name:     Ms. Norma Dean or Ms. Inhui Spann 
US Army Corps of Engineers  
Gulf Region Division – Southern District 
 
 
 
Mailing Address: 
 
USACE-GRS Bldg 511 
LSA ADDER, TALIL AIR BASE 
AN Nasiriyah, IQ 
 
Telephone Number:   (540) 665-5362 
 
Person to Contact:    Chief of Contracting 
 
 (End of clause) 
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WIRE TRANSFER AUTHORIZATION FORM 
 

PRIVACY ACT STATEMENT 
The following information is provided to comply with the Privacy Act of 1974 (P.L. 93-579).  All 
information collected on this form is required under the provisions of 31 U.S.C 3322 and 31 CFR 
210.  This information will be used by the U.S. Army Corps of Engineers, hereinafter called 
USACE, to transmit data by electronic means to vendor’s financial institution.  Failure to 
provide the requested information may delay or prevent the receipt of payments. 
 
I hereby authorize USACE to initiate direct deposit credit entries to my (our) account indicated 
below and the financial institution named below, hereinafter called DEPOSITORY, to credit the 
same to such account. 

Name or (Company as shown on invoice) 
(1) 

Address: 
(2) 
City:               State:           Country:         Postal Code: 
(3) 
Mailing Address (If different): 
(4) 

Daytime Phone or Email Address: 
(5) 
Contract # (Optional): 
If more than one contract, please list on a separate sheet. 
Name of Financial Institution: 
(6) 
Address: 
(7) 
City:               State:            Country:          Postal Code: 
(8) 
SWIFT (BIC) Number: 
(9) 
Account Number: 
(10) 
Depositor Account Title: 
(11) 

 
Name of Corresponding Bank: 
(12) 
Address: 
(13) 
City:               State:            Country:          Postal Code: 
(14) 
SWIFT (BIC) Number:                        ABA Number: 
(15) 
Account Number of Bank listed above: 
(16) 
 
 
Name of Corresponding Bank: 
(17) 
Address: 
(18) 

City:               State:            Country:          Postal Code: 
(19) 
SWIFT (BIC) Number:                         ABA Number: 
(20) 
Account Number of Bank listed above: 
(21) 
 
 
SIGNATURE of Payee: ______________________________   DATE: __________________  
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52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
FAR/DFAR/AFAR 
http://farsite.hill.af.mil/VFFARa.htm
 
EFAR 
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
 
(End of clause) 
 
252.222-7006  COMBATING TRAFFICKING IN PERSONS (OCT 2006) 
 
  (a)  Definitions.  As used in this clause– 
 
     “Coercion” means– 
 
       (1)  Threats of serious harm to or physical restraint against any person; 
 
       (2)  Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an act would 
result in serious harm to or physical restraint against any person; or 
 
       (3)  The abuse or threatened abuse of the legal process. 
 
     “Commercial sex act” means any sex act on account of which anything of value is given to or received by any 
person. 
 
     "Construction" means construction, alteration, or repair (including dredging, excavating, and painting) of 
buildings, structures, or other real property.  For purposes of this definition, the terms “buildings, structures, or other 
real property” include, but are not limited to, improvements of all types, such as bridges, dams, plants, highways, 
parkways, streets, subways, tunnels, sewers, mains, power lines, cemeteries, pumping stations, railways, airport 
facilities, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, levees, canals, and 
channels.  Construction does not include the manufacture, production, furnishing, construction, alteration, repair, 
processing, or assembling of vessels, aircraft, or other kinds of personal property.  
 
     “Debt bondage” means the status or condition of a debtor arising from a pledge by the debtor of his or her 
personal services or of those of a person under his or her control as a security for debt, if the value of those services 
as reasonably assessed is not applied toward the liquidation of the debt or the length and nature of those services are 
not respectively limited and defined. 
 
     “Employee” means an employee of a contractor directly engaged in the performance of work under a 
Government contract, including all direct cost employees and any other contractor employee who has other than a 
minimal impact or involvement in contract performance. 
 
     “Individual” means a contractor that has no more than one employee including the contractor. 
 
     “Involuntary servitude” includes a condition of servitude induced by means of– 
 
      (1)  Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not enter into or 
continue in such conditions, that person or another person would suffer serious harm or physical restraint; or 

 

http://farsite.hill.af.mil/VFFARa.htm
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
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     (2)  The abuse or threatened abuse of the legal process (22 U.S.C. 7102(5)). 
 
     "Service contract" means a contract that directly engages the time and effort of a contractor whose primary 
purpose is to perform an identifiable task rather than to furnish an end item of supply. 
 
     “Service (other than commercial)” means a service that does not meet the definition of commercial item in 
section 2.101 of the Federal Acquisition Regulation. 
 
     “Severe forms of trafficking in persons” means– 
   
      (1)  Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in which the person 
induced to perform such act has not attained 18 years of age; or 
 
      (2)  The recruitment, harboring, transportation, provision, or obtaining of a person for labor or services, through 
the use of force, fraud, or coercion for the purpose of subjection to involuntary servitude, peonage, debt bondage, or 
slavery. 
 
     “Sex trafficking” means the recruitment, harboring, transportation, provision, or obtaining of a person for the 
purpose of a commercial sex act. 
 
     “United States” means the 50 States, the District of Columbia, and outlying areas. 
 
   (b)  Policy.  It is the policy of the Department of Defense (DoD) that trafficking in persons will not be facilitated 
in any way by the activities of DoD contractors or contractor personnel.  DoD will not tolerate severe forms of 
trafficking in persons or use of forced labor by DoD contractors, DoD subcontractors, or DoD contractor or 
subcontractor personnel during the period of contract performance.  Furthermore, DoD will not tolerate the 
procurement of commercial sex acts by DoD contractors, DoD subcontractors, or DoD contractor or subcontractor 
personnel, during the period of performance of service or construction contracts.  As delineated in National Security 
Presidential Directive 22, the United States has adopted a zero tolerance policy regarding contractor personnel who 
engage in or support trafficking in persons. 
 
   (c)  Contractor compliance.   
 
       (1)  During the performance of this contract, the Contractor shall comply with the policy of DoD and shall not 
engage in or support severe forms of trafficking in persons or use forced labor.  The Contractor is responsible for 
knowing and adhering to United States Government zero-tolerance policy and all host nation laws and regulations 
relating to trafficking in persons and the use of forced labor.   
 
       (2)  Additionally, if this contract is a service or construction contract, the Contractor shall not engage in or 
support the procurement of commercial sex acts during the performance of this contract and is responsible for 
knowing and adhering to United States Government policy and all host nation laws and regulations relating thereto.  
  
   (d)  Contractor responsibilities for employee conduct - service or construction contracts.  If this contract is a 
service or construction contract, the Contractor, if other than an individual, shall establish policies and procedures 
for ensuring that during the performance of this contract, its employees do not engage in or support severe forms of 
trafficking in persons, procure commercial sex acts, or use forced labor.  At a minimum, the Contractor shall– 
 
       (1)  Publish a statement notifying its employees of the United States Government policy described in paragraph 
(b) of this clause and specifying the actions that will be taken against employees for violations of this policy.  Such 
actions may include, but are not limited to, removal from the contract, reduction in benefits, termination of 
employment, or removal from the host country; 
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       (2)  Establish an awareness program to inform employees regarding– 
 
 (i)  The Contractor’s policy of ensuring that employees do not engage in severe forms of trafficking in 
persons, procure commercial sex acts, or use forced labor; 
 
 (ii)  The actions that will be taken against employees for violation of such policy; and 
 
 (iii)  Laws, regulations, and directives that apply to conduct when performance of the contract is outside the 
United States, including– 
 
  (A)   All host country Government laws and regulations relating to severe forms of trafficking in 
persons, procurement of commercial sex acts, and use of forced labor;  
  
  (B)  All United States laws and regulations on severe forms of trafficking in persons, procurement 
of commercial sex acts, and use of forced labor that may apply to its employees' conduct in the host nation, 
including those laws for which jurisdiction is established by the Military Extraterritorial Jurisdiction Act of 2000 (18 
U.S.C. 3261-3267) and 18 U.S.C. 3271, Trafficking in persons offenses committed by persons employed by or 
accompanying the Federal Government outside the United States; and 
 
  (C)  Directives on trafficking in persons from the Combatant Commander, or the Combatant 
Commander’s designated representative, that apply to contractor employees, such as general orders and military 
listings of “off-limits” local establishments; and 
 
     (3)  Provide all employees directly engaged in performance of the contract with– 
 
         (i)  Any necessary legal guidance and interpretations regarding combating trafficking in persons policies, laws, 
regulations, and directives applicable to performance in the host country; and 
 
         (ii)  A copy of the statement required by paragraph (d)(1) of this clause.  If this contract is for services (other 
than commercial), the Contractor shall obtain written agreement from the employee that the employee shall abide by 
the terms of the statement. 
 
   (e)  Employee violations – notification and action.  The Contractor shall–  
 
      (1)  Inform the Contracting Officer immediately of any information it receives from any source (including host 
country law enforcement) that alleges a contractor or subcontractor employee has engaged in conduct that violates 
the policy in paragraph (b) of this clause.  Notification to the Contracting Officer does not alleviate the Contractor’s 
responsibility to comply with applicable host nation laws;  
 
      (2)  In accordance with its own operating procedures and applicable policies, laws, regulations, and directives, 
take appropriate action, up to and including removal from the host nation or dismissal, against any of its employees 
who violate the policy in paragraph (b) of this clause; and 
 
      (3)  Inform the Contracting Officer of any actions taken against employees pursuant to this clause. 
 
   (f)  Remedies.  In addition to other remedies available to the Government, the Contractor’s failure to comply with 
the requirements of paragraphs (c), (d), (e), or (g) of this clause may render the Contractor subject to– 
   
      (1)  Required removal of a Contractor employee or employees from the performance of the contract; 
 
      (2)  Required subcontractor termination; 
 
      (3)  Suspension of contract payments; 
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      (4)  Loss of award fee, consistent with the award fee plan, for the performance period in which the Government 
determined Contractor non-compliance; 
 
      (5)  Termination of the contract for default, in accordance with the Termination clause of this contract; or 
 
      (6)  Suspension or debarment. 
 
  (g)  Subcontracts.   
 
      (1)(i)  The Contractor shall include the substance of this clause, including this paragraph (g), in all subcontracts 
performed outside the United States; and 
 
 (ii)  If this contract is for services (other than commercial), the Contractor shall include the substance of 
this clause, including this paragraph (g), in all subcontracts performed in the United States for the acquisition of 
services (other than commercial).  
 
      (2)  If this contract is a service or construction contract, the Contractor shall conduct periodic reviews of its 
service and construction subcontractors to verify compliance with their obligations pursuant to paragraph (d) of this 
clause.  
 
      (3)  The Contractor shall—  
 
 (i)  Immediately inform the Contracting Officer of any information it receives from any source (including 
host country law enforcement) that alleges a subcontractor has engaged in conduct that violates the policy in 
paragraph (b) of this clause.  Notification to the Contracting Officer does not alleviate the Contractor’s responsibility 
to comply with applicable host nation laws; 
 
 (ii)  Take appropriate action, including termination of the subcontract, when the Contractor obtains 
sufficient evidence to determine that the subcontractor is in non-compliance with its contractual obligations pursuant 
to this clause; and 
 
 (iii)  Inform the Contracting Officer of any actions taken against subcontractors pursuant to this clause. 
 
(End of clause) 
 
252.225-7043    ANTITERRORISM/FORCE PROTECTION FOR DEFENSE CONTRACTORS OUTSIDE THE 
UNITED STATES (JUN 1998) 
 
Antiterrorism/Force Protection Policy For Defense Contractors Outside The United States (Jun 1998) 
(a) Except as provided in paragraph (b) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall -- 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-transitory 
basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third country 
nationals comply with any security related requirements of the Embassy of their nationality; 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and 
their families, to the extent such information can be made available prior to travel outside the United States; and 
(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
(b) The requirements of this clause do not apply to any subcontractor that is -- 
(1) A foreign government; 
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(2) A representative of a foreign government; or 
(3) A foreign corporation wholly owned by a foreign government. 
(c) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from following the 
procedures at PGI 225.7401(a) or go to http://www.acq.osd.mil/dpap/contingency. 
 
(End of Clause) 
 
252.225-7044     BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION MATERIAL (JUN 2005) 
 
(a) Definitions. As used in this clause “Component” means any article, material, or supply incorporated directly into 
construction material.  
 
“Construction material” means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material.  
 
“Cost of components” means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the manufacture of the construction 
material.  
 
“Domestic construction material” means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which non-availability determinations have been made are treated as domestic. 
“United States” means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the 
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases. 
 
``United States'' means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference. This clause implements the Balance of Payments Program by providing a preference for 
domestic construction material. The Contractor shall use only domestic construction material in performing this 
contract, except for— 
 
(1) Construction material valued at or below the simplified acquisition threshold in part 2 of the Federal Acquisition 
Regulation; or 
 
(2) The construction material or components listed by the Government as follows: 
 
(End of clause) 
 
252.229-7001     TAX RELIEF (JUN 1997) 

 

http://www.acq.osd.mil/dpap/contingency
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(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is 
exempt by virtue of tax agreements between the United States Government and the Contractor's government. The 
following taxes or duties have been excluded from the contract price: 
 
NAME OF TAX: (Offeror Insert) RATE (PERCENTAGE): (Offeror Insert) 
 
(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.  
 
(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall 
identify the materials or components intended to be imported in order to ensure that relief from import duties is 
obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes a 
factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes. The 
Contractor may obtain a refund of the import duties from its government or request the duty-free import of an 
amount of supplies or components corresponding to that used from inventory for this contract. 
 
(End of clause) 
 
252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings that may be provided by the USACE 
Resident/Program Manager.  
 
(End of clause) 
 
EFAR 
 
52.249-5000 Basis for settlement of proposals. 
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"Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b). In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 
 
 (1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be 
available in the contractor's accounting records to determine total actual equipment costs. 
 

(2) If equipment costs have been allocated to a contract using predetermined rates , those charges will be 
adjusted to actual costs. 
 

 
(3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating 

expenses. 
 
(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to 

the provisions of FAR 31.205-11). 
 

(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate." 

 
(End of Statement) 
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Section 00800 - Special Contract Requirements 
 
CLAUSES INCORPORATED BY REFERENCE 
 
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13 Alt I Accident Prevention  NOV 1991    
52.236-14  Availability and Use of Utility Services  APR 1984    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-16  Quantity Surveys  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21  Specifications and Drawings for Construction  FEB 1997    
     
  
CLAUSES INCORPORATED BY FULL TEXT 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 7calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than 450 days after Notice to Proceed..  The time stated for completion shall include final cleanup of 
the premises.  
 
(End of clause) 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least fifty one (51) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 

SPECIAL CONTRACT REQUIREMENTS (SCR) 
 
SCR 1  WAR RISKS⎯IRAQ AND THE MIDDLE EAST⎯FIRM FIXED PRICE CONTRACTS: 
 
 (a)  Notwithstanding any other provisions of this contract (or task orders issued under this contract, if 
applicable) to the contrary and except as set forth in paragraph (d) below: 
 (b)  (1)  The Government assumes the risk of loss, damage or destruction of:  
 (i)  Completed or partially completed work performed under this contract; 
 (ii)  Material, equipment, and/or installations, which are being used or were acquired for use by the 
Contractor in the performance of this contract and which are: 
 (A)  located on the site of the work to be performed under this contract; or    
 (B)  are lost or damaged in Iraq or the Middle East while being transported  
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(including storage or warehousing reasonably incident to transport) to the site 
of the work or to a point for delivery to the Government; or 
 (2)  Additional costs of performance of services; however, 
 (3)  Such loss, damage, destruction or additional costs of performance of services described in paragraph 
(b)(1) & (2) must be the direct result of acts of war or attacks by an enemy or hostile entity against the United States 
or friendly nations, including, but not limited to:  
 (i)  criminal activity;  
 (ii)  civil commotion;  
 (iii)  riot;  
 (iv)  sabotage; 
 (v)  insurrection; 
 (vi)  rebellion; 
 (vii)  terrorism; or  
 (viii) hostile or warlike action, including action in hindering, combating, or defending against an actual, 
impending or expected attack by any government or sovereign power (de jure or de facto), by any authority using 
military, naval, or air forces, or by any criminal, insurrectionist, rebel, or terrorist organization or entity. 
 (c) The direct cause of the loss, damage, destruction or additional costs of performance of services 
described in paragraph (b)(1) & (2):  
(1)  Must not be due, in whole or in part, to a negligent act (or acts) or an omission to act on the part of the 
Contractor; 
 (2)  The Contractor must have exercised due care and taken reasonable precautions against the cause of the 
loss, damage, destruction or additional costs of performance of services, if the cause was then known as existing in 
Iraq or the Middle East; and 
 (3)  The Contractor was unable to obtain insurance against all or part of the risk of loss, damage, 
destruction or additional costs of performance of services, or the Contracting Officer had previously agreed that the 
cost of obtaining such insurance was not economically feasible under the circumstances of the contract.   
 (d)  When such loss, damage, destruction or additional costs of performance of services described in 
paragraph (b)(1) & (2) allegedly occurs: 
 (1)   The Contractor shall promptly notify the Contracting Officer of any loss, damage, destruction or 
additional costs of performance of services which may be compensable under this clause.  Such portion of costs of 
loss, damage, destruction or performance of services, directly attributable to the Contractor's failure to promptly 
notify the Contracting Officer, may be withheld from any equitable adjustment due the Contractor under this Clause;  
 (2)  The Contractor shall promptly take all reasonable steps to protect work, material, equipment, and/or 
installations or performance of services from further loss, damage, destruction or additional costs; 
 (3)  If directed in writing by the Contracting Officer, the Contractor shall replace and/or repair such part of 
the completed or partially completed work, material, equipment, and/or installations as may have been lost, damaged 
or destroyed, or shall provide replacement services; 
 (4)  The Contractor shall furnish proof of loss, damage, destruction or additional costs of performance of 
services in such manner or form as may be required by the Contracting Officer.  The Contracting Officer shall 
determine the facts surrounding  the conditions listed in paragraph (b) above which demonstrate whether or not the 
Contractor is entitled to an adjustment for the claimed loss, damage, destruction or additional costs of performance 
of services; and 
 (5)  Subject to the availability of funds, the Contracting Officer shall issue a suitable adjustment to the 
contract, if appropriate.  However, no profit shall be paid for any adjustment due to loss, damage, destruction or 
additional costs of work, material, equipment, and/or installations or performance of services. 
 (e)  In the event that the Contracting Officer determines that the loss, damage, destruction or additional 
costs of work, material, equipment, and/or installations or performance of services was solely or partly due to the 
fault, negligence or an omission to act of and by the Contractor, the Contracting Officer may: 
 (1)  Refuse to provide any adjustment at all to the Contractor; or 
 (2)  Provide only additional time for performance of the contract; or  
 (3)  Still provide an adjustment to the Contractor.   However, the Government's liability may be reduced by: 
 (i)   amounts of the additional costs of work, material, equipment, and/or installations, or performance of 
services attributable to the Contractor's fault, negligence or omission to act, if quantifiable; and  
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 (ii)  amounts the Government has paid, including profit and overhead, for the Contractor's security, 
precautionary measures or other actions which, through the Contractor's fault, negligence or omission to act, wholly 
or partly failed to prevent the loss, damage, destruction or additional costs of performance of services. 
 (f)  Any adjustment due to the Contractor shall be offset by the amount of insurance payments the 
Contractor receives as compensation for the loss, damage, destruction or additional costs of performance of services; 
but the offset may be deferred to a later time to take into account the need to timely replace work, material, 
equipment, and/or installations or perform additional services pending settlement of insurance claims. 
 (g)  (1)  In event hostilities or the threat of hostilities, or an act of the Government in anticipation or 
response to such hostilities or threat of hostilities, affect the supply or movement of materials, supplies and/or 
personnel to, from or through Middle East countries which causes an increase in the time required to perform or the 
cost of performance of this contract: subject to the availability of funds, an adjustment may be made to the contract;   
 (2)  For purposes of this paragraph, the term, “hostilities” includes any activities described in paragraph 
(b)(3) above;  
 (3)  The Contractor, on request of the Contracting Officer, shall show by appropriate proof  the extent of 
the increase in the cost of performance or the time to perform this contract.  Overhead or profit will not be allowed 
in any price adjustment made pursuant to this paragraph.  
 (h)  (1)  The Contractor warrants that the contract price includes only such charges or reserves for insurance 
(including self-insurance funds or reserves) or any contingency, covering any of the risks assumed by the 
Government under this Clause, which have been previously approved by the Contracting Officer;  
 (2)  The Contractor agrees that, before it purchases insurance or accumulates self-insurance funds or 
reserves or any contingency, covering any of the risks assumed by the Government under this clause, it shall consult 
with the Contracting Officer as to whether the Government agrees with the proposed act;   
 (3)  The Contractor agrees that if it carries any insurance that is deemed by the Contracting Officer to cover 
any of the risks assumed by the Government under this Clause, the Contractor will make demand against the insurer 
in the amount recoverable from the insurer and will reduce any claims made under paragraphs (d) and (f) above;   
 (4)  At the Contracting Officer's discretion, the Contractor shall assign to the Government its rights against 
the insurer for the risks covered by this clause. Upon the Contracting Officer's request, the Contractor shall furnish 
to the Government, at the Government's expense, all reasonable assistance and cooperation (including the 
prosecution of suit and the execution of instruments of assignment or subrogation in favor of the Government) in 
obtaining recovery. 
(i)  Failure to agree to any adjustment contemplated under this clause shall constitute a dispute within the meaning 
of the Disputes Clause of the contract.   However, nothing in this Clause shall excuse the Contractor from timely 
replacing work, material, equipment, and/or installations or performing additional services as provided above. 
 
(End of Clause) 
 
SCR 2   ENGLISH SPEAKING REPRESENTATIVE 
Prime Contractors must have an English Speaking Representative at all times when any performance of the work at 
any site is being conducted by any employee of the Contractor or his subcontractors, the Contractor shall have a 
representative present at each site who has the capability of receiving instructions in the English language, fluently 
speaking the English language and explaining the work operations to persons performing the work in the language 
that those performing the work are capable of understanding.  The Contracting Officer shall have the right to 
determine whether the proposed representative has sufficient technical and lingual capabilities, and the Contractor 
shall immediately replace any individual not acceptable to the Contracting Officer.  
 
SCR  3  LOCAL EMPLOYMENT 
Prime Contractors must employ not less than 80% of the local labor force from the Project’s Province. To qualify as 
a member of the local labor force, employees must be a resident of the Province of the given project for at least 1 
year. 
 
SCR 4 CONTRACTOR SUPPORT OF USAID COMMUNITIES STABILIZATION PROGRAM (CSP) FOR 
HIRING IRAQI APPRENTICES 
The contractor shall provide a company point of contact – name and telephone number – within five days after 
contract award to serve as a liaison with USAID / Iraq.  The individual designated will be contacted by a 
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representative of USAID / Iraq for the purpose of developing contractor participation in the USAID apprenticeship 
program.   
 
The contractor shall make a good faith effort to maximize participation in USAID’s apprentice program while still 
assuring compliance of the terms and conditions of the contract herein.  The duration for each apprenticeship is 
currently six months.  USAID will provide apprentices matched to work being performed by the contractor. 
 
This is a program administered and funded solely by USAID. 
In accordance with the Apprentice Program, USAID currently provides: 
 
 (1)  Tools of their trade for apprentices to begin work; 
 (2)  50% of the apprentices’ salary; and 

(3)  A one-time bonus/honorarium for the supervisor of apprentices (one  
      bonus per apprentice), covering all extra work to guide, supervise and     
      prepare a written evaluation of each apprentice.   

 
Contractor will comply with the terms and conditions of the Apprentice Program set forth by USAID.  To the extent 
that the Apprentice Program may conflict in any way with the contract terms herein, the Contractor shall apprise the 
COR, and the contract terms herein shall take precedence.  The Contractor shall pay 50% of the apprentices’ salaries 
plus any fringe benefits in accordance with the Apprenticeship Program.  Upon training completion the designated 
supervisor shall complete evaluation forms for each apprentice.   
 
This program is not intended to replace skilled laborers.  Contractors who successfully support the program will be 
given additional credit in a final performance evaluation of their company upon completion of the work.   
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Section 01000 – General Requirements 
 
     SCOPE OF WORK 

 
1.0 Introduction 
 
1.1 BACKGROUND:  This project is a firm fixed price, design-build contract to design and construct Phase II 
of the Nasiriyah Correctional Facility in the Thi-Qar Governorate, Nasiriyah District of Iraq.  Construction must 
meet current International and Iraqi building codes and standards.  Preliminary designs have been completed under a 
separate contract and will be provided as part of this solicitation.   
 
1.2 PROJECT LOCATION:  This project is located in the Thi-Qar Governorate, Nasiriyah District of Iraq.  
The MGRS grid location is 38RPV1136429533.   The geodetic location N 30° 59.647'   E 046° 09.985'.  The entire 
site is approximately 104,800 square meters.   

 
1.3 OBJECTIVE:  This project is to design and construct Phase II of the maximum/ medium security prison 
facility located in the central region of Iraq.  Phase II will consist of an additional medium security building, 
accompanying visitation building, and all appropriate security structures, site work, and utility connections.  The 
overall objective of this project is to increase the overall bed count of the Iraqi Corrections Service for the Ministry 
of Justice through the construction of additional structures.   
 
1.4 SITE VISIT:  The contractor shall visit the site prior to finalizing his price, and their proposal will be 
deemed to include all the work required to perform the design and construction of Phase II.  Access to the site is 
available upon request. 
 
2.0 SCOPE OF WORK: 
 
2.1 SCOPE:  The contractor shall be responsible for all work covered by this statement of work including but 
not limited to furnishing all labor, equipment, materials, security, housing, travel, testing, inspections, and permits 
required to design, construct, inspect, quality control, and supervise as specified in this scope of work.  Specific 
tasks in this project include:  site preparation, construction, procurement, installation, testing, and commissioning of 
a new maximum security unit, visitation building, and appropriate security structures complete with all furniture, 
fixtures, equipment, and buildings, ready for sustained operation 

 
In addition, all work performed shall conform to the Iraqi General Conditions for Contracting where it does not 
conflict with US Federal Acquisition Regulations.  
 
2.2 GENERAL:  All equipment and finishes shall comply with Iraqi building codes and in accordance with the 
final designs and submittals.  All equipment and systems in the facilities that require certification for operation 
(boilers, chillers, fire protection, sewer and water treatment, etc) shall be certified under this contract.    

 
2.3 EXISTING SITE CONDITIONS:  Work on Phase I is partially complete.  This status is for reference only.  
The contractor is to verify the current design drawings and submit a proposal to design and build Phase II of 
construction while construction of Phase I is on-going.   
 
2.4 CURRENT WORK ON SITE:  Work is currently ongoing at the Nasiriyah Site for Phase I.  Construction  
of Phase II will be concurrent with the current work on site. 
 
2.5. WORK TO BE COMPLETED UNDER THIS SCOPE OF WORK:  Contractor is to design and construct 
Phase II at Nasiriyah Correctional Facility.  Phase II is currently designed for an additional 400 beds and must 
include all support facilities required to operate the additional structure.  It shall be the Contractor’s responsibility to 
survey the work in place, review the design of Phase II, and determine what shall be required to accomplish the 
additional construction at the Correctional Facility while work is on-going with Phase I.  Below is a list of items that 
are to be considered under this contract: 
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 Civil/Site Work 
 Medium Security Building (design as Bldg. 06/1, 06/2) 
 Visitation Medium Security Buildings (design as Bldg. 53/1, 53/2) 
 Control Station and Site Security Management (design as Bldg. 22) 
 Internal road network and hard standings to support all facilities 
 Main access road to site entry at sally port 
 External and internal perimeter security roads 
 Fire hydrant system linked to potable water distribution system to serve buildings 
 HV site distribution system and LV connections to individual buildings for Phase II construction. 
 General site lighting associated with Buildings 
 Service and Support Areas  

 
2.6 Prior to starting work, the contractor shall submit for approval to the USACE the following documents: 
  
 1.  Project Schedule 
 2.  Contractor’s Safety Plan  
 3.  Contractor’s Quality Control Plan. 
 4.  Contractor’s Commission Plan  
 
2.7          This project will involve the connection to ( and if necessary expansion of) Phase I’s water and sewer 
delivery, disposal and storage systems needed to insure the health and hygiene of the prisoners and staff assigned to 
this prison. 
 
2.8         This project will involve the connection  ( and if necessary expansion of)  Phase I’s  primary and backup 
power systems sufficient to maintain security operations at the prison.   
 
2.9         This project will involve the construction of security structures necessary to ensure the containment of the 
prisoner population and prevent a compromise of the security envelope by external and internal threats. 
 
2.10      Unless specified otherwise, all bathrooms and washing facilities shall be constructed to conform to Iraqi 
customs and Eastern style designs. 
 
2.11        Prisoner Housing Unit Dimensions:  The housing unit (s) shall be of sufficient dimensions to provide each 
prisoner with 25 square feet of personal living/sleeping space, plus common areas hallways, toilets and showers and 
sally ports. 
 
2.12       Prisoner Cell Dimensions: All cells shall conform to the specifications being used to construct Phase I, but 
shall not provide for less than 25 square feet per prisoner. 
 
2.13       Support  Building Requirements:  This project shall include the construction of a visitation building of 
sufficient dimensions and security level to allow the prisoners access to regular visitation. 

 
3.0 COMMISSIONING, SYSTEMIZATION, START-UP 
 
3.1 The Nasiriyah Correctional Facility:  The Nasiriyah Correctional Facility is an important part of the effort 
to rebuild the Iraqi Justice system.  Completion of the project will be a high priority.  Turnover and testing will be 
performed as soon as possible due to the immediate need for the facility.   Thirty days prior to the anticipated date 
for Final Acceptance, the CONTRACTOR will notify the USACE COR and Resident Engineer of intent to closeout. 
 
3.2 Commissioning and Training Plan: The contractor shall prepare a commissioning and training plan and 
submit it to USACE COR for approval.  Where training is required, the contractor shall arrange for technical 
training from the system manufacture for up to ten (10) personnel.  Commissioning and training shall be conducted 
prior to final acceptance of the project and final payment.  The commissioning and training plan shall include, but is 
not limited to, commissioning of, and training on, the following systems:  
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  a.  Heating, ventilating and air conditioning systems  
b.  Special systems, including, but not limited to, fire detection and alarm system. 
c.  Packaged wastewater Treatment Plant 
d.  Packaged water Treatment Plant  
e.  Electrical Power Generation Plant 
f.   Lighting Systems 

 
4.0 SUBMITTALS: 
 
4.1 DESIGN DRAWINGS:  The contractor shall submit three (3) sets of reproducible design drawings to the 
USACE Project Engineer/ COR at the 30%, 60%, and 90% design stages.  The drawings shall show the overall site 
and work to be completed under this contract.   
 
4.2 AS-BUILT DRAWINGS:  Upon completion of the contract work, the contractor shall provide three (3) sets 
of reproducible "As-Built" condition drawings. The drawings shall show the overall site, work completed under this 
contract.  As-Built drawings shall be submitted to the USACE Project Engineer/ COR. 
 
4.3 OPERATION AND MAINTENANCE (O & M) MANUALS:  The contractor shall furnish minimum of 
three (3) sets of O&M manuals on each system to the Contracting Officer. Manuals shall contain manufacturer’s full 
name, address and telephone numbers.  
  
4.4 RECORDS:  The contractor shall maintain all records and files as required to satisfy warranty options.   

 
4.5 SPECIAL TOOLS:  At contract completion, the contractor shall turn over all inventoried tools and spares.   
 
4.5.    TAKING OVER CERTIFICATE:  A Taking-Over Certificate shall be issued by USACE-GRS upon 
completion of the following tasks:  

 
a. Final inspection of completed facility by designated representative of USACE-GRS and USACE 

Resident Engineer.  
           b. Completion and resolution of all punch list items. 

c. Delivery and acceptance of final as-built drawings and Operation and Maintenance Manuals.  
 
5.0 SPECIAL REQUIREMENTS: 
 
5.1 Contracting Officers’ Representative:  The Contractor shall provide access to the site at all times to permit 
the Contracting Officer’s Representative (CoR) and RESIDENT ENGINEER staff to perform Quality Assurance 
and to monitor on site progress. 
 
5.2 ENGLISH SPEAKING REPRESENTATIVE:  The Contractor shall provide an English-speaking 
representative on-site full-time (24-hours per day, 7-days per week) with the authority to make all decisions on 
behalf of the Contractor.  In addition, each Subcontractor shall provide for each trade a foreman/supervisor for each 
crew of workers and an overall site supervisor for each building. 
 
5.2.1 GATE REPRESENTATIVE:  The Contractor shall provide at least one English-speaking representative at 
the entrance of the facility to check workers in, 7-days per week, and maintain a logbook with the name and 
company of all workers. 
 
5.3          SITE SECURITY:  The Contractor shall be responsible for on-site security as necessary to their portion of 
the site to ensure no un-authorized access occurs.  Any damage to facilities or infrastructure, which happens due to a 
lack of security, shall be the responsibility of the Contractor to correct.   The Contractor shall be responsible for 
providing Site Security Teams (SST’s) to provide, at a minimum the following services: 
 
 1  Project Site Protection 
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 2  Body Searches 
 3  Vehicle Searches 
 4  Static Site Security 
 5  Report Writing:  SST team leader only 
 6  Security Patrols of the designated Work Site 

7  Escort for Contractor personnel and site construction equipment and supply deliveries sufficient to 
prevent theft, hijacking or kidnapping; and  

 8  Other reasonable tasking as directed by the project security manager 
 
5.4 REPORTS:  The Contractor shall complete a daily report for each day work activities occurred on the site.  
This report shall provide a description of trades working on the project; the number of personnel working; weather 
conditions encountered; and any delays encountered.  This report shall cover both conforming and deficient features 
and shall include a statement that equipment and materials incorporated in the work and workmanship comply with 
the contract.  This report shall be furnished to the USACE Project Engineer/ COR daily within 24 hours after the 
date covered by the report.  All calendar days shall be accounted for throughout the life of the contract.  Daily 
reports shall be signed and dated by an authorized representative of the Contractor.   Information in the daily report 
shall include, but is not limited to, the following:  
 
                    a. On-site personnel types and quantities  
                     b. Major equipment types and quantities  
                    c. Brief description of the work performed by area and activity  
                     d. Major material delivered to site  
                    e. Problems and concerns, if any  
                   f. Any other information required by USACE  
 
5.5 SOLID WASTE DISPOSAL:  All solid/liquid waste, including debris from the site and/or refuse generated 
during performance of this contract, shall be disposed of off-site.  The Contractor shall provide and equip dumpsters 
with a secure cover and paint the standard base color.  The Contractor shall keep cover closed at all times, except 
when being loaded with trash and debris.  No burning or burying of solid waste shall be allowed on-site.  Each 
Contractor or Subcontractor shall provide a centrally located container for the debris and/or refuse of each building.  
Debris and refuse shall be picked up from within the buildings and around the site daily and placed into the 
containers.  Containers shall be emptied, with disposal off-site. 
 
5.6 CONTRACTOR EMPLOYEE HOUSING:  The Contractor shall be responsible for providing housing for 
all employees which require such services.  The Contractor may construct temporary housing and support facilities 
for their employees.  Only employees working on this project shall occupy this area.  The Contractor shall be 
responsible for maintaining this area in a clear orderly manner.  The Contractor shall be fully responsible for all 
plant and materials needed to constructed and maintain this area.  No workers shall be allowed to stay within the 
building they are working on; they must stay in the designated area. 
 
5.6.1 CONTRACTOR EMPLOYEE FACILITIES:  Each Contractor or Subcontractor shall provide portable 
toilets, which shall be used by their workers for the entire length of construction.  Portable toilets shall be placed 
within easy access to the work area. The contractor is responsible to have the portable toilets emptied and cleaned on 
a schedule as approved by the Contracting Officer’s Representative. 
 
5.7 MOBILIZATION AREA:  A mobilization area shall be provided for the Contractor’s use.  This area shall 
be used for equipment, staging, and office areas.  The housing and mobilization area shall be completely and 
thoroughly restored upon completion of construction. 
 
5.8 GRS PROJECT ENGINEER OFFICE SPACE:  The Contractor shall be responsible for providing and 
maintaining the office space for the GRS Project Engineer’s Staff.  The Contractor shall be responsible for 
maintaining this area in a clear orderly manner.  The Contractor shall be fully responsible for all plant and materials 
needed to maintain this area. 
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5.8.1 RESIDENT/PROJECT ENGINEER STAFF FACILITIES:  The Contractor shall provide four (4) toilets, 
and sinks for the exclusive use of the Project Forces.  The Contractor shall be responsible for providing continuous 
electrical power and potable water throughout the duration of the contract.  These facilities shall be separate from 
the Contractor’s employees' facilities. 
  
5.9 CONSTRUCTION WORK SITE SECURITY FENCING:  The Contractor shall be responsible for 
providing a fence around work sites with signs specifying off limit areas to trainees and likewise workers shall not 
be allowed to travel outside this perimeter except moving to and from the site, which shall be limited to the asphalt 
road leading from the main gate.  The Contracting Officers’ Representative (CoR) will approve roads and haul 
routes to be used by the contractor. 
 
5.10 CONTRACTOR SPECIALIZE QUALITY CONTROL ENGINEERING STAFF:  The Contractor shall 
provide the services of a qualified structural, electrical, water resource / environmental, mechanical, and 
construction management engineer to oversee the Quality Control Program.  The Quality Control Program shall 
address the use of Specialized Inspection services within the Three Phase Quality Control Program for each 
Definable Feature Work on each pod the Contractor shall be responsible for.  A least one of the Quality Control 
Engineers shall be on-site at all times to conduct Quality Control of the project in accordance with the approved 
Quality Control Plan. 
 
5.11 CONTRACTOR BULK FUEL STORAGE:  The Contractor shall be responsible for providing a bulk fuel 
storage and issue point on-site.  Storage shall exceed 2-3 days worth of use.  Neither the INL nor the US Army will 
provide fuel for Contractor’s Equipment. 
 
5.12 CONTRACTOR AS-BUILT DRAWINGS:  At the completion of this contract, the Contractor shall provide 
as-built drawings depicting the building and pod footprint to include all new electrical and plumbing/mechanical 
systems, as well as all known utility services on site.  In addition, the Contractor shall provide Operation and 
Maintenance Manuals comprised of manufacturer’s information (in English), including any warranties, at the 
completion of this contract. 
 
5.13 CONTRACTOR QUALITY CONTROL:  The Contractor shall establish and enforce a Quality Control 
program.  This program shall enforce standards on both materials and workmanship as established by the design 
engineers and architects.  The Contractor shall have at least one employee assigned to Quality Control full time.  
Quality control shall be the only responsibility of this employee. 
 
5.14 MATERIAL QUALITY:  All materials used on this project shall be of commercial grade or higher 
according to Iraqi Building Codes.  Any materials found to be of low or questionable quality shall be rejected by the 
GRS RESIDENT/PROJECT ENGINEER or GRS QUALITY ASSURANCE REP.  Acceptance of the materials will 
be by the RESIDENT/PROJECT ENGINEER.   
 
5.15 SUBMISSIONS AND ACCEPTANCE:  Submissions and acceptance of all required items with the 
appropriate manufacturer’s information (in English) shall be accomplished before installation. 
 
6.0 EXECUTION PHASING:  Execution phasing shall be as follows: 
 
6.1 TIMING:  Temporary measures shall be used by the Contractor to ensure service.  Examples include using 
trucked sources of drinking (potable) water in the event the water plant is not operational.  All work around or 
temporary measures shall be submitted and approved one week before the required execution date.  All work around 
measures shall be completed and removed before project close out. 
 
6.2 BILL OF QUANTITIES LINE ITEMS:  All Line Items shall commence work with the Notice to Proceed, 
issued by the Contracting Officer. 
 

6.3 LINE ITEM COMPLETION:  Schedule for completion of each Line Item shall be done by Contractor and 
submitted to the GRS PROJECT ENGINEER. 
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7.0 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION.  
 
7.1 SPECIFICATIONS AND DRAWINGS:  The Contractor shall keep on the work site a copy of the drawings 
and specifications (the written description of the work) and shall at all times give the Contracting Officer’s 
Representative access thereto.  Anything mentioned in the specifications and not in the drawings, or shown on the 
drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.  In case of 
difference between drawings and specifications, the specifications shall govern.  If case of difference in the figures 
between the drawings or in the specifications, the matter shall be promptly submitted to the Contractor’s licensed 
designer of record and copied to the Government for informational purposes.  The determination shall be submitted 
to the Government before any work shall be performed.  Any adjustment by the Contractor without such a 
determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time to time such 
detailed drawings and other information as considered necessary, unless otherwise provided.  
 
8.0 MATERIALS 
 
8.1 MATERIAL SUBMITTAL:  All materials shall be submitted and approved by the USACE Project 
Engineer/ COR prior to their use.  Failure to obtain approval prior to use that causes additional work and/or 
materials shall be replaced and/or redone at the Contractor expense. 
 
C.2 PROJECT SCHEDULE - CONSTRUCTION  
 
1.0 GENERAL  
 
Proposal Schedule: The proposal schedule shall be included as part of the contractor’s proposal and developed in 
accordance with the Scheduling Procedure.  
 
Preliminary CPM Schedule: The contractor shall be required to submit a Preliminary schedule no later than 7 days 
from the award date.  
 
Detailed Project (PIF) CPM Schedule: The contractor shall submit a Detailed Schedule for the contractor’s 
engineering, procurement, construction and commissioning work scope within 30 days of contract award.  
 
Document Control Plan: The contractor shall be required to utilize a document control system commensurate with 
industry standards. The contractor shall be prepared to demonstrate the document control system to the Government 
if requested.  
 
1.1  SUBMITTALS  
 
Government approval shall be required for submittals with a "GA" designation; submittals having an "FIO" 
designation are for information only. The following shall be submitted:  
 
SD-07 Schedules  

a. Preliminary Project Schedule  
b. Detailed Project Schedule  
c. Periodic Schedule Updates  

 
SD-08 Statements  

a. Qualifications  
b. Documentation showing qualifications of personnel preparing schedule reports.  

 
SD-09 Reports  

a. Narrative Report  
b. Schedule Reports  
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1.2 QUALIFICATIONS  
The Contractor shall designate an authorized representative who shall be responsible for the preparation of all 
required project schedule reports. This person shall have previously created and reviewed computerized schedules. 
Qualifications of this individual shall be submitted to the Contracting Officer for review with the Preliminary 
Project Schedule submission.  
 
2.0 EXECUTION 
 
2.1 GENERAL  
 
A Project Schedule as described below shall be prepared. The Contractor shall be responsible for scheduling of all 
design, procurement and construction activities. Contractor management personnel shall actively participate in its 
development. Designers, subcontractors and suppliers working on the project should also contribute in developing 
and maintaining an accurate Project Schedule. The approved Project Schedule shall be used to:  
 

a. Assure adequate planning, scheduling, and reporting during execution of the pre-construction, engineering, 
procurement, construction, commissioning and close-out related activities so they shall be prosecuted in an 
orderly and expeditious manner, within the contract time and the milestones stipulated by the contract;  

b. Assure coordination of the work of the Contractor and the various subcontractors and suppliers at all tiers;  
c. Assist in the evaluation of the Contractor’s performance as it relates to time;  
d. Assist in monitoring the progress of the work and evaluating proposed changes to the contract and the 

construction schedule; and,  
e. Assist in detecting problems for the purpose of taking corrective action and to provide a mechanism or tool 

for determining and monitoring such corrective actions.  
f. Provide the basis of all progress payments.  

 
2.2 BASIS FOR PAYMENT  
The schedule shall be the basis for measuring Contractor progress. Payment for all CLINs shall be based on progress 
completed Lack of an approved schedule or scheduling personnel shall result in an inability of the Contracting 
Officer to approve Contractor progress for the purposes of payment. Failure of the Contractor to provide all 
information, as specified below, shall result in the disapproval of the entire Project Schedule submission and the 
inability of the Contracting Officer to evaluate Contractor progress for payment purposes. In the case where Project 
Schedule revisions have been directed by the Contracting Officer and those revisions have not been included in the 
Project Schedule, then the Contracting Officer may hold retainage up to the maximum allowed by contract, each 
payment period, until revisions to the Project Schedule have been made.  
 
NOTE: Engineered Equipment - 90% of the value of engineered equipment will be paid upon delivery of said 
equipment to site if the Contractor’s approved schedule of prices includes the value of that equipment as a separate 
item. The remainder will be paid following successful commissioning. No payment for engineered equipment will 
be made prior to delivery.  
 
2.3 PROJECT SCHEDULE  
 
The computer software system utilized by the Contractor to produce the Project Schedule shall be Primavera Project 
Planner version 3.1. All work under this Contract shall be planned, scheduled, executed and reported using this 
software. Failure of the Contractor to meet the requirements of this specification shall result in the disapproval of the 
schedule. The use of other computer software or manual methods to produce any required information shall require 
prior approval by the Contracting Officer.  
 
2.3.1 Use of the Critical Path Method: The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule. The Contractor shall provide the Project Schedule in either the Precedence Diagram 
Method (PDM) or the Arrow Diagram Method (ADM).  
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2.3.1.1 Contractor Scheduler: The Contractor shall employ the services of at least one person fully qualified and 
with a minimum of 5 years experience in critical path scheduling on project of similar size, scope and complexity 
for the duration of the Contract.  
 
2.3.2 Level of Detail Required: With the exception of the initial and preliminary schedule submission, the Project 
Schedule shall include an appropriate level of detail. Failure to develop or update the Project Schedule or provide 
data to the Contracting Officer at the appropriate level of detail, as specified by the Contracting Officer shall result 
in the disapproval of the schedule. The Contracting Officer will use, but is not limited to, the following conditions to 
determine the appropriate level of detail to be used in the Project Schedule.  
 
2.3.2.1 Activity Durations: Contractor submissions shall be required to follow the direction of the Contracting 
Officer regarding reasonable activity durations. Reasonable durations are those that allow the progress of activities 
to be accurately determined between payment periods. A rule of thumb, that the Contractor should use, is that less 
than 2 percent of all non-procurement activities' original durations shall be greater than 15 days.  
 
2.3.2.2 Design and Permit Activities: The Contractor shall integrate design and permitting activities, including 
necessary conferences and follow-up actions and design package submission dates into the schedule.  
 
2.3.2.3 Procurement Activities: Tasks related to the procurement of long lead materials or equipment shall be 
included as separate activities in the project schedule. Long lead materials and equipment are those materials that 
have a procurement cycle of over 90 days. Examples of procurement process activities include, but are not limited 
to: submittals, approvals, procurement, fabrication, delivery, and installation.  
 
2.3.2.4 Required Milestones and Activities: The following milestones and activities shall be listed as separate line 
items on the Contractor’s project schedule:  

• Submission and approval of mechanical/electrical layout drawings.  
• Submission and approval of O & M manuals.  
• Submission and approval of as-built drawings.  
• Performance Verification testing.  
• Other systems testing, if required.  
• Pre-final inspection.  
• Correction of punch list from pre-final inspection  
• Final inspection.  
• Mobilization milestone  
• Construction Start milestone  
• Construction Complete milestone  
• Pre-commissioning start milestone  
• Pre-commissioning finish milestone  
• Commissioning start milestone  
• Commissioning finish milestone  
• Demobilization milestone  
• Turn over to the Ministry milestone  

 
2.3.2.5 Government Activities: Government and other agencies activities that could impact progress shall be 
shown. These activities include, but are not limited to: design reviews, submittal reviews, and environmental permit 
approvals by State regulators, inspections, utility tie-in, Government Furnished Equipment (GFE) and contract 
award for phasing requirements.  
 
2.3.2.6 Workers per Day: All activities shall have an estimate of the average number of workers per day that are 
expected to be used during the execution of the activity. If no workers are required for an activity, in the case of 
activities related to procurement, for example, then the activity shall be identified as using zero workers per day. The 
Workers Per-Day Code shall identify the workers-per day information for each activity.  
 
2.3.2.7 Responsibility: The party responsible to perform the work shall identify all activities in the project 
schedule. Responsibility includes, but is not limited to, the subcontracting firm, contractor work force, or 
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government agency performing a given task. Activities shall not belong to more than one responsible party. The 
responsible party for each activity shall be identified by the Responsibility Code.  
 
2.3.2.8 Work Areas: All activities shall be identified in the project schedule by the work area in which the activity 
occurs. Activities shall not be allowed to cover more than one work area. The work area of each activity shall be 
identified by the Work Area Code.  
 
2.3.2.9 Modification or Claim Number: Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that changed the activity. Activities shall not belong 
to more than one modification or claim item. The modification or claim number of each activity shall be identified 
by the Mod or Claim Number. Whenever possible, changes shall be added to the schedule by adding new activities. 
Existing activities shall not normally be changed to reflect modification.  
 
2.3.2.10 Bid Item: All activities shall be identified in the project schedule by the Bid Item to which the activity 
belongs. An activity shall not contain work in more than one bid item. The bid item for each appropriate activity 
shall be identified by the Bid Item Code.  
 
2.3.2.11 Phase of Work: All activities shall be identified in the project schedule by the phases of work in which the 
activity occurs. Activities shall not be allowed to contain work in more than one phase of work. The project phase of 
each activity shall be by the unique Phase of Work Code.  
 
2.3.2.12 Category of Work: All activities shall be identified in the project schedule according to the category of 
work which best describes the activity. Category of work refers, but is not limited to, the procurement chain of 
activities including such items as submittals, design, design packages submission, design reviews, review 
conferences, permits, submittals, approvals, procurement, fabrication, delivery, installation, start-up, and testing. 
The category of work for each activity shall be identified by the Category of Work Code.  
 
2.3.2.13 Feature of Work: All activities shall be identified in the project schedule according to the feature of work to 
which the activity belongs. Feature of work refers, but is not limited to a work breakdown structure for the project. 
The feature of work for each activity shall be identified by the Feature of Work Code.  
 
2.3.3 Scheduled Project Completion: The schedule interval shall extend from contract award to the contract 
completion date.  
 
2.3.3.1 Project Start Date: The schedule shall start no earlier than the date that the contract was awarded. The 
Contractor shall include as the first activity in the project schedule an activity called "Start Project". The "Start 
Project" activity shall have: an "ES" constraint, a constraint date equal to the date that the contract was awarded, and 
a zero day duration.  
 
2.3.3.2 Constraint of Last Activity: Completion of the last activity in the schedule shall be constrained by the 
contract completion date. Calculation on project updates shall be such that if the early finish of the last activity falls 
after the contract completion date, then the float calculation shall reflect a negative float on the critical path. The 
Contractor shall include as the last activity in the project schedule an activity call "End Project". The "End Project" 
activity shall have: a "LF" constraint, a constraint date equal to the completion date for the project, and a zero day 
duration.  
 
2.3.3.3 Early Project Completion: In the event the project schedule shows completion of the project prior to the 
contract completion date, the Contractor shall identify those activities that have been accelerated and/or those 
activities that are scheduled in parallel to support the Contractor's "early" completion. Contractor shall specifically 
address each of the activities noted in the narrative report at every project schedule update period to assist the 
Contracting Officer to evaluate the Contractor's ability to actually complete prior to the contract period.  
 
2.3.4 Interim Completion Dates: Contractually specified interim completion dates shall also be constrained to 
show negative float if the early finish date of the last activity in that phase falls after the interim completion date.  
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2.3.4.1 Start Phase: The Contractor shall include as the first activity for a project phase an activity called "Start 
Phase X" where "X" refers to the phase of work. The "Start Phase X" activity shall have: an "ES" constraint, a 
constraint dates equal to the date that the contract award was acknowledged, and a zero day duration.  
 
2.3.4.2 End Phase: The Contractor shall include as the last activity in a project phase an activity called "End Phase 
X" where "X" refers to the phase of work. The "End Phase X" activity shall have: an "LF" constraint, a constraint 
date equal to the completion date for the project, and a zero day duration.  
 
2.3.4.3 Phase X: The Contractor shall include a hammock type activity for each project phase called "Phase X" 
where "X:" refers to the phase of work. The "Phase X" activity shall be logically tied to the earliest and latest 
activities in the phase.  
 
2.3.5 Default Progress Data Disallowed: Actual Start and Finish dates shall not be automatically updated by 
default mechanisms that may be included in CPM scheduling software systems. Actual Start and Finish dates on the 
CPM schedule shall match those dates provided from Contractor Quality Control Reports. Failure of the Contractor 
to document the Actual Start and Finish dates on the Daily Quality Control report for every in progress or completed 
activity and failure to insure that the data contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's schedule and the inability of the Contracting 
Officer to evaluate Contractor progress for payment purposes.  
 
2.3.6 Out-of-Sequence Progress: Activities that have posted progress without predecessors being completed 
(Out-of-Sequence Progress) shall be allowed only by the case-by-case approval of the Contracting Officer. The 
Contracting Officer may direct that changes in schedule logic be made to correct any or all out-of-sequence work. 
The contractor shall propose logic corrections to eliminate all out of sequence progress or justify not changing the 
sequencing for approval prior to submitting an updated project schedule.  
 
2.3.7 Negative Lags: Lag durations contained in the project schedule shall not have a negative value.  
 
2.3.8 Activity Logic: All activities, except for project start and finish, shall have at least one predecessor and one 
successor.  
 
2.4 PROJECT SCHEDULE SUBMISSIONS  
 
The Contractor shall provide the submissions as described below. The data disk, reports, and network diagrams 
required for each submission are contained in paragraph SUBMISSION REQUIREMENTS.  
 
2.4.1 Proposal Schedule: Concurrent with the submittal of the Contractor’s proposal, the Contractor shall submit 
a Proposal schedule which shall include the following:  

a. Planned durations for Engineering, Procurement, Construction and Commissioning which demonstrates the 
Contractors plan to complete the Project(s) within the allotted time.  

b. A total manpower curve shall be submitted with this schedule which illustrates the Contractors plan for 
staffing the Project(s)  

c. All activities listed shall give a clear indication that the Offeror has a good understanding of the scope of 
work and his methods/work sequence to perform the work. The schedule should also indicate the critical 
path activities and approximate float in other activities.  

 
2.4.2 Preliminary Project Schedule Submission: Within 7 calendar days after the award of the contract, the 
Contractor shall submit for the review and acceptance a Preliminary Schedule by Project. The Preliminary Schedule 
shall include the following:  

a. Detailed proposed pre-construction, engineering and procurement activities to be accomplished in the first 
ninety (90) calendar days of the Contract. Activities shall include mobilization, key shop drawings and 
sample submittals and the fabrication and delivery of key and long-lead procurement elements and indicate 
intended submittal dates and realistic delivery dates for fabrication and delivery activities. Procurement 
activities shall later be incorporated into the CPM Schedule including all requested revisions.  
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b. Detailed proposed Construction Activities to be accomplished during the first ninety (90) calendar days of the 
Contract. Activity durations shall be in units of whole working days. The majority of the activities shall be 
limited to a maximum of fifteen (15) working days. Activities longer than 15 days duration shall be 
structured for verifiable and quantifiable progress measurement. Construction activities shall later be 
incorporated into the CPM Schedule including all revisions.  

c. Summary level activities shall be utilized to properly indicate the approach to scheduling the remaining work 
areas or phases of the work. The work for each phase or area must be represented by at least one summary 
activity such that they cumulatively indicate the entire Construction Schedule. The duration for each 
summary activity shall be shown on the Preliminary Schedule.  

d. The Preliminary Schedule shall be formally updated on a weekly and monthly basis while the CPM Schedule 
is being developed. The contractor shall furnish weekly progress updates activities and milestones listed 
within the “Activity Table” section of this specification. The monthly updating of the Preliminary Network 
shall be consistent with the procedures and requirements described in the “Schedule Updating” section of 
this specification.  

 
2.4.3 Detailed CPM Schedule Submission: Within thirty (30) calendar days after the award of the contract, the 
Contractor shall submit a CPM Schedule for the Contractor’s entire work scope. The CPM Schedule shall conform 
to the requirements outlined in the “Technical Requirements for Contractor Submitted Schedules” and 3.3.2 in this 
section. The Contracting Officer will approve or reject with comments the Detailed CPM Schedule within (10) 
calendar days of submittal. The Contractor shall be notified of any required modifications to the CPM Schedule. The 
contractor shall have (7) calendar days to re-submit the corrected CPM schedule for review. Agreement by the 
Contracting Officer and the contractor shall be the basis for the baseline schedule, against which progress and 
performance shall be measured. Once in place, the Baseline schedule is fixed and is not to be altered without the 
approval of the Contracting Officer.  
 
2.4.4 Periodic Schedule Updates: Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates (See 3.7 Periodic Reports). These submissions 
shall enable the Contracting Officer to assess Contractor's progress. If the Contractor fails or refuses to furnish the 
information and project schedule data, which in the judgment of the Contracting Officer, is necessary for verifying 
the contractor's progress, the Contractor shall be deemed not to have provided an estimate upon which progress 
payment may be made.  
 
2.4.5 Technical Requirements for Contractor – Preliminary and Detailed Schedules: The Contractor shall 
consider the following guidelines in the development of the Construction Schedule:  

a. The schedule shall be based on planning “units” where a planning unit equals one calendar day. The 
schedule shall be based on 6 working days per week.  
b. Contractual Milestone dates shall be established and adhered to by the Contractor. Any change to any the 
contractual original milestone completion dates shall be in writing and agreed to by the Contracting 
Officer.  
c. In developing the Schedule, the Contractor shall be responsible for assuring that subcontractor work at 
all tiers, as well as Contractor’s own work, shall be included in the Schedule and coded as such to allow for 
sorting of work activities by trade contractor.  
d. The Schedule as developed shall show the sequence and interdependence of activities required for 
complete work performance. The Contractor shall be responsible for assuring all work sequences are 
logical and that the Schedule shows a coordinated plan for execution of work.  
e. The level of detail of the Contractor’s Schedule shall be a function of the complexity of work involved. 
The total number of activities shall be subject to agreement of the Government. Activities longer than 15 
days duration shall be structured for verifiable and quantifiable progress measurement.  
f. Schedule activities shall meet the following criteria:  

i. Activity descriptions shall be clear and concise. All activities shall be tied into the schedule by 
logical restraints.  
ii. Proposed durations assigned to each activity shall be the Contractor’s best estimate of time 
required to complete the activity considering the scope and resources planned for the activity.  
iii. Responsibility for each activity shall be identified with a single performing organization, 
typically the Subcontractor name. In addition to responsibility, each activity shall have as a 
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minimum, codes identifying Levels, Activities ID and WBS as well as other codes as required by 
the Contractor to manage the Work. Government required codes are identified in “Activity 
Codes”.  

g. For all major equipment and materials fabricated or supplied for this Project (PIF), the network shall 
show a sequence of activities including:  

i. Preparation of shop drawings and sample submissions.  
ii. Review and comment on Engineering drawings and samples - allow (14) calendar days.  
iii. Fabrication, FAT and delivery.  
iv. Erection or installation.  
v. SAT.  

h. For the CPM Schedule submittals, as well as for each Monthly Schedule Update, the Contractor shall 
submit an electronic file of the Contractor’s Schedule to the Contracting Officer on CD in PRX format. 
One CD shall be provided to the regional office. The Government reserves the right to request that 
electronic submittals be submitted via upload to a File Transfer Protocol (FTP) site in addition to submittal 
on CD. PDF format shall be provided in addition to the PRX for inclusion in the monthly report. The 
Contractor shall submit accompanying schedule reports and graphics as specified herein.  

 
2.4.6 Schedule Updating: On a weekly and monthly basis, the Contractor shall be available to meet with the 
Contracting Officer for the purpose of updating the Schedule.  
 
2.4.7 Schedule Modifications: If, as a result of the weekly and/or monthly schedule update agreed to by the 
Government, it appears the schedule no longer represents the actual execution plan of the work, the Contractor shall 
revise the schedule to reflect the current plan for the work. As changes to the work are agreed to by the Contracting 
Officer, the Contractor shall revise its schedule accordingly to reflect the appropriate logic for insertion of the new 
or changed activities. All changes must be reflected in the monthly schedule update report submission.  
 
2.4.8 Recovery Schedule: When any critical path activity’s anticipated completion date extends 14 calendar days 
or more beyond the baseline completion date the contractor shall provide written explanation of the slippage and 
submit a recovery schedule detailing the recovery work required to restore the baseline completion date. The 
recovery schedule shall be submitted for approval within (5) calendar days of when the slippage was identified, in 
PRX format, as a fragnet to the Contracting Officer. The Contracting Officer will accept or reject with comments 
within seven (7) calendar days of submittal. The contractor shall have (5) calendar days to re-submit the corrected 
CPM schedule for review. Should the Contracting Officer determine it necessary to accelerate the Project (PIF) 
schedule, the Contractor shall furnish such manpower, materials, facilities and equipment and shall work such hours, 
including shift work and overtime, as shall be necessary to insure the progress and completion of the work in the 
specified timeframe and modify the schedule accordingly to reflect the planned execution strategy to accomplish the 
work.  
 
2.4.9 Standard Activity Coding Dictionary: The Contractor shall use the activity coding structure defined below. 
This exact structure is mandatory, even if some fields are not used.  
 
2.4.9.1 PROJECT (PIF) Identification Background: Consistent adherence to the established coding convention is 
required by the Contracting Officer. The contractor shall use three Project (PIF) codes identified herein for 
organizing, sorting, and filtering schedules and reports. The contractor shall use any of contractor’s standard coding 
conventions additionally to manage and control the Project (PIF). All parties shall also use the assigned 
alphanumeric Contract and Project (PIF) numbers as a separate identifier used for sorts.  
 
2.4.9.2 ACTIVITY CODES: The Contractor shall use a standardized network of activities to track Contract and 
Project (PIF) activities and milestones. Activity codes shall be utilized for quantity reports and various schedule 
sorts. Contractor shall include the following activities and activity codes in all schedules. Mechanical Completion is 
defined as: All equipment physically installed, connected and ready to commence pre-commissioning and 
commissioning activities.  
 
2.4.9.3 ACTIVITY AND MILESTONE TABLE:  
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Activity ID  Activity Description  Activity Type  

3000  PROJECT (PIF) / PROJECT (PIF) Summary  LOE  
3900  PCO – Award  Task Dependent  
4000  Contract award  Finish Milestone  
4100  Engineering  Task Dependent  
4101  30% Engineering  Finish Milestone  
4102  60% Engineering  Finish Milestone  
4103  90% Engineering  Finish Milestone  
5560  Property Acquisition  Task Dependent  
5300  Procurement  Task Dependent  

User 
Defined  

Equipment Milestones for ex Factory Dates, Site Delivery 
and Installation  

Start/Finish 
Milestones  

5000  Pre-Construction Meeting  Start Milestone  
5200  Site Mobilization  Task Dependent  
5400  GRD On-Site  Start Milestone  
5100  Start of Construction  Start Milestone  
5500  Construction  Task Dependent  
5101  Below Grade Construction  Start Milestone  
5102  Above Grade Construction  Start Milestone  
5565  Security  LOE  
5570  Housing  LOE  
5576  Mechanical Completion  Finish Milestone  
5580  Commissioning  Task Dependent  
5600  Construction Completed  Finish Milestone  
9000  Facility O & M / Iraqi Training  Task Dependent  
9075  EPSS - Ministry Security  Task Dependent  

9100  PROJECT (PIF) Turned Over to Iraqi Ministry  Finish Milestone  
5201  Demobilization  Finish Milestone  

 
2.5 SUBMISSION REQUIREMENTS  
The following items shall be submitted by the Contractor for the preliminary submission, initial submission, and 
every periodic project schedule update throughout the life of the project. All required data is to be submitted on CD.  
 
2.5.1.1 File Labels: A permanent exterior label shall be affixed to each disk submitted. The label shall indicate the 
type of schedule (Preliminary, Initial, Update, or Change), full contract number, project name, project location, data 
date, name and telephone number or person responsible for the schedule, and the MS-DOS version used to format 
the disk.  
 
2.5.1.2 File Name: Each file submitted shall have a name related to either the schedule data date, project name, or 
contract number. The Contractor shall develop a naming convention that will insure that the names of the files 
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submitted are unique. The Contractor shall submit the file naming convention to the Contracting Officer for 
approval.  
 
2.5.2  Narrative Report: A Narrative Report shall be provided with the preliminary, initial, and each update of the 
project schedule. This report shall be provided as the basis of the Contractor's progress payment request. The 
Narrative Report shall include: a description of activities along the 4 most critical paths, a description of current and 
anticipated problem areas or delaying factors and their impact, and an explanation of corrective actions taken or 
required to be taken. The narrative report is expected to relay to the Contracting Officer, the Contractor’s thorough 
analysis of the schedule output and its plans to compensate for any problems, either current or potential, which are 
revealed through that analysis.  
 
2.5.3  Approved Changes Verification: Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission. The Narrative Report shall specifically reference, 
on an activity-by-activity basis, all changes made since the previous period and relate each change to documented, 
approved schedule changes.  
 
2.5.4 Schedule Reports: The format for each activity for the schedule reports listed below shall contain: Activity 
Numbers, Activity Description, Original Duration, Remaining Duration, Early Start Date, Early Finish Date, Late 
Start Date, Late Finish Date, and Total Float. Actual Start and Actual Finish Dates shall be printed for those 
activities in-progress or completed. Each graphical report shall show comparison of each activity’s “current” bar 
with respective bars of Target 1 schedule and Target 2 schedule (where Target 1 schedule is the agreed baseline 
schedule, and Target 2 schedule is the agreed progress update from the previous reporting period). The relative 
positions of the bars shall be; current period uppermost, with Target 2 beneath and finally Target 1 the lowest 
position of the three bars displayed for each activity.  
 
2.5.4.1 Activity Report: A list of all activities sorted according to activity number and then sorted according to 
Early Start Date. For completed activities the Actual Start Date shall be used as the secondary sort.  
 
2.5.4.2 Logic Report: A list of Preceding and Succeeding activities for every activity in ascending order by activity 
number. Preceding and succeeding activities shall include all information listed above in paragraph Schedule 
Reports. A blank line shall be left between each activity grouping.  
 
2.5.4.3 Total Float Report: A list of all incomplete activities sorted in ascending order of total float. Activities, 
which have the same amount of total float, shall be listed in ascending order of Early Start Dates. Completed 
activities shall not be shown on this report.  
 
2.5.4.4 Progress S-Curve Report: A Microsoft Excel file shall be prepared from the agreed baseline schedule 
showing an s-curve of summary level progress planned to be achieved on a weekly basis throughout the duration of 
the project, for activities separated by CLIN and overall project progress (a total of 4 reports). The s-curve shall be 
time-based (see 3.6.3.2) from the data within the agreed baseline CPM schedule and a data table shall be provided. 
This file shall be updated each week with actual progress achieved up to the current data date (time-based (see 
3.6.3.2) from the data within the “current” CPM schedule) and the “actual” s-curve plotted on the same axes as the 
baseline to enable direct comparison to be made between planned and actual progress curves for each report. The 
data table provided shall indicate the date and progress value for actual and baseline s-curves. This report shall be 
provided in PDF and XLS format.  
 
2.5.5 Network Diagram: The network diagram shall be required on the initial schedule submission and on 
monthly schedule update submissions. The network diagram shall depict and display the order and interdependence 
of activities and the sequence in which the work is to be accomplished. The Contracting Officer will use, but is not 
limited to, the following conditions to review compliance with this paragraph:  
 
2.5.5.1 Continuous Flow: Diagrams shall show a continuous flow from left to right with no arrows from right to 
left. The activity or event number, description, duration, and estimated earned value shall be shown on the diagram.  
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2.5.5.2 Project Milestone Dates: Dates shall be shown on the diagram for start of project, any contract required 
interim completion dates, and contract completion dates.  
 
2.5.5.3 Critical Path: The critical path shall be clearly shown.  
 
2.5.5.4 Banding: Activities shall be grouped to assist in the understanding of the activity sequence. Typically, this 
flow will group activities by category of work, work area and/or responsibility.  
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Section 01010 – List of documents, exhibits, attachments 
 
All drawings can be found on the Internet at ftp://ftp.usace.army.mil/pub/grs    Go to the folder that is labeled 
W917BK-07-B-0009 Nasiriyah Prison Phase II.   Drawings provided at the above Internet site are for reference 
purposes only.  The contractor will base his design on the Phase I Design Package.   
 

1. Civil/Site/Support Work:  Referenced drawings provided are 00.C.02.01.D.4 with (00.CE.00.01.D.1 
through 00.CP.01.01.D.3) & 02.A.00.01.D.2. 

 
2.  Maximum Security Building:  Referenced drawings provided are 06.A.00.01.D.2 through 06.E.08.01.D.2 

with 06.M.01.00.D.2 through 06.S.08.07.D.2  
 

 
3. Control Stations and Site Security Management Building (22):  Referenced drawings provided are 

22.A.01.01D through 22.E.01.02.D.  
 
4.    Visitation Maximum Security Building:  Referenced drawings provided are 53.A.00.01D2 through 

53.S01.02D2 
 
Note: After double clicking the ftp web site, it may take several seconds before the hour glass appears.  Be patient.  
You may require waiting 3 or 4 minutes for the drawings to download when opening this site. 
 

 

ftp://ftp.usace.army.mil/pub/grs
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NASSIRIYAH PRISON FACILITY

PHASE II

AL-BARE'A Con. C

Activity
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Early
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Cost

NASSIRIYAH PRISION FACILITY Phase II
Subtotal 450 450 01SEP0 23NOV0 5 6,244,542.

TASK MANAGMENT MILESTONES
PROJECT MILESTONS
Project
Subtotal 23 23 01NOV0 23NOV0 2 187,320.0

Site
Administration
08.NPF-08 Work Off Punchlist 6 6 01NOV0 06NOV0 2 187,320.0

08.NPF-11 AL-Bare'a Pre-Inspections 6 6 10NOV0 15NOV0 2 0.00

08.NPF-07 Construction Activities Completed 1 1 10NOV0 10NOV0 5 0.00

08.NPF-12 COE Final Inspections 6 6 15NOV0 20NOV0 2 0.00

08.NPF-13 As-Builts, O&M Manuals, Training, Spare Parts 4 4 20NOV0 23NOV0 2 0.00

08.NPF-14 Acceptaance Letter & Facility Turnover 1 1 23NOV0 23NOV0 2 0.00

08.NPF-15 Turn over QA/QC Documentation 1 1 23NOV0 23NOV0 2 0.00

DESIGN AND ENGINEERING PHASE
DESIGN AND ENGINEERING MILESTONES
Project
Subtotal 244 244 01NOV0 01JUL08 2 62,440.00

Site
Administration
08.DES-00 Task Order 8 - Design Summary-Shop Drawing 244 244 01NOV0 01JUL08 2 62,440.00

MATERIAL SUBMITTAL
Project
Subtotal 244 244 01NOV0 01JUL08 2 62,440.00

Site
Administration
08.SUB-00 Material Submittals 244 244 01NOV0 01JUL08 2 62,440.00
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Dur

Early
Start

Early
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Total
Float

Budgeted
Cost

SITE ASSESSMENT PHASE
SITE ASSESSMENT ACTIVITES
Project
Subtotal 8 8 01SEP0 08SEP07 5 31,220.00

Site
Administration
08.SA-01 Leveling & Grading Site 5 5 01SEP0 05SEP07 4 15,610.00

08.SA-02 Site Surveying Work 3 3 06SEP0 08SEP07 5 15,610.00

CONSTRUCTION PHASE
ADVANCED WORKS
Advanced Works-Mobilization & Site Works
Subtotal 10 10 01SEP0 10SEP07 4 187,320.0

Site
Administration
08.CONS.11 Contractor Mobilization and Site Preparing 10 10 01SEP0 10SEP07 4 187,320.0

CONSTRUCTION MILESTONES
Project
Subtotal 435 435 01SEP0 08NOV0 4 0.00

Site
Administration
08.CMS-12 Construction of Medium Security Building Comp 427 427 01SEP0 31OCT08 4 0.00

08.CMS-14 Construction of Visitation Building Complete 399 399 23SEP0 25OCT08 5 0.00

08.CMS-13 Construction of Control Station Building Comple 405 405 01OCT0 08NOV0 4 0.00

08.CMS-15 Construction of Elec. Distribution Net. Complete 85 85 07JUL08 29SEP08 5 0.00

08.CMS-16 Construction of Site Lighting Complete 49 49 01SEP0 19OCT08 4 0.00

08.CMS-11 Construction of Site Works Complete 46 46 15SEP0 30OCT08 5 0.00

GENERAL CONSTRUCTION MILESTONES
GENERAL CONSTRUCTION-MAIN FACILITY
Subtotal 450 450 01SEP0 23NOV0 4 0.00

Site
Administration
08.CMS-17 General Cons. Main Facility Summary & Overa 450 450 01SEP0 23NOV0 4 0.00

CIVIL/SITE/SUPPORT WORK
Sewage Network & Manholes
Subtotal 44 44 15SEP0 28OCT08 5 124,880.0
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Early
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Total
Float
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Site
Sub Grade

08.SITE-10 Supplying Pipes 25 25 15SEP0 09OCT08 10 50,000.00

08.SITE-09 Excavation For Pipes Network 5 5 01OCT0 05OCT08 4 10,000.00

08.SITE-13 Construction Manholes 20 20 01OCT0 20OCT08 4 35,000.00

08.SITE-11 Laying Pipes & Backfilling 18 18 06OCT0 23OCT08 5 20,000.00

08.SITE-25 Connecting with Closest Manholes 4 4 25OCT0 28OCT08 5 9,880.00
Potable Water Network & Fire hydrant

Subtotal 31 31 15SEP0 15OCT08 5 62,440.00

Site
Sub Grade

08.SITE-23 Supplying Pipes 10 10 15SEP0 24SEP08 10 32,000.00

08.SITE-22 Excavation For Pipes 5 5 01OCT0 05OCT08 4 8,000.00

08.SITE-35 Laying Pipes & Backfilling 5 5 06OCT0 10OCT08 5 12,440.00

08.SITE-49 Connecting with Exact Sluices valve & hydrant 5 5 11OCT0 15OCT08 5 10,000.00
Utility Installation Service and Support areas

Subtotal 51 51 10SEP0 30OCT08 5 62,440.00

Site
Sub Grade

08.SITE-44 Excavation & Backfilling For Foundation 10 10 10SEP0 19SEP08 10 3,000.00

08.SITE-45 Pour & Install for Poals Foundations 12 12 20SEP0 01OCT08 10 7,000.00
On Grade

08.SITE-47 Supplying Materials 18 18 20SEP0 07OCT08 5 30,000.00

08.SITE-50 Install Chaine Link Fence & Excess Doors 15 15 08OCT0 22OCT08 5 17,000.00

08.SITE-51 Install Rasior Wire 8 8 23OCT0 30OCT08 5 5,440.00
MEDIUM SECURITY BUILDING
Medium Security Building

Subtotal 450 450 01SEP0 23NOV0 5 4,249,952.

Site
Administration

08.MSB-01 AL-Bare'a Pre-Inspections 5 5 01NOV0 05NOV0 2 0.00

08.MSB-02 Work Off Punchlist 10 10 05NOV0 14NOV0 2 0.00

08.MSB-06 COE Final Inspection 5 5 05NOV0 09NOV0 2 0.00

08.MSB-03 As-Builts, O&M Manuals, Training, Spare Parts 4 4 20NOV0 23NOV0 2 0.00

08.MSB-04 Turn over QA/QC Documentation 1 1 23NOV0 23NOV0 5 0.00

08.MSB-08 Acceptaance Letter & Facility Turnover 1 1 23NOV0 23NOV0 5 0.00
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South West Wing 1
Site Work at Grade, Structural excav, Sub-base

08.MSB-14 Supplying & Testing Sub-base Stock 15 15 01SEP0 15SEP07 4 5,000.00

08.MSB-18 Supplying Rebars 10 10 01SEP0 10SEP07 4 5,600.00

08.MSB-13 Site Surveying Work 5 5 10SEP0 14SEP07 5 5,600.00

08.MSB-09 Excavation For Foundations 41 41 15SEP0 25OCT07 10 10,000.00

08.MSB-10 Sub-Base Spreading & Compact Works 20 20 25SEP0 14OCT07 5 10,000.00

08.MSB-11 Form & Rebar For Foundations 25 25 15OCT0 08NOV0 5 40,000.00

08.MSB-12 Placing Concrete For Foundations 10 10 09NOV0 18NOV0 5 80,725.00

08.MSB-15 Erecting CMU with Plastering FC under DPC 30 30 20DEC0 18JAN08 5 7,000.00

08.MSB-16 Constructing DPC 15 15 10JAN0 24JAN08 5 3,000.00

08.MSB-17 Backfilling For SOG 10 10 25JAN0 03FEB08 4 5,000.00
Ground Floor

MSBW1GF-01Form & Rebar for Coloumns 30 30 19NOV0 18DEC07 5 15,000.00

MSBW1GF-02Placing Concrete For Coloumns 20 20 08DEC0 27DEC07 5 10,000.00

MSBW1GF-03Form & Shoring For Roof Slab 25 25 04FEB0 28FEB08 5 40,000.00

MSBW1GF-04Installing Electrical Conduit & Pipes 3 3 20FEB0 22FEB08 5 2,000.00

MSBW1GF-05Placing Concrete for Roof Slab 15 15 29FEB0 14MAR0 5 60,000.00

MSBW1GF-06Erecting Wall CMU 30 30 15MAR0 13APR0 5 38,000.00

MSBW1GF-07Mechanical Embeds in SOG 5 5 15MAR0 19MAR0 5 2,000.00

MSBW1GF-14Fabricating Window Bars 20 20 17MAR0 05APR0 5 5,000.00

MSBW1GF24 Fabricating Windows 11 11 17MAR0 27MAR0 5 3,000.00

MSBW1GF-08Placing Concrete for SOG 10 10 20MAR0 29MAR0 5 25,000.00

MSBW1GF-09Plastering Masonry Walls 30 30 01APR0 30APR0 4 10,000.00

MSBW1GF39 Placing for Window Sills 20 20 01APR0 20APR0 4 1,500.00

MSBW1GF-15Installing Window Bars 10 10 05APR0 14APR0 5 1,000.00

MSBW1GF-17Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

MSBW1GF25 Installing Windows 8 8 05APR0 12APR0 5 700.00

MSBW1GF-19Fabricating & Installing Miantenance Shaft Doo 10 10 09APR0 18APR0 5 3,000.00

MSBW1GF32 Placing Concrete For Lintel & Cab. Beams 10 10 14APR0 23APR0 5 2,000.00

MSBW1GF-10Fabricating Ducts 30 30 15APR0 14MAY0 5 4,000.00

MSBW1GF-18Installing Cell Door Frame 15 15 15APR0 29APR0 5 2,000.00

MSBW1GF-11Installing Ducts 20 20 01MAY0 20MAY0 4 2,000.00

MSBW1GF29 Placing Concrete for Beds 10 10 01MAY0 10MAY0 4 2,500.00

MSBW1GF26 Installing Hi-rib frame 13 13 21MAY0 02JUN08 5 4,000.00

MSBW1GF-12Fabricating Steel Stairs & Ladders 25 25 01JUN08 25JUN08 4 9,000.00

MSBW1GF35 Pulling Electrical Wires 15 15 01JUN08 15JUN08 4 3,000.00
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MSBW1GF27 Installing Hi-rib Screen 6 6 03JUN08 08JUN08 5 2,000.00

MSBW1GF28 Plastering for Hi-rib 7 7 09JUN08 15JUN08 5 2,000.00

MSBW1GF-13Installing Steel Stairs & Ladders 15 15 15JUN08 29JUN08 5 2,000.00

MSBW1GF-16Installing Plumping Works 15 15 09JUL08 23JUL08 5 15,000.00

MSBW1GF33 Supplying Plumbing Fixtures (WB, WC, Tab, Fl 10 10 14JUL08 23JUL08 10 2,500.00

MSBW1GF-20Placing Concrete SOG for Maintenance Shaft 7 7 25JUL08 31JUL08 5 2,500.00

MSBW1GF22 Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

MSBW1GF23 Installing Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

MSBW1GF41 Placing Concrete for Side Walk 10 10 21AUG0 30AUG0 5 6,000.00

MSBW1GF38 Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 11 4,000.00

MSBW1GF30 Fabrecating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00

MSBW1GF44 Painting Interior Wall Surface 30 30 01SEP0 30SEP08 9 3,250.00

MSBW1GF31 Install Steel Beds 9 9 15SEP0 23SEP08 5 500.00

MSBW1GF42 Install Glass 10 10 15SEP0 24SEP08 10 2,000.00

MSBW1GF45 Painting Exterior Wall Surface 15 15 15SEP0 29SEP08 10 2,750.00

MSBW1GF36 Connect Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

MSBW1GF37 Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

MSBW1GF43 Install Plumbing Fixtures 10 10 20SEP0 29SEP08 10 2,500.00

MSBW1GF40 Install Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00

MSBW1GF34 Connecting Sewers with Sewage Network 8 8 20OCT0 27OCT08 5 1,000.00

MSBW1GF46 Painting Floor & Ceiling 10 10 20OCT0 29OCT08 10 4,000.00

MSBW1GF47 Ground Floor Finished 3 3 30OCT0 01NOV0 6 0.00
Sunroom

08MSBSR-01 Form & Rebar for Coloumns 15 15 19NOV0 03DEC07 5 3,200.00

08MSBSR-02 Placing Concrete for Coloumns 10 10 05DEC0 14DEC07 5 3,500.00

08MSBSR-12 Erect Masonry Walls 10 10 15DEC0 24DEC07 5 10,000.00

08MSBSR-03 Placing Concrete for Beam 12 12 25DEC0 05JAN08 11 3,500.00

08MSNSR-13 Plastering Masonry Walls 11 11 06JAN0 16JAN08 5 2,520.00

08MSNSR-20 Placing Concrete for SOG 7 7 20MAR0 26MAR0 5 10,000.00

08MSNSR-21 Placing Concrete for Ramp 3 3 29MAR0 31MAR0 7 500.00

08MSNSR-14 Fabricating Roof Grill 20 20 01JUL08 20JUL08 9 5,000.00

08MSNSR-16 Fabricating Pre-Engineering 12 12 10JUL08 21JUL08 10 5,000.00

08MSNSR-15 Installing Roof Grill 10 10 21JUL08 30JUL08 5 2,500.00

08MSNSR-18 Installing Pre-Engineering 10 10 01AUG0 10AUG0 9 2,500.00

08MSNSR-19 Fabricating & Install Main Door Grill 8 8 30AUG0 06SEP08 5 1,500.00

08MSNSR-22 Painting Walls (Inside & Outside) 10 10 10SEP0 19SEP08 10 2,000.00
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First Floor (Upper Level)

08MSW1FF01Form & Rebar for Coloumns 30 30 15MAR0 13APR0 5 15,000.00

08MSW1FF14Fabricating Window Bars 20 20 17MAR0 05APR0 10 5,000.00

08MSW1FF19Fabricating Windows 11 11 17MAR0 27MAR0 10 3,000.00

08MSW1FF02Placing Concrete For Coloumns 18 18 30MAR0 16APR0 5 10,000.00

08MSW1FF29Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

08MSW1FF03Form & Shoring For Slab 30 30 17APR0 16MAY0 5 34,000.00

08MSW1FF04Installing Electrical Conduit & Pipes 3 3 05MAY0 07MAY0 5 2,000.00

08MSW1FF05Placing Concrete for Roof Slab 13 13 17MAY0 29MAY0 5 60,000.00

08MSW1FF06Erecting CMU Walls 40 40 30MAY0 08JUL08 5 36,000.00

08MSW1FF12Fabrecating Handrials 16 16 01JUN08 16JUN08 4 7,000.00

08MSW1FF13Install Handrials 5 5 17JUN08 21JUN08 6 2,000.00

08MSW1FF09Plastering CMU Walls 25 25 20JUN08 14JUL08 5 10,000.00

08MSW1FF27Placing Concrete For Lintel & Beams 10 10 09JUL08 18JUL08 5 2,000.00

08MSW1FF34Placing Concrete for Window Sills 20 20 10JUL08 29JUL08 5 1,500.00

08MSW1FF28Supplying Plumbing Fixtures (WB, WC, Tap, Fla 10 10 14JUL08 23JUL08 5 2,500.00

08MSW1FF10Fabricating Ducts 30 30 15JUL08 13AUG0 5 4,000.00

08MSW1FF21Installing Hi-rib Frame 13 13 15JUL08 27JUL08 5 4,000.00

08MSW1FF24Placing Concrete for Beds 10 10 15JUL08 24JUL08 5 2,500.00

08MSW1FF30Pulling Electrical Wires 15 15 15JUL08 29JUL08 5 3,000.00

08MSW1FF36Installing Cell Door Frame 20 20 20JUL08 08AUG0 5 2,000.00

08MSW1FF22Installing Hi-rib Screen 6 6 28JUL08 02AUG0 5 2,000.00

08MSW1FF15Installing Window Bars 10 10 01AUG0 10AUG0 4 1,000.00

08MSW1FF20Installing Windows 10 10 01AUG0 10AUG0 4 700.00

08MSW1FF17Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

08MSW1FF23Plastering for Hi-rib 7 7 03AUG0 09AUG0 5 2,000.00

08MSW1FF11Installing Ducts 20 20 10AUG0 29AUG0 5 2,000.00

08MSW1FF18Install Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

08MSW1FF33Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 5 4,000.00

08MSW1FF25Fabricating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00

08MSW1FF39Painting Interior Wall Surfaces 30 30 01SEP0 30SEP08 9 3,250.00

08MSW1FF26Installing Steel Beds 10 10 15SEP0 24SEP08 5 500.00

08MSW1FF37Installing Glass 10 10 15SEP0 24SEP08 10 2,000.00

08MSW1FF40Painting Exterior Wall Surfices 15 15 15SEP0 29SEP08 10 2,750.00

08MSW1FF31Connecting Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

08MSW1FF32Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

08MSW1FF35Installing Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00
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08MSW1FF38 Installing Plumbing Fixtures 10 10 30SEP0 09OCT08 10 2,500.00

08MSW1FF41 Painting Floor & Ceiling 10 10 20OCT0 29OCT08 5 4,000.00

08MSW1FF42 First Floor Finished 1 1 30OCT0 30OCT08 6 0.00
Main Roof

08MSW1MR0 Placing Concrete for AHU Foundations 8 8 11JUL08 18JUL08 5 2,400.00

08MSW1MR02Installing Roofing on Main Roof Slab 22 22 14AUG0 04SEP08 5 22,000.00

08MSW1MR04Supplying AHU 20 20 18AUG0 06SEP08 2 10,000.00

08MSW1MR06Supplying Exhast Fan 11 11 25AUG0 04SEP08 11 5,000.00

08MSW1MR03Installing Pipes for Connecting Water Supply 15 15 05SEP0 19SEP08 5 11,000.00

08MSW1MR07Installing Exhaust Fan on Main Roof 8 8 05SEP0 12SEP08 10 1,000.00

08MSW1MR05Installing AHU with Connecting Ducts 10 10 07SEP0 16SEP08 2 3,000.00

08MSW1MR08Electrical Works 7 7 10SEP0 16SEP08 5 1,500.00
Upper Roof over Ventilattion Penthouse

08.MSB-100 Form & Rebar for Coloumns 15 15 30MAY0 13JUN08 5 3,000.00

08.MSB-101 Placing Concrete for Coloumns 6 6 14JUN08 19JUN08 5 4,000.00

08.MSB-102 Form & Shoring Upper Roof Slab 15 15 20JUN08 04JUL08 5 9,000.00

08MSW1BH06Installing Electrical Conduit & Pipes 2 2 01JUL08 02JUL08 4 1,000.00

08MSW1BH07Placing Concrete for Upper Roof Slab 6 6 05JUL08 10JUL08 15 14,000.00

08MSW1BH08Installing Roofing on Upper Roof 14 14 31JUL08 13AUG08 5 7,000.00

08MSW1BH11Pulling Wires 4 4 01AUG0 04AUG08 4 2,500.00

08MSW1BH09Fabricating Louvers in Penthouses 30 30 07AUG0 05SEP08 10 9,000.00

08MSW1BH10Installing Louvers in Penthouses 9 9 07SEP0 15SEP08 10 3,000.00

08MSW1BH12Installing Electrical Fixtures 3 3 27SEP0 29SEP08 5 500.00
North West Wing 2
Site Work at Grade, Structural excav, Sub-base

MSBW2SG-01Supplying & Testing Sub-base Stock 15 15 01SEP0 15SEP07 4 5,000.00

MSBW2SG-02Supplying Rebars 10 10 01SEP0 10SEP07 4 8,000.00

MSBW2SG-03Site Surveying Work 5 5 10SEP0 14SEP07 5 5,610.00

MSBW2SG-04Excavation For Foundations 41 41 15SEP0 25OCT07 10 10,000.00

MSBW2SG-05Sub-Base Spreading & Compact Works 20 20 25SEP0 14OCT07 5 10,000.00

MSBW2SG-06Form & Rebar For Foundations 25 25 15OCT0 08NOV0 5 40,000.00

MSBW2SG-07Placing Concrete For Foundations 10 10 09NOV0 18NOV0 5 80,755.00

MSBW2SG-08Erecting CMU with Plastering FC under DPC 30 30 20DEC0 18JAN08 5 7,000.00

MSBW2SG-09Constructing DPC 15 15 10JAN08 24JAN08 5 3,000.00

MSBW2SG-10Backfilling For SOG 10 10 25JAN08 03FEB08 4 5,000.00
Ground Floor

MSBW2GF-02Form & Rebar for Coloumns 30 30 19NOV0 18DEC07 5 15,000.00

2007 2008 2009
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MA

Installing Plumbing Fixtu
Painting Floor & Ceili
First Floor Finishe

Placing Concrete for AHU Founda
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Installing Pipes for Connecting Water Su

Installing Exhaust Fan on Main 
Installing AHU with Connecting D
Electrical Wor

Form & Rebar for Coloum
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Form & Shoring Upper Roof S
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Placing Concrete for Upper Roof 
Installing Roofing on Upper R

Pulling Wire
Fabricating Louvers in Penthou
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MSBW2GF-03Placing Concrete For Coloumns 20 20 08DEC0 27DEC07 5 10,000.00

MSBW2GF-04Form & Shoring For Roof Slab 25 25 04FEB0 28FEB08 5 40,000.00

MSBW2GF-05Installing Electrical Conduit & Pipes 3 3 20FEB0 22FEB08 5 2,000.00

MSBW2GF-06Placing Concrete for Roof Slab 15 15 29FEB0 14MAR0 5 60,000.00

MSBW2GF-07Erecting Wall CMU 30 30 15MAR0 13APR0 5 38,000.00

MSBW2GF-08Mechanical Embeds in SOG 5 5 15MAR0 19MAR0 5 2,000.00

MSBW2GF-09Fabricating Window Bars 20 20 17MAR0 05APR0 5 5,000.00

MSBW2GF-10Fabricating Windows 11 11 17MAR0 27MAR0 5 3,000.00

MSBW2GF-11Placing Concrete for SOG 10 10 20MAR0 29MAR0 5 25,000.00

MSBW2GF-12Plastering Masonry Walls 30 30 01APR0 30APR0 4 10,000.00

MSBW2GF-13Placing for Window Sills 20 20 01APR0 20APR0 4 1,500.00

MSBW2GF-14Installing Window Bars 10 10 05APR0 14APR0 5 1,000.00

MSBW2GF-15Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

MSBW2GF-16Installing Windows 8 8 05APR0 12APR0 5 700.00

MSBW2GF-17Fabricating & Installing Miantenance Shaft Doo 10 10 09APR0 18APR0 5 3,000.00

MSBW2GF-18Placing Concrete For Lintel & Cab. Beams 10 10 14APR0 23APR0 5 2,000.00

MSBW2GF-19Fabricating Ducts 30 30 15APR0 14MAY0 5 4,000.00

MSBW2GF-20Installing Cell Door Frame 15 15 15APR0 29APR0 5 2,000.00

MSBW2GF-21Installing Ducts 20 20 01MAY0 20MAY0 4 2,000.00

MSBW2GF-22Placing Concrete for Beds 10 10 01MAY0 10MAY0 4 2,500.00

MSBW2GF-23Installing Hi-rib frame 13 13 21MAY0 02JUN08 5 4,000.00

MSBW2GF-24Fabricating Steel Stairs & Ladders 25 25 01JUN08 25JUN08 4 9,000.00

MSBW2GF-25Pulling Electrical Wires 15 15 01JUN08 15JUN08 4 3,000.00

MSBW2GF-26Installing Hi-rib Screen 6 6 03JUN08 08JUN08 5 2,000.00

MSBW2GF-27Plastering for Hi-rib 7 7 09JUN08 15JUN08 5 2,000.00

MSBW2GF-28Installing Steel Stairs & Ladders 15 15 15JUN08 29JUN08 5 2,000.00

MSBW2GF-29Installing Plumping Works 15 15 09JUL08 23JUL08 5 15,000.00

MSBW2GF-30Supplying Plumbing Fixtures (WB, WC, Tab, Fl 10 10 14JUL08 23JUL08 10 2,500.00

MSBW2GF-31Placing Concrete SOG for Maintenance Shaft 7 7 25JUL08 31JUL08 5 2,500.00

MSBW2GF-32Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

MSBW2GF-33Installing Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

MSBW2GF-34Placing Concrete for Side Walk 10 10 21AUG0 30AUG0 5 6,000.00

MSBW2GF-35Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 11 4,000.00

MSBW2GF-36Fabrecating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00

MSBW2GF-37Painting Interior Wall Surface 30 30 01SEP0 30SEP08 9 3,250.00

MSBW2GF-38Install Steel Beds 9 9 15SEP0 23SEP08 5 500.00

MSBW2GF-39Install Glass 10 10 15SEP0 24SEP08 10 2,000.00
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Placing Concrete For Colou
Form & Shoring For Roof S
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MSBW2GF-40Painting Exterior Wall Surface 15 15 15SEP0 29SEP08 10 2,750.00

MSBW2GF-41Connect Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

MSBW2GF-42Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

MSBW2GF-43Install Plumbing Fixtures 10 10 20SEP0 29SEP08 10 2,500.00

MSBW2GF-44Install Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00

MSBW2GF-01Connecting Sewers with Sewage Network 8 8 20OCT0 27OCT08 5 1,000.00

MSBW2GF-45Painting Floor & Ceiling 10 10 20OCT0 29OCT08 10 4,000.00

MSBW2GF-46Ground Floor Finished 3 3 30OCT0 01NOV0 6 0.00
Sunroom

MSBW2SR-01Form & Rebar for Coloumns 15 15 19NOV0 03DEC07 5 3,200.00

MSBW2SR-02Placing Concrete for Coloumns 10 10 05DEC0 14DEC07 5 3,500.00

MSBW2SR-03Erect Masonry Walls 10 10 15DEC0 24DEC07 5 10,000.00

MSBW2SR-04Placing Concrete for Beam 12 12 25DEC0 05JAN08 11 3,500.00

MSBW2SR-05Plastering Masonry Walls 11 11 06JAN0 16JAN08 5 2,520.00

MSBW2SR-06Placing Concrete for SOG 7 7 20MAR0 26MAR0 5 10,000.00

MSBW2SR-07Placing Concrete for Ramp 3 3 29MAR0 31MAR0 7 500.00

MSBW2SR-08Fabricating Roof Grill 20 20 01JUL08 20JUL08 9 5,000.00

MSBW2SR-09Fabricating Pre-Engineering 12 12 10JUL08 21JUL08 10 5,000.00

MSBW2SR-10Installing Roof Grill 10 10 21JUL08 30JUL08 5 2,500.00

MSBW2SR-11Installing Pre-Engineering 10 10 01AUG0 10AUG0 9 2,500.00

MSBW2SR-12Fabricating & Install Main Door Grill 8 8 30AUG0 06SEP08 5 1,500.00

MSBW2SR-13Painting Walls (Inside & Outside) 10 10 10SEP0 19SEP08 10 2,000.00
First Floor (Upper Level)

MSBW2FF-01 Form & Rebar for Coloumns 30 30 15MAR0 13APR0 5 15,000.00

MSBW2FF-02 Fabricating Window Bars 20 20 17MAR0 05APR0 10 5,000.00

MSBW2FF-03 Fabricating Windows 11 11 17MAR0 27MAR0 10 3,000.00

MSBW2FF-04 Placing Concrete For Coloumns 18 18 30MAR0 16APR0 5 10,000.00

MSBW2FF-05 Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

MSBW2FF-06 Form & Shoring For Slab 30 30 17APR0 16MAY0 5 34,000.00

MSBW2FF-07 Installing Electrical Conduit & Pipes 3 3 05MAY0 07MAY0 5 2,000.00

MSBW2FF-08 Placing Concrete for Roof Slab 13 13 17MAY0 29MAY0 5 60,000.00

MSBW2FF-09 Erecting CMU Walls 40 40 30MAY0 08JUL08 5 36,000.00

MSBW2FF-10 Fabrecating Handrials 16 16 01JUN08 16JUN08 4 7,000.00

MSBW2FF-11 Install Handrials 5 5 17JUN08 21JUN08 6 2,000.00

MSBW2FF-12 Plastering CMU Walls 25 25 20JUN08 14JUL08 5 10,000.00

MSBW2FF-13 Placing Concrete For Lintel & Beams 10 10 09JUL08 18JUL08 5 2,000.00

MSBW2FF-14 Placing Concrete for Window Sills 20 20 10JUL08 29JUL08 5 1,500.00
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MSBW2FF-15 Supplying Plumbing Fixtures (WB, WC, Tap, Fla 10 10 14JUL08 23JUL08 5 2,500.00

MSBW2FF-16 Fabricating Ducts 30 30 15JUL08 13AUG0 5 4,000.00

MSBW2FF-17 Installing Hi-rib Frame 13 13 15JUL08 27JUL08 5 4,000.00

MSBW2FF-18 Placing Concrete for Beds 10 10 15JUL08 24JUL08 5 2,500.00

MSBW2FF-19 Pulling Electrical Wires 15 15 15JUL08 29JUL08 5 3,000.00

MSBW2FF-20 Installing Cell Door Frame 20 20 20JUL08 08AUG0 5 2,000.00

MSBW2FF-21 Installing Hi-rib Screen 6 6 28JUL08 02AUG0 5 2,000.00

MSBW2FF-22 Installing Window Bars 10 10 01AUG0 10AUG0 4 1,000.00

MSBW2FF-23 Installing Windows 10 10 01AUG0 10AUG0 4 700.00

MSBW2FF-24 Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

MSBW2FF-25 Plastering for Hi-rib 7 7 03AUG0 09AUG0 5 2,000.00

MSBW2FF-26 Installing Ducts 20 20 10AUG0 29AUG0 5 2,000.00

MSBW2FF-27 Install Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

MSBW2FF-28 Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 5 4,000.00

MSBW2FF-29 Fabricating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00

MSBW2FF-30 Painting Interior Wall Surfaces 30 30 01SEP0 30SEP08 9 3,250.00

MSBW2FF-31 Installing Steel Beds 10 10 15SEP0 24SEP08 5 500.00

MSBW2FF-32 Installing Glass 10 10 15SEP0 24SEP08 10 2,000.00

MSBW2FF-33 Painting Exterior Wall Surfices 15 15 15SEP0 29SEP08 10 2,750.00

MSBW2FF-34 Connecting Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

MSBW2FF-35 Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

MSBW2FF-36 Installing Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00

MSBW2FF-37 Installing Plumbing Fixtures 10 10 30SEP0 09OCT08 10 2,500.00

MSBW2FF-38 Painting Floor & Ceiling 10 10 20OCT0 29OCT08 5 4,000.00

MSBW2FF-39 First Floor Finished 1 1 30OCT0 30OCT08 6 0.00
Main Roof

MSBW2MR-01Placing Concrete for AHU Foundations 8 8 11JUL08 18JUL08 5 2,400.00

MSBW2MR-02Installing Roofing on Main Roof Slab 22 22 14AUG0 04SEP08 5 22,000.00

MSBW2MR-03Supplying AHU 20 20 18AUG0 06SEP08 2 10,000.00

MSBW2MR-04Supplying Exhast Fan 11 11 25AUG0 04SEP08 11 5,000.00

MSBW2MR-05Installing Pipes for Connecting Water Supply 15 15 05SEP0 19SEP08 5 11,000.00

MSBW2MR-06Installing Exhaust Fan on Main Roof 8 8 05SEP0 12SEP08 10 1,000.00

MSBW2MR-07Installing AHU with Connecting Ducts 10 10 07SEP0 16SEP08 2 3,000.00

MSBW2MR-08Electrical Works 7 7 10SEP0 16SEP08 5 1,500.00
Upper Roof over Ventilattion Penthouse

MSBW2UR-01Form & Rebar for Coloumns 15 15 30MAY0 13JUN08 5 3,000.00

MSBW2UR-02Placing Concrete for Coloumns 6 6 14JUN08 19JUN08 5 4,000.00
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Supplying Plumbing Fixtures (WB, WC, Tap,
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Painting Floor & Ceili
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MSBW2UR-03Form & Shoring Upper Roof Slab 15 15 20JUN08 04JUL08 5 9,000.00

MSBW2UR-04Installing Electrical Conduit & Pipes 2 2 01JUL08 02JUL08 4 1,000.00

MSBW2UR-05Placing Concrete for Upper Roof Slab 6 6 05JUL08 10JUL08 15 14,000.00

MSBW2UR-06Installing Roofing on Upper Roof 14 14 31JUL08 13AUG0 5 7,000.00

MSBW2UR-07Pulling Wires 4 4 01AUG0 04AUG0 4 2,500.00

MSBW2UR-08Fabricating Louvers in Penthouses 30 30 07AUG0 05SEP08 10 9,000.00

MSBW2UR-09Installing Louvers in Penthouses 9 9 07SEP0 15SEP08 10 3,000.00

MSBW2UR-10Installing Electrical Fixtures 3 3 27SEP0 29SEP08 5 500.00
North east Wing 3
Site Work at Grade, Structural excav, Sub-base

MSBW3SG-01Supplying & Testing Sub-base Stock 15 15 01SEP0 15SEP07 4 5,000.00

MSBW3SG-02Supplying Rebars 10 10 01SEP0 10SEP07 4 8,000.00

MSBW3SG-03Site Surveying Work 5 5 10SEP0 14SEP07 5 5,610.00

MSBW3SG-04Excavation For Foundations 41 41 15SEP0 25OCT07 10 10,000.00

MSBW3SG-05Sub-Base Spreading & Compact Works 20 20 25SEP0 14OCT07 5 10,000.00

MSBW3SG-06Form & Rebar For Foundations 25 25 15OCT0 08NOV0 5 40,000.00

MSBW3SG-07Placing Concrete For Foundations 10 10 09NOV0 18NOV0 5 80,755.00

MSBW3SG-08Erecting CMU with Plastering FC under DPC 30 30 20DEC0 18JAN08 5 7,000.00

MSBW3SG-09Constructing DPC 15 15 10JAN0 24JAN08 5 3,000.00

MSBW3SG-10Backfilling For SOG 10 10 25JAN0 03FEB08 4 5,000.00
Ground Floor

MSBW3GF-01Form & Rebar for Coloumns 30 30 19NOV0 18DEC07 5 15,000.00

MSBW3GF-02Placing Concrete For Coloumns 20 20 08DEC0 27DEC07 5 10,000.00

MSBW3GF-03Form & Shoring For Roof Slab 25 25 04FEB0 28FEB08 5 40,000.00

MSBW3GF-04Installing Electrical Conduit & Pipes 3 3 20FEB0 22FEB08 5 2,000.00

MSBW3GF-05Placing Concrete for Roof Slab 15 15 29FEB0 14MAR0 5 60,000.00

MSBW3GF-06Erecting Wall CMU 30 30 15MAR0 13APR0 5 38,000.00

MSBW3GF-07Mechanical Embeds in SOG 5 5 15MAR0 19MAR0 5 2,000.00

MSBW3GF-08Fabricating Window Bars 20 20 17MAR0 05APR0 5 5,000.00

MSBW3GF-09Fabricating Windows 11 11 17MAR0 27MAR0 5 3,000.00

MSBW3GF-10Placing Concrete for SOG 10 10 20MAR0 29MAR0 5 25,000.00

MSBW3GF-11Plastering Masonry Walls 30 30 01APR0 30APR0 4 10,000.00

MSBW3GF-12Placing for Window Sills 20 20 01APR0 20APR0 4 1,500.00

MSBW3GF-13Installing Window Bars 10 10 05APR0 14APR0 5 1,000.00

MSBW3GF-14Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

MSBW3GF-15Installing Windows 8 8 05APR0 12APR0 5 700.00

MSBW3GF-16Fabricating & Installing Miantenance Shaft Doo 10 10 09APR0 18APR0 5 3,000.00
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Form & Shoring Upper Roof S
Installing Electrical Conduit & P

Placing Concrete for Upper Roof
Installing Roofing on Upper R

Pulling Wire
Fabricating Louvers in Pentho

Installing Louvers in Penthou
Installing Electrical Fixtu

Supplying & Testing Sub-base S
Supplying Reba
Site Surveying Wo

Excavation For Foundati
Sub-Base Spreading & Compact W

Form & Rebar For Foundati
Placing Concrete For Foundat

Erecting CMU with Plastering FC unde
Constructing DP

Backfilling For SO

Form & Rebar for Coloum
Placing Concrete For Colou

Form & Shoring For Roof S
Installing Electrical Conduit & P

Placing Concrete for Roof S
Erecting Wall CM

Mechanical Embeds in S
Fabricating Window B

Fabricating Windo
Placing Concrete for S

Plastering Masonry W
Placing for Window S

Installing Window Ba
Fabricating Cell Door Fra

Installing Window
Fabricating & Installing Miantenance Sha
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MSBW3GF-17Placing Concrete For Lintel & Cab. Beams 10 10 14APR0 23APR0 5 2,000.00

MSBW3GF-18Fabricating Ducts 30 30 15APR0 14MAY0 5 4,000.00

MSBW3GF-19Installing Cell Door Frame 15 15 15APR0 29APR0 5 2,000.00

MSBW3GF-20Installing Ducts 20 20 01MAY0 20MAY0 4 2,000.00

MSBW3GF-21Placing Concrete for Beds 10 10 01MAY0 10MAY0 4 2,500.00

MSBW3GF-22Installing Hi-rib frame 13 13 21MAY0 02JUN08 5 4,000.00

MSBW3GF-23Fabricating Steel Stairs & Ladders 25 25 01JUN08 25JUN08 4 9,000.00

MSBW3GF-24Pulling Electrical Wires 15 15 01JUN08 15JUN08 4 3,000.00

MSBW3GF-25Installing Hi-rib Screen 6 6 03JUN08 08JUN08 5 2,000.00

MSBW3GF-26Plastering for Hi-rib 7 7 09JUN08 15JUN08 5 2,000.00

MSBW3GF-27Installing Steel Stairs & Ladders 15 15 15JUN08 29JUN08 5 2,000.00

MSBW3GF-28Installing Plumping Works 15 15 09JUL08 23JUL08 5 15,000.00

MSBW3GF-29Supplying Plumbing Fixtures (WB, WC, Tab, Fl 10 10 14JUL08 23JUL08 10 2,500.00

MSBW3GF-30Placing Concrete SOG for Maintenance Shaft 7 7 25JUL08 31JUL08 5 2,500.00

MSBW3GF-31Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

MSBW3GF-32Installing Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

MSBW3GF-33Placing Concrete for Side Walk 10 10 21AUG0 30AUG0 5 6,000.00

MSBW3GF-34Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 11 4,000.00

MSBW3GF-35Fabrecating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00

MSBW3GF-36Painting Interior Wall Surface 30 30 01SEP0 30SEP08 9 3,250.00

MSBW3GF-37Install Steel Beds 9 9 15SEP0 23SEP08 5 500.00

MSBW3GF-38Install Glass 10 10 15SEP0 24SEP08 10 2,000.00

MSBW3GF-39Painting Exterior Wall Surface 15 15 15SEP0 29SEP08 10 2,750.00

MSBW3GF-40Connect Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

MSBW3GF-41Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

MSBW3GF-42Install Plumbing Fixtures 10 10 20SEP0 29SEP08 10 2,500.00

MSBW3GF-43Install Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00

MSBW3GF-44Connecting Sewers with Sewage Network 8 8 20OCT0 27OCT08 5 1,000.00

MSBW3GF-45Painting Floor & Ceiling 10 10 20OCT0 29OCT08 10 4,000.00

MSBW3GF-46Ground Floor Finished 3 3 30OCT0 01NOV0 6 0.00
Sunroom

MSBW3SR-01Form & Rebar for Coloumns 15 15 19NOV0 03DEC07 5 3,200.00

MSBW3SR-02Placing Concrete for Coloumns 10 10 05DEC0 14DEC07 5 3,500.00

MSBW3SR-03Erect Masonry Walls 10 10 15DEC0 24DEC07 5 10,000.00

MSBW3SR-04Placing Concrete for Beam 12 12 25DEC0 05JAN08 11 3,500.00

MSBW3SR-05Plastering Masonry Walls 11 11 06JAN0 16JAN08 5 2,520.00

MSBW3SR-06Placing Concrete for SOG 7 7 20MAR0 26MAR0 5 10,000.00

2007 2008 2009
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MA

Placing Concrete For Lintel & Cab. B
Fabricating Duc

Installing Cell Door Fra
Installing Duc

Placing Concrete for B
Installing Hi-rib fram

Fabricating Steel Stairs & Lad
Pulling Electrical Wi

Installing Hi-rib Scre
Plastering for Hi-r

Installing Steel Stairs & Lad
Installing Plumping Wo

Supplying Plumbing Fixtures (WB, WC, Tab, 
Placing Concrete SOG for Maintenanc

Fabricating Cell Bars & Security D
Installing Cell Bars & Security D

Placing Concrete for Side W
Supplying Electrical Fixtu

Fabrecating Steel Be
Painting Interior Wall Surf

Install Steel Be
Install Glas
Painting Exterior Wall Sur

Connect Fire Alarm Sys
Connecting Fire Fighting Sys

Install Plumbing Fixtu
Install Electrical Fixtu

Connecting Sewers with Sewage Ne
Painting Floor & Ceili
Ground Floor Finish

Form & Rebar for Coloum
Placing Concrete for Colou

Erect Masonry Wa
Placing Concrete for Be
Plastering Masonry W

Placing Concrete for S

© Primavera Systems, Inc.

Start Date 01SEP0
Finish Date
Data Date 01SEP0
Run Date 02AUG07 03

Early Bar

Float Bar

Progress Bar

Critical Activi

PHA2

AL-BARE'A Co.

NASSIRIYAH PRISION FACILITY

Classic Schedule Layout

Sheet 12 of 
Date Revision Checked Approved



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

Total
Float

Budgeted
Cost

MSBW3SR-07Placing Concrete for Ramp 3 3 29MAR0 31MAR0 7 500.00

MSBW3SR-08Fabricating Roof Grill 20 20 01JUL08 20JUL08 9 5,000.00

MSBW3SR-09Fabricating Pre-Engineering 12 12 10JUL08 21JUL08 10 5,000.00

MSBW3SR-10Installing Roof Grill 10 10 21JUL08 30JUL08 5 2,500.00

MSBW3SR-11Installing Pre-Engineering 10 10 01AUG0 10AUG0 9 2,500.00

MSBW3SR-12Fabricating & Install Main Door Grill 8 8 30AUG0 06SEP08 5 1,500.00

MSBW3SR-13Painting Walls (Inside & Outside) 10 10 10SEP0 19SEP08 10 2,000.00
First Floor (Upper Level)

MSBW3FF-01 Form & Rebar for Coloumns 30 30 15MAR0 13APR0 5 15,000.00

MSBW3FF-02 Fabricating Window Bars 20 20 17MAR0 05APR0 10 5,000.00

MSBW3FF-03 Fabricating Windows 11 11 17MAR0 27MAR0 10 3,000.00

MSBW3FF-04 Placing Concrete For Coloumns 18 18 30MAR0 16APR0 5 10,000.00

MSBW3FF-05 Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

MSBW3FF-06 Form & Shoring For Slab 30 30 17APR0 16MAY0 5 34,000.00

MSBW3FF-07 Installing Electrical Conduit & Pipes 3 3 05MAY0 07MAY0 5 2,000.00

MSBW3FF-08 Placing Concrete for Roof Slab 13 13 17MAY0 29MAY0 5 60,000.00

MSBW3FF-09 Erecting CMU Walls 40 40 30MAY0 08JUL08 5 36,000.00

MSBW3FF-10 Fabrecating Handrials 16 16 01JUN08 16JUN08 4 7,000.00

MSBW3FF-11 Install Handrials 5 5 17JUN08 21JUN08 6 2,000.00

MSBW3FF-12 Plastering CMU Walls 25 25 20JUN08 14JUL08 5 10,000.00

MSBW3FF-13 Placing Concrete For Lintel & Beams 10 10 09JUL08 18JUL08 5 2,000.00

MSBW3FF-14 Placing Concrete for Window Sills 20 20 10JUL08 29JUL08 5 1,500.00

MSBW3FF-15 Supplying Plumbing Fixtures (WB, WC, Tap, Fla 10 10 14JUL08 23JUL08 5 2,500.00

MSBW3FF-16 Fabricating Ducts 30 30 15JUL08 13AUG0 5 4,000.00

MSBW3FF-17 Installing Hi-rib Frame 13 13 15JUL08 27JUL08 5 4,000.00

MSBW3FF-18 Placing Concrete for Beds 10 10 15JUL08 24JUL08 5 2,500.00

MSBW3FF-19 Pulling Electrical Wires 15 15 15JUL08 29JUL08 5 3,000.00

MSBW3FF-20 Installing Cell Door Frame 20 20 20JUL08 08AUG0 5 2,000.00

MSBW3FF-21 Installing Hi-rib Screen 6 6 28JUL08 02AUG0 5 2,000.00

MSBW3FF-22 Installing Window Bars 10 10 01AUG0 10AUG0 4 1,000.00

MSBW3FF-23 Installing Windows 10 10 01AUG0 10AUG0 4 700.00

MSBW3FF-24 Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

MSBW3FF-25 Plastering for Hi-rib 7 7 03AUG0 09AUG0 5 2,000.00

MSBW3FF-26 Installing Ducts 20 20 10AUG0 29AUG0 5 2,000.00

MSBW3FF-27 Install Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

MSBW3FF-28 Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 5 4,000.00

MSBW3FF-29 Fabricating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00
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MSBW3FF-30 Painting Interior Wall Surfaces 30 30 01SEP0 30SEP08 9 3,250.00

MSBW3FF-31 Installing Steel Beds 10 10 15SEP0 24SEP08 5 500.00

MSBW3FF-32 Installing Glass 10 10 15SEP0 24SEP08 10 2,000.00

MSBW3FF-33 Painting Exterior Wall Surfices 15 15 15SEP0 29SEP08 10 2,750.00

MSBW3FF-34 Connecting Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

MSBW3FF-35 Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

MSBW3FF-36 Installing Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00

MSBW3FF-37 Installing Plumbing Fixtures 10 10 30SEP0 09OCT08 10 2,500.00

MSBW3FF-38 Painting Floor & Ceiling 10 10 20OCT0 29OCT08 5 4,000.00

MSBW3FF-39 First Floor Finished 1 1 30OCT0 30OCT08 6 0.00
Main Roof

MSBW3MR-01Placing Concrete for AHU Foundations 8 8 11JUL08 18JUL08 5 2,400.00

MSBW3MR-02Installing Roofing on Main Roof Slab 22 22 14AUG0 04SEP08 5 22,000.00

MSBW3MR-03Supplying AHU 20 20 18AUG0 06SEP08 2 10,000.00

MSBW3MR-04Supplying Exhast Fan 11 11 25AUG0 04SEP08 11 5,000.00

MSBW3MR-05Installing Pipes for Connecting Water Supply 15 15 05SEP0 19SEP08 5 11,000.00

MSBW3MR-06Installing Exhaust Fan on Main Roof 8 8 05SEP0 12SEP08 10 1,000.00

MSBW3MR-07Installing AHU with Connecting Ducts 10 10 07SEP0 16SEP08 2 3,000.00

MSBW3MR-08Electrical Works 7 7 10SEP0 16SEP08 5 1,500.00
Upper Roof over Ventilattion Penthouse

MSBW3UR-01Form & Rebar for Coloumns 15 15 30MAY0 13JUN08 5 3,000.00

MSBW3UR-02Placing Concrete for Coloumns 6 6 14JUN08 19JUN08 5 4,000.00

MSBW3UR-03Form & Shoring Upper Roof Slab 15 15 20JUN08 04JUL08 5 9,000.00

MSBW3UR-04Installing Electrical Conduit & Pipes 2 2 01JUL08 02JUL08 4 1,000.00

MSBW3UR-05Placing Concrete for Upper Roof Slab 6 6 05JUL08 10JUL08 15 14,000.00

MSBW3UR-06Installing Roofing on Upper Roof 14 14 31JUL08 13AUG0 5 7,000.00

MSBW3UR-07Pulling Wires 4 4 01AUG0 04AUG0 4 2,500.00

MSBW3UR-08Fabricating Louvers in Penthouses 30 30 07AUG0 05SEP08 10 9,000.00

MSBW3UR-09Installing Louvers in Penthouses 9 9 07SEP0 15SEP08 10 3,000.00

MSBW3UR-10Installing Electrical Fixtures 3 3 27SEP0 29SEP08 5 500.00
South East Wing 4
Site Work at Grade, Structural excav, Sub-base

MSBW4SG-01Supplying & Testing Sub-base Stock 15 15 01SEP0 15SEP07 4 5,000.00

MSBW4SG-02Supplying Rebars 10 10 01SEP0 10SEP07 4 8,000.00

MSBW4SG-03Site Surveying Work 5 5 10SEP0 14SEP07 5 5,610.00

MSBW4SG-04Excavation For Foundations 41 41 15SEP0 25OCT07 10 10,000.00

MSBW4SG-05Sub-Base Spreading & Compact Works 20 20 25SEP0 14OCT07 5 10,000.00
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MSBW4SG-06Form & Rebar For Foundations 25 25 15OCT0 08NOV0 5 40,000.00

MSBW4SG-07Placing Concrete For Foundations 10 10 09NOV0 18NOV0 5 80,755.00

MSBW4SG-08Erecting CMU with Plastering FC under DPC 30 30 20DEC0 18JAN08 5 7,000.00

MSBW4SG-09Constructing DPC 15 15 10JAN0 24JAN08 5 3,000.00

MSBW4SG-10Backfilling For SOG 10 10 25JAN0 03FEB08 4 5,000.00
Ground Floor

MSBW4GF-01Form & Rebar for Coloumns 30 30 19NOV0 18DEC07 5 15,000.00

MSBW4GF-02Placing Concrete For Coloumns 20 20 08DEC0 27DEC07 5 10,000.00

MSBW4GF-03Form & Shoring For Roof Slab 25 25 04FEB0 28FEB08 5 40,000.00

MSBW4GF-04Installing Electrical Conduit & Pipes 3 3 20FEB0 22FEB08 5 2,000.00

MSBW4GF-05Placing Concrete for Roof Slab 15 15 29FEB0 14MAR0 5 60,000.00

MSBW4GF-06Erecting Wall CMU 30 30 15MAR0 13APR0 5 38,000.00

MSBW4GF-07Mechanical Embeds in SOG 5 5 15MAR0 19MAR0 5 2,000.00

MSBW4GF-08Fabricating Window Bars 20 20 17MAR0 05APR0 5 5,000.00

MSBW4GF-09Fabricating Windows 11 11 17MAR0 27MAR0 5 3,000.00

MSBW4GF-10Placing Concrete for SOG 10 10 20MAR0 29MAR0 5 25,000.00

MSBW4GF-11Plastering Masonry Walls 30 30 01APR0 30APR0 4 10,000.00

MSBW4GF-12Placing for Window Sills 20 20 01APR0 20APR0 4 1,500.00

MSBW4GF-13Installing Window Bars 10 10 05APR0 14APR0 5 1,000.00

MSBW4GF-14Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

MSBW4GF-15Installing Windows 8 8 05APR0 12APR0 5 700.00

MSBW4GF-16Fabricating & Installing Miantenance Shaft Doo 10 10 09APR0 18APR0 5 3,000.00

MSBW4GF-17Placing Concrete For Lintel & Cab. Beams 10 10 14APR0 23APR0 5 2,000.00

MSBW4GF-18Fabricating Ducts 30 30 15APR0 14MAY0 5 4,000.00

MSBW4GF-19Installing Cell Door Frame 15 15 15APR0 29APR0 5 2,000.00

MSBW4GF-20Installing Ducts 20 20 01MAY0 20MAY0 4 2,000.00

MSBW4GF-21Placing Concrete for Beds 10 10 01MAY0 10MAY0 4 2,500.00

MSBW4GF-22Installing Hi-rib frame 13 13 21MAY0 02JUN08 5 4,000.00

MSBW4GF-23Fabricating Steel Stairs & Ladders 25 25 01JUN08 25JUN08 4 9,000.00

MSBW4GF-24Pulling Electrical Wires 15 15 01JUN08 15JUN08 4 3,000.00

MSBW4GF-25Installing Hi-rib Screen 6 6 03JUN08 08JUN08 5 2,000.00

MSBW4GF-26Plastering for Hi-rib 7 7 09JUN08 15JUN08 5 2,000.00

MSBW4GF-27Installing Steel Stairs & Ladders 15 15 15JUN08 29JUN08 5 2,000.00

MSBW4GF-28Installing Plumping Works 15 15 09JUL08 23JUL08 5 15,000.00

MSBW4GF-29Supplying Plumbing Fixtures (WB, WC, Tab, Fl 10 10 14JUL08 23JUL08 10 2,500.00

MSBW4GF-30Placing Concrete SOG for Maintenance Shaft 7 7 25JUL08 31JUL08 5 2,500.00

MSBW4GF-31Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

2007 2008 2009
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MA

Form & Rebar For Foundati
Placing Concrete For Foundat

Erecting CMU with Plastering FC unde
Constructing DP

Backfilling For SO

Form & Rebar for Coloum
Placing Concrete For Colou

Form & Shoring For Roof S
Installing Electrical Conduit & P

Placing Concrete for Roof S
Erecting Wall CM

Mechanical Embeds in S
Fabricating Window B

Fabricating Windo
Placing Concrete for S

Plastering Masonry W
Placing for Window S

Installing Window Ba
Fabricating Cell Door Fra

Installing Window
Fabricating & Installing Miantenance Sha
Placing Concrete For Lintel & Cab. B

Fabricating Duc
Installing Cell Door Fra

Installing Duc
Placing Concrete for B

Installing Hi-rib fram
Fabricating Steel Stairs & Lad

Pulling Electrical Wi
Installing Hi-rib Scre

Plastering for Hi-r
Installing Steel Stairs & Lad

Installing Plumping Wo
Supplying Plumbing Fixtures (WB, WC, Tab, 

Placing Concrete SOG for Maintenanc
Fabricating Cell Bars & Security D

© Primavera Systems, Inc.

Start Date 01SEP0
Finish Date
Data Date 01SEP0
Run Date 02AUG07 03

Early Bar

Float Bar

Progress Bar

Critical Activi

PHA2

AL-BARE'A Co.

NASSIRIYAH PRISION FACILITY

Classic Schedule Layout

Sheet 15 of 
Date Revision Checked Approved



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

Total
Float

Budgeted
Cost

MSBW4GF-32Installing Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

MSBW4GF-33Placing Concrete for Side Walk 10 10 21AUG0 30AUG0 5 6,000.00

MSBW4GF-34Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 11 4,000.00

MSBW4GF-35Fabrecating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00

MSBW4GF-36Painting Interior Wall Surface 30 30 01SEP0 30SEP08 9 3,250.00

MSBW4GF-37Install Steel Beds 9 9 15SEP0 23SEP08 5 500.00

MSBW4GF-38Install Glass 10 10 15SEP0 24SEP08 10 2,000.00

MSBW4GF-39Painting Exterior Wall Surface 15 15 15SEP0 29SEP08 10 2,750.00

MSBW4GF-40Connect Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

MSBW4GF-41Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

MSBW4GF-42Install Plumbing Fixtures 10 10 20SEP0 29SEP08 10 2,500.00

MSBW4GF-43Install Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00

MSBW4GF-44Connecting Sewers with Sewage Network 8 8 20OCT0 27OCT08 5 1,000.00

MSBW4GF-45Painting Floor & Ceiling 10 10 20OCT0 29OCT08 10 4,000.00

MSBW4GF-46Ground Floor Finished 3 3 30OCT0 01NOV0 6 0.00
Sunroom

MSBW4SR-01Form & Rebar for Coloumns 15 15 19NOV0 03DEC07 5 3,200.00

MSBW4SR-02Placing Concrete for Coloumns 10 10 05DEC0 14DEC07 5 3,500.00

MSBW4SR-03Erect Masonry Walls 10 10 15DEC0 24DEC07 5 10,000.00

MSBW4SR-04Placing Concrete for Beam 12 12 25DEC0 05JAN08 11 3,500.00

MSBW4SR-05Plastering Masonry Walls 11 11 06JAN0 16JAN08 5 2,520.00

MSBW4SR-06Placing Concrete for SOG 7 7 20MAR0 26MAR0 5 10,000.00

MSBW4SR-07Placing Concrete for Ramp 3 3 29MAR0 31MAR0 7 500.00

MSBW4SR-08Fabricating Roof Grill 20 20 01JUL08 20JUL08 9 5,000.00

MSBW4SR-09Fabricating Pre-Engineering 12 12 10JUL08 21JUL08 10 5,000.00

MSBW4SR-10Installing Roof Grill 10 10 21JUL08 30JUL08 5 2,500.00

MSBW4SR-11Installing Pre-Engineering 10 10 01AUG0 10AUG0 9 2,500.00

MSBW4SR-12Fabricating & Install Main Door Grill 8 8 30AUG0 06SEP08 5 1,500.00

MSBW4SR-13Painting Walls (Inside & Outside) 10 10 10SEP0 19SEP08 10 2,000.00
First Floor (Upper Level)

MSBW4FF-01 Form & Rebar for Coloumns 30 30 15MAR0 13APR0 5 15,000.00

MSBW4FF-02 Fabricating Window Bars 20 20 17MAR0 05APR0 10 5,000.00

MSBW4FF-03 Fabricating Windows 11 11 17MAR0 27MAR0 10 3,000.00

MSBW4FF-04 Placing Concrete For Coloumns 18 18 30MAR0 16APR0 5 10,000.00

MSBW4FF-05 Fabricating Cell Door Frame 20 20 05APR0 24APR0 5 6,000.00

MSBW4FF-06 Form & Shoring For Slab 30 30 17APR0 16MAY0 5 34,000.00

MSBW4FF-07 Installing Electrical Conduit & Pipes 3 3 05MAY0 07MAY0 5 2,000.00
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MSBW4FF-08 Placing Concrete for Roof Slab 13 13 17MAY0 29MAY0 5 60,000.00

MSBW4FF-09 Erecting CMU Walls 40 40 30MAY0 08JUL08 5 36,000.00

MSBW4FF-10 Fabrecating Handrials 16 16 01JUN08 16JUN08 4 7,000.00

MSBW4FF-11 Install Handrials 5 5 17JUN08 21JUN08 6 2,000.00

MSBW4FF-12 Plastering CMU Walls 25 25 20JUN08 14JUL08 5 10,000.00

MSBW4FF-13 Placing Concrete For Lintel & Beams 10 10 09JUL08 18JUL08 5 2,000.00

MSBW4FF-14 Placing Concrete for Window Sills 20 20 10JUL08 29JUL08 5 1,500.00

MSBW4FF-15 Supplying Plumbing Fixtures (WB, WC, Tap, Fla 10 10 14JUL08 23JUL08 5 2,500.00

MSBW4FF-16 Fabricating Ducts 30 30 15JUL08 13AUG0 5 4,000.00

MSBW4FF-17 Installing Hi-rib Frame 13 13 15JUL08 27JUL08 5 4,000.00

MSBW4FF-18 Placing Concrete for Beds 10 10 15JUL08 24JUL08 5 2,500.00

MSBW4FF-19 Pulling Electrical Wires 15 15 15JUL08 29JUL08 5 3,000.00

MSBW4FF-20 Installing Cell Door Frame 20 20 20JUL08 08AUG0 5 2,000.00

MSBW4FF-21 Installing Hi-rib Screen 6 6 28JUL08 02AUG0 5 2,000.00

MSBW4FF-22 Installing Window Bars 10 10 01AUG0 10AUG0 4 1,000.00

MSBW4FF-23 Installing Windows 10 10 01AUG0 10AUG0 4 700.00

MSBW4FF-24 Fabricating Cell Bars & Security Doors 20 20 01AUG0 20AUG0 9 12,500.00

MSBW4FF-25 Plastering for Hi-rib 7 7 03AUG0 09AUG0 5 2,000.00

MSBW4FF-26 Installing Ducts 20 20 10AUG0 29AUG0 5 2,000.00

MSBW4FF-27 Install Cell Bars & Security Doors 10 10 20AUG0 29AUG0 10 2,500.00

MSBW4FF-28 Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 5 4,000.00

MSBW4FF-29 Fabricating Steel Beds 18 18 28AUG0 14SEP08 5 3,500.00

MSBW4FF-30 Painting Interior Wall Surfaces 30 30 01SEP0 30SEP08 9 3,250.00

MSBW4FF-31 Installing Steel Beds 10 10 15SEP0 24SEP08 5 500.00

MSBW4FF-32 Installing Glass 10 10 15SEP0 24SEP08 10 2,000.00

MSBW4FF-33 Painting Exterior Wall Surfices 15 15 15SEP0 29SEP08 10 2,750.00

MSBW4FF-34 Connecting Fire Alarm System 8 8 20SEP0 27SEP08 2 500.00

MSBW4FF-35 Connecting Fire Fighting System 8 8 20SEP0 27SEP08 2 2,000.00

MSBW4FF-36 Installing Electrical Fixtures 10 10 25SEP0 04OCT08 10 1,000.00

MSBW4FF-37 Installing Plumbing Fixtures 10 10 30SEP0 09OCT08 10 2,500.00

MSBW4FF-38 Painting Floor & Ceiling 10 10 20OCT0 29OCT08 5 4,000.00

MSBW4FF-39 First Floor Finished 1 1 30OCT0 30OCT08 6 0.00
Main Roof

MSBW4MR-01Placing Concrete for AHU Foundations 8 8 11JUL08 18JUL08 5 2,400.00

MSBW4MR-02Installing Roofing on Main Roof Slab 22 22 14AUG0 04SEP08 5 22,000.00

MSBW4MR-03Supplying AHU 20 20 18AUG0 06SEP08 2 10,000.00

MSBW4MR-04Supplying Exhast Fan 11 11 25AUG0 04SEP08 11 5,000.00
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Placing Concrete for Roof S
Erecting CMU Wa

Fabrecating Handri
Install Handria

Plastering CMU Wa
Placing Concrete For Lintel & B

Placing Concrete for Window 
Supplying Plumbing Fixtures (WB, WC, Tap,

Fabricating Duc
Installing Hi-rib Fram
Placing Concrete for B
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Installing Hi-rib Scre

Installing Window Ba
Installing Window

Fabricating Cell Bars & Security D
Plastering for Hi-r

Installing Duc
Install Cell Bars & Security D

Supplying Electrical Fixtu
Fabricating Steel Be

Painting Interior Wall Surfa
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MSBW4MR-05Installing Pipes for Connecting Water Supply 15 15 05SEP0 19SEP08 5 11,000.00

MSBW4MR-06Installing Exhaust Fan on Main Roof 8 8 05SEP0 12SEP08 10 1,000.00

MSBW4MR-07Installing AHU with Connecting Ducts 10 10 07SEP0 16SEP08 2 3,000.00

MSBW4MR-08Electrical Works 7 7 10SEP0 16SEP08 5 1,500.00
Upper Roof over Ventilattion Penthouse

MSBW4UR-01Form & Rebar for Coloumns 15 15 30MAY0 13JUN08 5 3,000.00

MSBW4UR-02Placing Concrete for Coloumns 6 6 14JUN08 19JUN08 5 4,000.00

MSBW4UR-03Form & Shoring Upper Roof Slab 15 15 20JUN08 04JUL08 5 9,000.00

MSBW4UR-04Installing Electrical Conduit & Pipes 2 2 01JUL08 02JUL08 4 1,000.00

MSBW4UR-05Placing Concrete for Upper Roof Slab 6 6 05JUL08 10JUL08 15 14,000.00

MSBW4UR-06Installing Roofing on Upper Roof 14 14 31JUL08 13AUG0 5 7,000.00

MSBW4UR-07Pulling Wires 4 4 01AUG0 04AUG0 4 2,500.00

MSBW4UR-08Fabricating Louvers in Penthouses 30 30 07AUG0 05SEP08 10 9,000.00

MSBW4UR-09Installing Louvers in Penthouses 9 9 07SEP0 15SEP08 10 3,000.00

MSBW4UR-10Installing Electrical Fixtures 3 3 27SEP0 29SEP08 5 500.00
Central Core
Site Work at Grade, Structural excav, Sub-base

08MSBCC05 Surveying Works 7 7 10SEP0 16SEP07 5 2,500.00

08MSBCC01 Excavation For Foundations 5 5 17SEP0 21SEP07 5 2,500.00

08MSBCC02 Sub-Base Works 10 10 22SEP0 01OCT07 5 7,000.00

08MSBCC03 Form & Rebar For Footing 10 10 02OCT0 11OCT07 5 15,000.00

08MSBCC04 Placing Concrete For Foundations 10 10 12OCT0 21OCT07 5 25,000.00

08MSBCC06 Constructing Tie-Beam 10 10 22OCT0 31OCT07 5 7,000.00

08MSBCC07 Backfilling For SOG 15 15 01NOV0 15NOV0 9 2,000.00

08MSBCC08 Mech. & Elec. Embeds under SOG 15 15 09APR0 23APR0 5 6,000.00
Ground Floor

MSBW1CC-01Form & Rebar for Columns 30 30 16NOV0 15DEC07 5 13,500.00

MSBW1CC-02Placing Concrete for Columns 15 15 16DEC0 30DEC07 5 13,500.00

MSBW1CC-04Form & Shoring For Slab 40 40 01JAN0 09FEB08 4 20,000.00

MSBW1CC-05Install Electrical Conduit & Pipes 8 8 30JAN0 06FEB08 5 8,000.00

MSBW1CC-06Placing Concrete for Slab 30 30 09FEB0 09MAR0 5 35,000.00

MSBW1CC-16Communication Conduits & Pulling Wires 90 90 01MAR0 29MAY0 4 5,500.00

MSBW1CC-03Erecting CMU Walls 20 20 10MAR0 29MAR0 5 20,000.00

MSBW1CC-10Fabricating Windows 20 20 10MAR0 29MAR0 5 12,000.00

MSBW1CC-12Fabricating for Doors 20 20 10MAR0 29MAR0 5 18,000.00

MSBW1CC-07Plastering CMU Walls 20 20 20MAR0 08APR0 5 6,000.00

MSBW1CC-11Installing Windows 10 10 25MAR0 03APR0 5 3,000.00
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Installing Pipes for Connecting Water S
Installing Exhaust Fan on Main 

Installing AHU with Connecting D
Electrical Wor

Form & Rebar for Coloum
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Installing Electrical Conduit & P

Placing Concrete for Upper Roof
Installing Roofing on Upper R

Pulling Wire
Fabricating Louvers in Pentho
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MSBW1CC-13Installing for Doors 10 10 25MAR0 03APR0 5 3,000.00

MSBW1CC-08Placing Concrete for SOG 10 10 24APR0 03MAY0 5 25,000.00

MSBW1CC-15Fabricating & Installing Stairs 15 15 01MAY0 15MAY0 4 5,000.00

MSBW1CC-09Installing Plumbing 15 15 10JUL08 24JUL08 5 2,452.00

MSBW1CC-18Installing Ceramic Tiles in Toilets 8 8 25JUL08 01AUG0 5 2,000.00

MSBW1CC-19Fabrecating & Install Security Bars 10 10 10AUG0 19AUG0 5 2,000.00

MSBW1CC-20Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 5 6,000.00

MSBW1CC-23Installing Plumbing Fixtures 8 8 20SEP0 27SEP08 5 2,500.00

MSBW1CC-25Paingting Walls 35 35 28SEP0 01NOV0 5 3,000.00

MSBW1CC-17Installing Fire Alarm System 10 10 01OCT0 10OCT08 4 1,500.00

MSBW1CC-24Supplying & Installing Bullet Proof Glass 30 30 02OCT0 31OCT08 10 8,000.00

MSBW1CC-21Installing Electrical Fixtures 22 22 10OCT0 31OCT08 5 2,000.00

MSBW1CC-26Painting Floor & Ceiling 30 30 12OCT0 10NOV0 5 3,500.00

MSBW1CC-28Installing Reception Counter 20 20 12OCT0 31OCT08 5 500.00

MSBW1CC-27Installing & Comunication Telephone 10 10 15OCT0 24OCT08 5 500.00

MSBW1CC-22Connecting Sewage with Sewage Network 7 7 20OCT0 26OCT08 5 500.00
First Floor (Upper Level)

08MSBCC86 Fabricating for Windows 20 20 10MAR0 29MAR0 5 8,000.00

08MSBCC88 Fabricating for Doors 20 20 10MAR0 29MAR0 5 4,000.00

08MSBCC35 Form & Rebar for Columns 35 35 15MAR0 18APR0 5 13,500.00

08MSBCC36 Placing Concrete for Collumns 18 18 19APR0 06MAY0 5 13,500.00

08MSBCC78 Form & Shoring for Slab 40 40 01MAY0 09JUN08 4 15,000.00

08MSBCC79 Mech. & Elec. Conduits in Slab 10 10 25MAY0 03JUN08 5 8,000.00

08MSBCC85 Commnecation Conduit & Pulling Wires 70 70 25MAY0 02AUG0 5 2,500.00

08MSBCC80 Placing Concrete for Slab 12 12 10JUN08 21JUN08 5 25,000.00

08MSBCC81 Erecting CMU Walls 35 35 22JUN08 26JUL08 5 15,000.00

08MSBCC83 Plastering CMU Walls 25 25 16JUL08 09AUG0 5 3,000.00

08MSBCC87 Installing for Windows 10 10 26JUL08 04AUG0 6 2,000.00

08MSBCC89 Installing for Doors 10 10 26JUL08 04AUG0 6 1,000.00

08MSBCC90 Supplying Electrical Fixtures 30 30 15AUG0 13SEP08 5 4,000.00

08MSBCC92 Supplying Electrical Boards 45 45 25AUG0 08OCT08 5 40,000.00

08MSBCC82 Fabricating & Install Stairs 15 15 01SEP0 15SEP08 4 1,000.00

08MSBCC93 Installing Electrical Boards 30 30 14SEP0 13OCT08 5 5,000.00

08MSBCC95 Painting Walls 35 35 28SEP0 01NOV0 5 2,000.00

08MSBCC84 Installing Fire Alarm System 10 10 01OCT0 10OCT08 4 500.00

08MSBCC94 Supplying & Install Bullet Proof Glass 30 30 02OCT0 31OCT08 5 5,000.00

08MSBCC96 Painting Floor & Ceiling 30 30 07OCT0 05NOV0 5 1,500.00

2007 2008 2009
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MA

Installing for Doo
Placing Concrete for S

Fabricating & Installing St
Installing Plumbi

Installing Ceramic Tiles in To
Fabrecating & Install Security 

Supplying Electrical Fixtu
Installing Plumbing Fixtu

Paingting Wal
Installing Fire Alarm Sys

Supplying & Installing Bullet Proof G
Installing Electrical Fixtu

Painting Floor & Ceili
Installing Reception Coun

Installing & Comunication Telep
Connecting Sewage with Sewage Ne

Fabricating for Windo
Fabricating for Doo

Form & Rebar for Colum
Placing Concrete for Collu

Form & Shoring for S
Mech. & Elec. Conduits in 

Commnecation Conduit & Pulling W
Placing Concrete for S

Erecting CMU Wa
Plastering CMU Wa

Installing for Windo
Installing for Doo

Supplying Electrical Fixtu
Supplying Electrical Boa

Fabricating & Install St
Installing Electrical Boa

Painting Wal
Installing Fire Alarm Sys

Supplying & Install Bullet Proof G
Painting Floor & Ceili

© Primavera Systems, Inc.

Start Date 01SEP0
Finish Date
Data Date 01SEP0
Run Date 02AUG07 03

Early Bar

Float Bar

Progress Bar

Critical Activi

PHA2

AL-BARE'A Co.

NASSIRIYAH PRISION FACILITY

Classic Schedule Layout

Sheet 19 of 
Date Revision Checked Approved



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

Total
Float

Budgeted
Cost

08MSBCC91 Installing Electrical Fixtures 22 22 09OCT0 30OCT08 5 500.00

08MSBCC97 Installing & Comunication Telephone 10 10 15OCT0 24OCT08 5 700.00
Main Roof

08MSBCC63 Placing Concrete For AHU & Boilers Beds 10 10 12AUG0 21AUG0 5 3,000.00

08MSBCC64 Installing Roofing on Main Roof Slab 25 25 22AUG0 15SEP08 5 11,000.00

08MSBCC65 Supplying & Installing Boilers 35 35 01SEP0 05OCT08 4 3,500.00

08MSBCC66 Installing Water Pumps 15 15 15SEP0 29SEP08 5 2,000.00

08MSBCC67 Installing Water Supply 15 15 21SEP0 05OCT08 5 5,000.00

08MSBCC68 Supplying & Installing AC Units 15 15 18OCT0 01NOV0 5 5,000.00
Upper Roof over Ventilattion Penthouse

MSW1VVBH0 Form & Rebar for Columns 15 15 22JUN08 06JUL08 5 5,000.00

MSW1VVBH0 Placing Concrete for Columns 7 7 07JUL08 13JUL08 5 5,000.00

MSW1VVBH0 Form, Shoring & Rebar for Upper Roof Slab 25 25 08JUL08 01AUG0 5 15,000.00

MSW1VVBH0 Placing Concrete for Upper Roof Slab 8 8 02AUG0 09AUG0 5 20,000.00

MSW1VVBH0 Fabricating Louvers in Penthouses 30 30 07AUG0 05SEP08 5 8,000.00

MSW1VVBH0 Fabricating Handrials 20 20 07AUG0 26AUG0 5 1,500.00

MSW1VVBH1 Installing Doors 15 15 15AUG0 29AUG0 5 500.00

MSW1VVBH1 Erect Masonry Walls 7 7 23AUG0 29AUG0 5 5,000.00

MSW1VVBH1 Plastering for Masonry Walls 10 10 25AUG0 03SEP08 5 2,000.00

MSW1VVBH0 Installing Roofing on Upper Roof Slab 10 10 01SEP0 10SEP08 4 12,000.00

MSW1VVBH0 Installing Louvers in Penthouses 15 15 11SEP0 25SEP08 5 2,000.00

MSW1VVBH0 Installing Handrials 10 10 11SEP0 20SEP08 5 500.00

MSW1VVBH1 Installing Cat Walk 14 14 12SEP0 25SEP08 5 1,200.00

MSW1VVBH1 Pulling Wires 5 5 15SEP0 19SEP08 5 3,500.00

MSW1VVBH1 Installing Electrical Fixtures 15 15 20SEP0 04OCT08 5 1,500.00

MSW1VVBH1 Painting Works 30 30 02OCT0 31OCT08 3 1,000.00
Effect All Elevations

08MSBCC77 Work Complete Medium Centeral Core 1 1 10NOV0 10NOV0 5 0.00
CONTROL STATION & SITE SECURITY MANAGMENT 22
Access Control Station (22)

Subtotal 416 416 01OCT0 19NOV0 5 270,370.0

Site
Administration

22.CS-01 AL-Bare'a Pre-Inspections 5 5 01NOV0 05NOV0 2 0.00

22.CS-02 Work Off Punchlist 5 5 05NOV0 09NOV0 2 0.00

22.CS-04 As-Builts, O&M Manuals, Training, Spare Parts 10 10 10NOV0 19NOV0 5 0.00

22.CS-03 COE Final Inspections 5 5 15NOV0 19NOV0 2 0.00
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Installing Electrical Fixtu
Installing & Comunication Telep

Placing Concrete For AHU & Boilers
Installing Roofing on Main Roof 

Supplying & Installing Boi
Installing Water Pum

Installing Water Sup
Supplying & Installing AC U

Form & Rebar for Colum
Placing Concrete for Colum

Form, Shoring & Rebar for Upper Roof
Placing Concrete for Upper Roof

Fabricating Louvers in Pentho
Fabricating Handri
Installing Doo
Erect Masonry Wa
Plastering for Masonry W

Installing Roofing on Upper Roof 
Installing Louvers in Penthou

Installing Handria
Installing Cat Wa

Pulling Wire
Installing Electrical Fixtu

Painting Work

Work Complete Medium Centeral

AL-Bare'a Pre-Inspect
Work Off Punchl

As-Builts, O&M Manuals, Training, Spar
COE Final Inspectio
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Sub Grade

22.CS-09 Excavation for Foundations 3 3 01OCT0 03OCT07 4 400.00

22.CS-10 Sub-Base Works 10 10 04OCT0 13OCT07 5 500.00

22.CS-11 Form, Rebar & Placing Concrete for Foundation 15 15 14OCT0 28OCT07 5 7,000.00

22.CS-12 Rough in Electrical Conduits 3 3 20OCT0 22OCT07 5 500.00

22.CS-13 Rough in Plumbing 3 3 20OCT0 22OCT07 5 500.00

22.CS-14 Backfill for SOG Control Station 10 10 29OCT0 07NOV0 5 200.00
On Grade

22.CS-15 Form & Rebar For Columns 15 15 08NOV0 22NOV0 5 2,000.00

22.CS-16 Placing Concrete For Columns 7 7 23NOV0 29NOV0 5 3,000.00

22.CS-19 Form, Shoring & Rebar For Slab 15 15 01DEC0 15DEC07 4 1,500.00

22.CS-21 Install Electrical Conduits & Pipes 2 2 08DEC0 09DEC07 5 1,500.00

22.CS-20 Placing Concrete For Slab 15 15 16DEC0 30DEC07 5 8,000.00

22.CS-17 Erecting CMU Walls 10 10 01JAN0 10JAN08 4 3,600.00

22.CS-35 Fabricating & Installing Windows & Doors 10 10 01JAN0 10JAN08 9 1,800.00

22.CS-34 Placing Concrete For Window Sills 7 7 11JAN0 17JAN08 5 700.00

22.CS-18 Plastering CMU Walls 15 15 18JAN0 01FEB08 5 1,400.00

22.CS-29 Placing Concrete for SOG 7 7 26JAN0 01FEB08 5 3,000.00

22.CS-31 Pulling Wires 7 7 04FEB0 10FEB08 5 700.00

22.CS-22 Installing Plumbing Works 7 7 05JUL08 11JUL08 5 1,500.00

22.CS-68 Supplying & Installing Plumbing Fixtures 10 10 14JUL08 23JUL08 5 500.00

22.CS-30 Installing Roofing on Slab 10 10 20JUL08 29JUL08 5 1,200.00

22.CS-46 Installing Wall & Floor Ceramic Tiles 5 5 20JUL08 24JUL08 5 1,500.00

22.CS-47 Installing Skirting 3 3 25JUL08 27JUL08 5 500.00

22.CS-69 Supplying & Install AC Unit 25 25 01AUG0 25AUG0 4 1,500.00

22.CS-71 Painting Walls (Inside & Outside) 10 10 21AUG0 30AUG0 5 1,500.00

22.CS-58 Supplying Electrical Fixtures 30 30 25AUG0 23SEP08 5 1,650.00

22.CS-59 Installing Electrical Fixtures 5 5 24SEP0 28SEP08 5 200.00

22.CS-32 Installing Fire Alarm System Devices 3 3 25SEP0 27SEP08 2 1,000.00

22.CS-33 Installing Telephone Devices 3 3 26SEP0 28SEP08 4 800.00

22.CS-60 Supplying & Installing Bullet Proof Glass 30 30 02OCT0 31OCT08 10 2,300.00

22.CS-48 Connecting Sewage With Sewage Net 8 8 20OCT0 27OCT08 5 800.00

22.CS-70 Connecting Electrical Cables 5 5 20OCT0 24OCT08 5 500.00
Pre-Engineering Sheed

22.CS-43 Fabricating Pre Engineering Shade 35 35 10AUG0 13SEP08 10 7,500.00

22.CS-38 Form & Rebar for Beam, Footing & Pedestal 20 20 15AUG0 03SEP08 5 3,500.00

22.CS-39 Mech. & Elec. Works 5 5 20AUG0 24AUG0 5 300.00

2007 2008 2009
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MA

Excavation for Foundati
Sub-Base Wor

Form, Rebar & Placing Concrete for Found
Rough in Electrical Cond
Rough in Plumbin

Backfill for SOG Control Sta

Form & Rebar For Colum
Placing Concrete For Colu

Form, Shoring & Rebar For S
Install Electrical Conduits & P

Placing Concrete For S
Erecting CMU Wa
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Placing Concrete for S

Pulling Wire
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22.CS-40 Placing Concrete for Beam, Footing & Pedestal 12 12 04SEP0 15SEP08 10 4,500.00

22.CS-41 Backfilling & compacting for SOG around CS 10 10 16SEP0 25SEP08 5 1,000.00

22.CS-42 Placing Concrete for Side Walk 8 8 26SEP0 03OCT08 5 3,500.00

22.CS-44 Installing Pre Engineering Shade 15 15 04OCT0 18OCT08 5 3,000.00

22.CS-55 Install Cladding around CS 5 5 19OCT0 23OCT08 5 3,000.00
Walk Ways

22.CS-57 Grading & Compacting Sub Grade 30 30 01JUN08 30JUN08 4 1,000.00

22.CSWW-01 Excavating Foundation of Corridors 15 15 01JUL08 15JUL08 4 5,000.00

22.CSWW-05 Fabricating Pre-Engineering Structure 45 45 01JUL08 14AUG0 9 50,000.00

22.CSWW-03 Form, Rebar & Placing Concrete for Foundation 15 15 16JUL08 30JUL08 5 6,000.00

22.CSWW-02 Constructing Column Pedestal 15 15 01AUG0 15AUG0 4 4,000.00

22.CSWW-06 Installing Pre-Engineering Structure 30 30 16AUG0 14SEP08 5 40,000.00

22.CSWW-04 Placing Concrete at Grade for Corridors 40 40 01SEP0 10OCT08 9 50,000.00

22.CSWW-08 Supplying Chain Link Fence Materials 20 20 20SEP0 09OCT08 5 9,320.00

22.CSWW-07 Install Cladding for Corridors 15 15 05OCT0 19OCT08 10 15,000.00

22.CSWW-09 Install Chain Link Fence & Exces Doors 20 20 10OCT0 29OCT08 5 7,000.00

22.CSWW-10 Installing Glavanized Condiut 15 15 20OCT0 03NOV0 5 1,500.00

22.CSWW-11 Pulling Wires 10 10 25OCT0 03NOV0 5 2,000.00

22.CSWW-12 Install Lighting Fixtures 5 5 04NOV0 08NOV0 5 1,500.00
VISITATION MEDIUM SECURITY BUILDING
Visitation Medium Security Building

Subtotal 424 424 25SEP0 21NOV0 3 701,400.0

Site
Administration

08VMS-02 Work Off Punchlist 5 5 05NOV0 09NOV0 2 0.00

08VMS-03 COE Final Inspections 5 5 10NOV0 14NOV0 2 0.00

08VMS-01 AL-Bare'a Pre-Inspections 5 5 15NOV0 19NOV0 2 0.00

08VMS-04 As-Builts, O&M Manuals, Training, Spare Parts 2 2 20NOV0 21NOV0 3 0.00
Sub Grade

08VMS-09 Surveying & Excavating Foundations 10 10 25SEP0 04OCT07 5 2,000.00

08VMS-10 Backfilling & Compacting Foundations 7 7 05OCT0 11OCT07 5 3,000.00
On Grade

08VMS-16 Sidewalks, Ramps, Steps 15 15 25JUL08 08AUG0 5 6,000.00
Building
Sub Grade

08VMS-19 Form, Rebar & Placing Concrete for Foundation 15 15 12OCT0 26OCT07 5 7,000.00

08VMS-20 Rough-In Plumbing under SOG 8 8 27OCT0 03NOV0 5 7,000.00
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Placing Concrete for Beam, Footing & Pe
Backfilling & compacting for SOG arou
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

Total
Float

Budgeted
Cost

08VMS-58 Rough-In Electrical under SOG 8 8 27OCT0 03NOV0 5 3,000.00

08VMS-35 Constructing for Column/Pedestal 10 10 01NOV0 10NOV0 4 3,000.00
On Grade

08VMS-21 Supplying Red Iron 120 120 01OCT0 28JAN08 9 104,000.0

08VMS-23 Form & Rebar for SOG 20 20 11NOV0 30NOV0 5 16,000.00

08VMS-24 Placing Concrete for SOG 12 12 01DEC0 12DEC07 9 34,000.00

08VMS-28 Supplying Building Cladding 30 30 01JAN0 30JAN08 9 80,000.00

08VMS-22 Erecting Red Iron 35 35 01FEB0 06MAR0 9 30,000.00

08VMS-36 Form & Rebar for Tie-Beam 7 7 07MAR0 13MAR0 5 4,000.00

08VMS-37 Placing Concrete for Tie-Beam 7 7 14MAR0 20MAR0 5 6,000.00

08VMS-27 Perimeter Walls 30 30 21MAR0 19APR0 5 22,000.00

08VMS-25 Partition Walls 50 50 01APR0 20MAY0 4 50,400.00

08VMS-33 Fabrecate & Install Grill Doors 35 35 15APR0 19MAY0 10 14,500.00

08VMS-29 Install Building Cladding 35 35 20APR0 24MAY0 5 20,000.00

08VMS-32 Fabricating & Installing Window & Doors 35 35 20APR0 24MAY0 5 6,000.00

08VMS-30 Rough-In Plumbing 15 15 21MAY0 04JUN08 5 5,000.00

08VMS-87 Plastering CMU Walls 30 30 21MAY0 19JUN08 5 18,000.00

08VMS-31 Placing Concrete for Tables 15 15 25MAY0 08JUN08 5 8,000.00

08VMS-34 Fabricating Ducts 23 23 01JUN08 23JUN08 4 14,000.00

08VMS-90 Installing Wall Tiles 15 15 20JUN08 04JUL08 5 6,000.00

08VMS-93 Pulling Wires 20 20 20JUN08 09JUL08 5 18,000.00

08VMS-60 Installing Ducts 20 20 24JUN08 13JUL08 5 8,000.00

08VMS-61 Supplying HVAC Equipment 45 45 01JUL08 14AUG0 2 20,000.00

08VMS-99 Supplying & Installing Plumbing Fixtures 10 10 05JUL08 14JUL08 5 22,000.00

08VMS-85 Fabricating & Installing Security Bars 20 20 15JUL08 03AUG0 5 5,000.00

08VMS-95 Installing Floor Tiles 5 5 15JUL08 19JUL08 5 2,400.00

08VMS-86 Fabricating & Installing Mesh Wire Partition 25 25 20JUL08 13AUG0 5 20,000.00

08VMS-96 Installing Skirting 15 15 25JUL08 08AUG0 5 4,100.00

08VMS.01 Testing Flush & Plumbing 8 8 01AUG0 08AUG0 2 1,000.00

08VMS-91 Suppying & Install Suspended Ceiling, Diffusers 30 30 14AUG0 12SEP08 10 18,000.00

08VMS-84 Installing HVAC Equipment & Exhaust Fan 15 15 15AUG0 29AUG0 2 4,500.00

08VMS.00 Supplying & Install Glass 30 30 15AUG0 13SEP08 5 4,000.00

08VMS.05 Painting Walls & Floor 30 30 15AUG0 13SEP08 10 36,000.00

08VMS.02 Supplying & Install Electrical Fixtures 30 30 01SEP0 30SEP08 4 18,000.00

08VMS-88 Supplying Lighting & Boards 15 15 05SEP0 19SEP08 5 40,000.00

08VMS-89 Installing Fire System Devices & Circuits 10 10 15SEP0 24SEP08 2 2,000.00

08VMS-94 Installing & Terminating Panels 10 10 20SEP0 29SEP08 5 4,000.00
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Dur
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08VMS.03 Connecting Electrical Cable 8 8 20SEP0 27SEP08 5 2,000.00

08VMS-98 Test Comms & Fire System 9 9 01OCT0 09OCT08 2 2,000.00

08VMS.04 Connecting Sewage 6 6 20OCT0 25OCT08 5 1,500.00
ELECTRICAL DISTRIBUTION NETWORK
Electrical Distribution Network

Subtotal 85 85 07JUL08 29SEP08 10 184,880.0

Site
Sub Grade

08.EDN-08 Suplyying the cables 25 25 07JUL08 31JUL08 10 160,000.0

08.EDN-01 Excavating Trenches 7 7 01AUG0 07AUG0 4 2,000.00

08.EDN09 Sand Bedding & Conduits 10 10 08AUG0 17AUG0 5 2,000.00

08.EDN12 Pulling Cables Into Trenches 15 15 18AUG0 01SEP08 5 6,000.00

08.EDN11 Placing Concrete for Manholes 16 16 01SEP0 16SEP08 9 3,000.00

08.EDN10 Protection Sand Cover 7 7 02SEP0 08SEP08 5 2,000.00

08.EDN13 Connecting Cables at Both Ends 10 10 20SEP0 29SEP08 10 9,880.00
SITE LIGHTING ASSOCIATED WITH BUILDING
Site Lighting Associated With Buildings

Subtotal 49 49 01SEP0 19OCT08 10 57,440.00

Site
Sub Grade

08.SLB-01 Excavating Poles' Foundations 4 4 01SEP0 04SEP08 4 2,000.00

08.SLB-02 Excavating Cables' Trenches 5 5 05SEP0 09SEP08 5 3,440.00

08.SLB-03 Form & Rebar for Poles' Foundations 8 8 05SEP0 12SEP08 5 2,000.00

08.SLB-06 Laying Cables & Backfilling 10 10 10SEP0 19SEP08 5 1,000.00

08.SLB-08 Placing Concrete for Poles' Foundations 7 7 13SEP0 19SEP08 5 6,000.00
On Grade

08.SLB-07 Supplying Poles & Fittings 20 20 05SEP0 24SEP08 5 25,000.00

08.SLB-10 Wiring & Fittings for Poals 15 15 20SEP0 04OCT08 5 10,000.00

08.SLB-09 Installing Poles around Medium Security Buildin 3 3 25SEP0 27SEP08 5 5,000.00

08.SLB-11 Install Electrical Boards 10 10 10OCT0 19OCT08 10 3,000.00
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Appendix 3

Narasiyah Ph II
Miscellaneous 

Procedures



Support Agreement 
For 

Nasariyah Phase II 
 

 
1. Procedures for coordinating with the representatives of Iraq and of the USG in Iraq. 

- US Army Corps of Engineers (USACE), Gulf Region South (GRS) will be 
responsible for all onsite coordination with the MoJ for issues involving day-
day project management.  For matters involving higher authorities, USACE 
Gulf Region Division (GRD) will work the International Narcotics and Law 
Enforcement (INL) to ensure effective communications between INL and the 
Iraq Ministry of Justice (MoJ). 

 
2. Identification of types of contracts to be used: 

- Firm fixed price 
 
3. Identification of which party is to be responsible for government furnished 

equipment, contract administration, records maintenance, and contract audits. 
- GRS will be responsible for providing any government furnished equipment to 

the contractor utilizing funds provided by INL.  Contract administration, 
records maintenance and contract audits will be performed by GRS. 

 
4. Procedures for amending or modifying the SA. 

- Any amendments or modifications to this SA will be done between GRD and 
INL.  In the event that GRS identifies any changes required to any of the 
agreements contained in this SA, GRD will be notified and all parties will 
agree to the scope of the change and amend/modify the SA as appropriate. 
 

Appendix 3 
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Reporting



Appendix 4 

Monthly GRS 
Reporting and Coordination Requirements 

 
 
 

1. Overall project Status 
2. Percent completion, description of work done and itemization of funds expended 

in the following categories:  Since this is a FFP contract % complete will be based 
on actual work performed per schedule and funds will reported as expended once 
the contractor submits invoices for payment. 

3. Project Monthly Expenditure plan :  Same as 2. above 
4. Budget Plan:  No budget plan as this is FFP contract 
5. Funds Committed, obligated, accrued, invoiced, and expended in the IPAC 

system.  
6. Remaining unobligated balance of funds  
7. Projected funding needed for completion :  FFP contract.  Unless there is a 

coordinated and agreed upon work scope change, funding needed will equal 
contract price. 

8. List of materials supplies ordered, delivered and installed.  
9. List of change orders and design changes/modifications including completion 

dates and justifications for the changes.  
10.  Copies of all independent laboratory materials test results   
11. Documentation of all on site material substitutes to prove that the substitution was 

of equal quality as the original material.  
12. A summary of critical issues or challenges   
13. A Plan of action to address challenges or issues   
14. An assessment of current, short term and long term security conditions  

Photographs of the completed work   
15. Copies of all signed contracts within 90 days of signing:  complete 
16. Meetings as required and coordinated between INL and GRS 
17. Site Visits as required with COR and USACE Reps  
18. Within 90 days of completion of work under a SA USACE will conduct a final 

accounting to determine actual costs of work. Within 30 days of this accounting 
USACE will return any excess funds or INL will provide additional funds as 
specified in the IAA   

19. INL must be notified at least two weeks in advance of any activities initiated 
under the IAA.  
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STATEMENT OF WORK 
 

1.0 INTRODUCTION 
 
1.1 BACKGROUND:  This project is a firm fixed price, design-build contract to design and construct Phase II 
of the Nasiriyah Correctional Facility in the Thi-Qar Governorate, Nasiriyah District of Iraq.  Construction must 
meet current International and Iraqi building codes and standards.  Preliminary designs have been completed under a 
separate contract and will be provided as part of this solicitation.   
 
1.2 PROJECT LOCATION:  This project is located in the Thi-Qar Governorate, Nasiriyah District of Iraq.  
The MGRS grid location is 38RPV1136429533.   The geodetic location N 30° 59.647'   E 046° 09.985'.  The entire 
site is approximately 104,800 square meters.   

 
1.3 OBJECTIVE:  This project is to design and construct Phase II of the maximum/ medium security prison 
facility located in the central region of Iraq.  Phase II will consist of an additional medium security building, 
accompanying visitation building, and all appropriate security structures, site work, and utility connections.  The 
overall objective of this project is to increase the overall bed count of the Iraqi Corrections Service for the Ministry 
of Justice through the construction of additional structures.   
 
1.4 SITE VISIT:  The contractor shall visit the site prior to finalizing his price, and their proposal will be 
deemed to include all the work required to perform the design and construction of Phase II.  Access to the site is 
available upon request. 
 
2.0 SCOPE OF WORK: 
 
2.1 SCOPE:  The contractor shall be responsible for all work covered by this statement of work including but 
not limited to furnishing all labor, equipment, materials, security, housing, travel, testing, inspections, and permits 
required to design, construct, inspect, quality control, and supervise as specified in this scope of work.  Specific 
tasks in this project include:  site preparation, construction, procurement, installation, testing, and commissioning of 
a new maximum security unit, visitation building, and appropriate security structures complete with all furniture, 
fixtures, equipment, and buildings, ready for sustained operation 

 
In addition, all work performed shall conform to the Iraqi General Conditions for Contracting where it does not 
conflict with US Federal Acquisition Regulations.  
 
2.2 GENERAL:  All equipment and finishes shall comply with Iraqi building codes and in accordance with the 
final designs and submittals.  All equipment and systems in the facilities that require certification for operation 
(boilers, chillers, fire protection, sewer and water treatment, etc) shall be certified under this contract.    

 
2.3 EXISTING SITE CONDITIONS:  Work on Phase I is partially complete.  This status is for reference only.  
The contractor is to verify the current design drawings and submit a proposal to design and build Phase II of 
construction while construction of Phase I is on-going.   
 
2.4 CURRENT WORK ON SITE:  Work is currently ongoing at the Nasiriyah Site for Phase I.  Construction  
of Phase II will be concurrent with the current work on site. 
 
2.5. WORK TO BE COMPLETED UNDER THIS SCOPE OF WORK:  Contractor is to design and construct 
Phase II at Nasiriyah Correctional Facility.  Phase II is currently designed for an additional 400 beds and must 
include all support facilities required to operate the additional structure.  It shall be the Contractor’s responsibility to 
survey the work in place, review the design of Phase II, and determine what shall be required to accomplish the 
additional construction at the Correctional Facility while work is on-going with Phase I.  Below is a list of items that 
are to be considered under this contract: 
 

 Civil/Site Work 
 Medium Security Building (design as Bldg. 06/1, 06/2) 
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 Visitation Medium Security Buildings (design as Bldg. 53/1, 53/2) 
 Control Station and Site Security Management (design as Bldg. 22) 
 Internal road network and hard standings to support all facilities 
 Main access road to site entry at sally port 
 External and internal perimeter security roads 
 Fire hydrant system linked to potable water distribution system to serve buildings 
 HV site distribution system and LV connections to individual buildings for Phase II construction. 
 General site lighting associated with Buildings 
 Service and Support Areas  

 
2.6 Prior to starting work, the contractor shall submit for approval to the USACE the following documents: 
  
 1.  Project Schedule 
 2.  Contractor’s Safety Plan  
 3.  Contractor’s Quality Control Plan. 
 4.  Contractor’s Commission Plan  
 
2.7          This project will involve the connection to ( and if necessary expansion of) Phase I’s water and sewer 
delivery, disposal and storage systems needed to insure the health and hygiene of the prisoners and staff assigned to 
this prison. 
 
2.8         This project will involve the connection  ( and if necessary expansion of)  Phase I’s  primary and backup 
power systems sufficient to maintain security operations at the prison.   
 
2.9         This project will involve the construction of security structures necessary to ensure the containment of the 
prisoner population and prevent a compromise of the security envelope by external and internal threats. 
 
2.10      Unless specified otherwise, all bathrooms and washing facilities shall be constructed to conform to Iraqi 
customs and Eastern style designs. 
 
2.11        Prisoner Housing Unit Dimensions:  The housing unit (s) shall be of sufficient dimensions to provide each 
prisoner with 25 square feet of personal living/sleeping space, plus common areas hallways, toilets and showers and 
sally ports. 
 
2.12       Prisoner Cell Dimensions: All cells shall conform to the specifications being used to construct Phase I, but 
shall not provide for less than 25 square feet per prisoner. 
 
2.13       Support  Building Requirements:  This project shall include the construction of a visitation building of 
sufficient dimensions and security level to allow the prisoners access to regular visitation. 
 

 
3.0 COMMISSIONING, SYSTEMIZATION, START-UP 
 
3.1 The Nasiriyah Correctional Facility:  The Nasiriyah Correctional Facility is an important part of the effort 
to rebuild the Iraqi Justice system.  Completion of the project will be a high priority.  Turnover and testing will be 
performed as soon as possible due to the immediate need for the facility.   Thirty days prior to the anticipated date 
for Final Acceptance, the CONTRACTOR will notify the USACE COR and Resident Engineer of intent to closeout. 
 
3.2 Commissioning and Training Plan: The contractor shall prepare a commissioning and training plan and 
submit it to USACE COR for approval.  Where training is required, the contractor shall arrange for technical 
training from the system manufacture for up to ten (10) personnel.  Commissioning and training shall be conducted 
prior to final acceptance of the project and final payment.  The commissioning and training plan shall include, but is 
not limited to, commissioning of, and training on, the following systems:  
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  a.  Heating, ventilating and air conditioning systems  
b.  Special systems, including, but not limited to, fire detection and alarm system. 
c.  Packaged wastewater Treatment Plant 
d.  Packaged water Treatment Plant  
e.  Electrical Power Generation Plant 
f.   Lighting Systems 

 
4.0 SUBMITTALS: 
 
4.1 DESIGN DRAWINGS:  The contractor shall submit three (3) sets of reproducible design drawings to the 
USACE Project Engineer/ COR at the 30%, 60%, and 90% design stages.  The drawings shall show the overall site 
and work to be completed under this contract.   
 
4.2 AS-BUILT DRAWINGS:  Upon completion of the contract work, the contractor shall provide three (3) sets 
of reproducible "As-Built" condition drawings. The drawings shall show the overall site, work completed under this 
contract.  As-Built drawings shall be submitted to the USACE Project Engineer/ COR. 
 
4.3 OPERATION AND MAINTENANCE (O & M) MANUALS:  The contractor shall furnish minimum of 
three (3) sets of O&M manuals on each system to the Contracting Officer. Manuals shall contain manufacturer’s full 
name, address and telephone numbers.  
  
4.4 RECORDS:  The contractor shall maintain all records and files as required to satisfy warranty options.   

 
4.5 SPECIAL TOOLS:  At contract completion, the contractor shall turn over all inventoried tools and spares.   
 
4.5.    TAKING OVER CERTIFICATE:  A Taking-Over Certificate shall be issued by USACE-
GRS upon completion of the following tasks:  

 
a. Final inspection of completed facility by designated representative of USACE-GRS and USACE 

Resident Engineer.  
           b. Completion and resolution of all punch list items. 

c. Delivery and acceptance of final as-built drawings and Operation and Maintenance Manuals.  
 
5.0 SPECIAL REQUIREMENTS: 
 
5.1 Contracting Officers’ Representative:  The Contractor shall provide access to the site at all times to permit 
the Contracting Officer’s Representative (CoR) and RESIDENT ENGINEER staff to perform Quality Assurance 
and to monitor on site progress. 
 
5.2 ENGLISH SPEAKING REPRESENTATIVE:  The Contractor shall provide an English-speaking 
representative on-site full-time (24-hours per day, 7-days per week) with the authority to make all decisions on 
behalf of the Contractor.  In addition, each Subcontractor shall provide for each trade a foreman/supervisor for each 
crew of workers and an overall site supervisor for each building. 
 
5.2.1 GATE REPRESENTATIVE:  The Contractor shall provide at least one English-speaking representative at 
the entrance of the facility to check workers in, 7-days per week, and maintain a logbook with the name and 
company of all workers. 
 
5.3          SITE SECURITY:  The Contractor shall be responsible for on-site security as necessary to their portion of 
the site to ensure no un-authorized access occurs.  Any damage to facilities or infrastructure, which happens due to a 
lack of security, shall be the responsibility of the Contractor to correct.   The Contractor shall be responsible for 
providing Site Security Teams (SST’s) to provide, at a minimum the following services: 
 
 1  Project Site Protection 
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 2  Body Searches 
 3  Vehicle Searches 
 4  Static Site Security 
 5  Report Writing:  SST team leader only 
 6  Security Patrols of the designated Work Site 

7  Escort for Contractor personnel and site construction equipment and supply deliveries sufficient to 
prevent theft, hijacking or kidnapping; and  

 8  Other reasonable tasking as directed by the project security manager 
 
5.4 REPORTS:  The Contractor shall complete a daily report for each day work activities occurred on the site.  
This report shall provide a description of trades working on the project; the number of personnel working; weather 
conditions encountered; and any delays encountered.  This report shall cover both conforming and deficient features 
and shall include a statement that equipment and materials incorporated in the work and workmanship comply with 
the contract.  This report shall be furnished to the USACE Project Engineer/ COR daily within 24 hours after the 
date covered by the report.  All calendar days shall be accounted for throughout the life of the contract.  Daily 
reports shall be signed and dated by an authorized representative of the Contractor.   Information in the daily report 
shall include, but is not limited to, the following:  
 
                    a. On-site personnel types and quantities  
                     b. Major equipment types and quantities  
                    c. Brief description of the work performed by area and activity  
                     d. Major material delivered to site  
                    e. Problems and concerns, if any  
                   f. Any other information required by USACE  
 
5.5 SOLID WASTE DISPOSAL:  All solid/liquid waste, including debris from the site and/or refuse generated 
during performance of this contract, shall be disposed of off-site.  The Contractor shall provide and equip dumpsters 
with a secure cover and paint the standard base color.  The Contractor shall keep cover closed at all times, except 
when being loaded with trash and debris.  No burning or burying of solid waste shall be allowed on-site.  Each 
Contractor or Subcontractor shall provide a centrally located container for the debris and/or refuse of each building.  
Debris and refuse shall be picked up from within the buildings and around the site daily and placed into the 
containers.  Containers shall be emptied, with disposal off-site. 
 
5.6 CONTRACTOR EMPLOYEE HOUSING:  The Contractor shall be responsible for providing housing for 
all employees which require such services.  The Contractor may construct temporary housing and support facilities 
for their employees.  Only employees working on this project shall occupy this area.  The Contractor shall be 
responsible for maintaining this area in a clear orderly manner.  The Contractor shall be fully responsible for all 
plant and materials needed to constructed and maintain this area.  No workers shall be allowed to stay within the 
building they are working on; they must stay in the designated area. 
 
5.6.1 CONTRACTOR EMPLOYEE FACILITIES:  Each Contractor or Subcontractor shall provide portable 
toilets, which shall be used by their workers for the entire length of construction.  Portable toilets shall be placed 
within easy access to the work area. The contractor is responsible to have the portable toilets emptied and cleaned on 
a schedule as approved by the Contracting Officer’s Representative. 
 
5.7 MOBILIZATION AREA:  A mobilization area shall be provided for the Contractor’s use.  This area shall 
be used for equipment, staging, and office areas.  The housing and mobilization area shall be completely and 
thoroughly restored upon completion of construction. 
 
5.8 GRS PROJECT ENGINEER OFFICE SPACE:  The Contractor shall be responsible for providing and 
maintaining the office space for the GRS Project Engineer’s Staff.  The Contractor shall be responsible for 
maintaining this area in a clear orderly manner.  The Contractor shall be fully responsible for all plant and materials 
needed to maintain this area. 
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5.8.1 RESIDENT/PROJECT ENGINEER STAFF FACILITIES:  The Contractor shall provide four (4) toilets, 
and sinks for the exclusive use of the Project Forces.  The Contractor shall be responsible for providing continuous 
electrical power and potable water throughout the duration of the contract.  These facilities shall be separate from 
the Contractor’s employees' facilities. 
  
5.9 CONSTRUCTION WORK SITE SECURITY FENCING:  The Contractor shall be responsible for 
providing a fence around work sites with signs specifying off limit areas to trainees and likewise workers shall not 
be allowed to travel outside this perimeter except moving to and from the site, which shall be limited to the asphalt 
road leading from the main gate.  The Contracting Officers’ Representative (CoR) will approve roads and haul 
routes to be used by the contractor. 
 
5.10 CONTRACTOR SPECIALIZE QUALITY CONTROL ENGINEERING STAFF:  The Contractor shall 
provide the services of a qualified structural, electrical, water resource / environmental, mechanical, and 
construction management engineer to oversee the Quality Control Program.  The Quality Control Program shall 
address the use of Specialized Inspection services within the Three Phase Quality Control Program for each 
Definable Feature Work on each pod the Contractor shall be responsible for.  A least one of the Quality Control 
Engineers shall be on-site at all times to conduct Quality Control of the project in accordance with the approved 
Quality Control Plan. 
 
5.11 CONTRACTOR BULK FUEL STORAGE:  The Contractor shall be responsible for providing a bulk fuel 
storage and issue point on-site.  Storage shall exceed 2-3 days worth of use.  Neither the INL nor the US Army will 
provide fuel for Contractor’s Equipment. 
 
5.12 CONTRACTOR AS-BUILT DRAWINGS:  At the completion of this contract, the Contractor shall provide 
as-built drawings depicting the building and pod footprint to include all new electrical and plumbing/mechanical 
systems, as well as all known utility services on site.  In addition, the Contractor shall provide Operation and 
Maintenance Manuals comprised of manufacturer’s information (in English), including any warranties, at the 
completion of this contract. 
 
5.13 CONTRACTOR QUALITY CONTROL:  The Contractor shall establish and enforce a Quality Control 
program.  This program shall enforce standards on both materials and workmanship as established by the design 
engineers and architects.  The Contractor shall have at least one employee assigned to Quality Control full time.  
Quality control shall be the only responsibility of this employee. 
 
5.14 MATERIAL QUALITY:  All materials used on this project shall be of commercial grade or higher 
according to Iraqi Building Codes.  Any materials found to be of low or questionable quality shall be rejected by the 
GRS RESIDENT/PROJECT ENGINEER or GRS QUALITY ASSURANCE REP.  Acceptance of the materials will 
be by the RESIDENT/PROJECT ENGINEER.   
 
5.15 SUBMISSIONS AND ACCEPTANCE:  Submissions and acceptance of all required items with the 
appropriate manufacturer’s information (in English) shall be accomplished before installation. 
 
6.0 EXECUTION PHASING:  Execution phasing shall be as follows: 
 
6.1 TIMING:  Temporary measures shall be used by the Contractor to ensure service.  Examples include using 
trucked sources of drinking (potable) water in the event the water plant is not operational.  All work around or 
temporary measures shall be submitted and approved one week before the required execution date.  All work around 
measures shall be completed and removed before project close out. 
 
6.2 BILL OF QUANTITIES LINE ITEMS:  All Line Items shall commence work with the Notice to Proceed, 
issued by the Contracting Officer. 
 

6.3 LINE ITEM COMPLETION:  Schedule for completion of each Line Item shall be done by Contractor and 
submitted to the GRS PROJECT ENGINEER. 
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7.0 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION.  
 
7.1 SPECIFICATIONS AND DRAWINGS:  The Contractor shall keep on the work site a copy of the drawings 
and specifications (the written description of the work) and shall at all times give the Contracting Officer’s 
Representative access thereto.  Anything mentioned in the specifications and not in the drawings, or shown on the 
drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.  In case of 
difference between drawings and specifications, the specifications shall govern.  If case of difference in the figures 
between the drawings or in the specifications, the matter shall be promptly submitted to the Contractor’s licensed 
designer of record and copied to the Government for informational purposes.  The determination shall be submitted 
to the Government before any work shall be performed.  Any adjustment by the Contractor without such a 
determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time to time such 
detailed drawings and other information as considered necessary, unless otherwise provided.  
 
8.0 MATERIALS 
 
8.1 MATERIAL SUBMITTAL:  All materials shall be submitted and approved by the USACE Project 
Engineer/ COR prior to their use.  Failure to obtain approval prior to use that causes additional work and/or 
materials shall be replaced and/or redone at the Contractor expense. 
 
C.2 PROJECT SCHEDULE - CONSTRUCTION  
 
1.0 GENERAL  
 
Proposal Schedule: The proposal schedule shall be included as part of the contractor’s proposal and developed in 
accordance with the Scheduling Procedure.  
 
Preliminary CPM Schedule: The contractor shall be required to submit a Preliminary schedule no later than 7 days 
from the award date.  
 
Detailed Project (PIF) CPM Schedule: The contractor shall submit a Detailed Schedule for the contractor’s 
engineering, procurement, construction and commissioning work scope within 30 days of contract award.  
 
Document Control Plan: The contractor shall be required to utilize a document control system commensurate with 
industry standards. The contractor shall be prepared to demonstrate the document control system to the Government 
if requested.  
 
1.1  SUBMITTALS  
 
Government approval shall be required for submittals with a "GA" designation; submittals having an "FIO" 
designation are for information only. The following shall be submitted:  
 
SD-07 Schedules  

a. Preliminary Project Schedule  
b. Detailed Project Schedule  
c. Periodic Schedule Updates  

 
SD-08 Statements  

a. Qualifications  
b. Documentation showing qualifications of personnel preparing schedule reports.  

 
SD-09 Reports  

a. Narrative Report  
b. Schedule Reports  
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1.2 QUALIFICATIONS  
The Contractor shall designate an authorized representative who shall be responsible for the preparation of all 
required project schedule reports. This person shall have previously created and reviewed computerized schedules. 
Qualifications of this individual shall be submitted to the Contracting Officer for review with the Preliminary 
Project Schedule submission.  
 
2.0 EXECUTION 
 
2.1 GENERAL  
 
A Project Schedule as described below shall be prepared. The Contractor shall be responsible for scheduling of all 
design, procurement and construction activities. Contractor management personnel shall actively participate in its 
development. Designers, subcontractors and suppliers working on the project should also contribute in developing 
and maintaining an accurate Project Schedule. The approved Project Schedule shall be used to:  
 

a. Assure adequate planning, scheduling, and reporting during execution of the pre-construction, engineering, 
procurement, construction, commissioning and close-out related activities so they shall be prosecuted in an 
orderly and expeditious manner, within the contract time and the milestones stipulated by the contract;  

b. Assure coordination of the work of the Contractor and the various subcontractors and suppliers at all tiers;  
c. Assist in the evaluation of the Contractor’s performance as it relates to time;  
d. Assist in monitoring the progress of the work and evaluating proposed changes to the contract and the 

construction schedule; and,  
e. Assist in detecting problems for the purpose of taking corrective action and to provide a mechanism or tool 

for determining and monitoring such corrective actions.  
f. Provide the basis of all progress payments.  

 
2.2 BASIS FOR PAYMENT  
The schedule shall be the basis for measuring Contractor progress. Payment for all CLINs shall be based on progress 
completed Lack of an approved schedule or scheduling personnel shall result in an inability of the Contracting 
Officer to approve Contractor progress for the purposes of payment. Failure of the Contractor to provide all 
information, as specified below, shall result in the disapproval of the entire Project Schedule submission and the 
inability of the Contracting Officer to evaluate Contractor progress for payment purposes. In the case where Project 
Schedule revisions have been directed by the Contracting Officer and those revisions have not been included in the 
Project Schedule, then the Contracting Officer may hold retainage up to the maximum allowed by contract, each 
payment period, until revisions to the Project Schedule have been made.  
 
NOTE: Engineered Equipment - 90% of the value of engineered equipment will be paid upon delivery of said 
equipment to site if the Contractor’s approved schedule of prices includes the value of that equipment as a separate 
item. The remainder will be paid following successful commissioning. No payment for engineered equipment will 
be made prior to delivery.  
 
2.3 PROJECT SCHEDULE  
 
The computer software system utilized by the Contractor to produce the Project Schedule shall be Primavera Project 
Planner version 3.1. All work under this Contract shall be planned, scheduled, executed and reported using this 
software. Failure of the Contractor to meet the requirements of this specification shall result in the disapproval of the 
schedule. The use of other computer software or manual methods to produce any required information shall require 
prior approval by the Contracting Officer.  
 
2.3.1 Use of the Critical Path Method: The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule. The Contractor shall provide the Project Schedule in either the Precedence Diagram 
Method (PDM) or the Arrow Diagram Method (ADM).  
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2.3.1.1 Contractor Scheduler: The Contractor shall employ the services of at least one person fully qualified and 
with a minimum of 5 years experience in critical path scheduling on project of similar size, scope and complexity 
for the duration of the Contract.  
 
2.3.2 Level of Detail Required: With the exception of the initial and preliminary schedule submission, the Project 
Schedule shall include an appropriate level of detail. Failure to develop or update the Project Schedule or provide 
data to the Contracting Officer at the appropriate level of detail, as specified by the Contracting Officer shall result 
in the disapproval of the schedule. The Contracting Officer will use, but is not limited to, the following conditions to 
determine the appropriate level of detail to be used in the Project Schedule.  
 
2.3.2.1 Activity Durations: Contractor submissions shall be required to follow the direction of the Contracting 
Officer regarding reasonable activity durations. Reasonable durations are those that allow the progress of activities 
to be accurately determined between payment periods. A rule of thumb, that the Contractor should use, is that less 
than 2 percent of all non-procurement activities' original durations shall be greater than 15 days.  
 
2.3.2.2 Design and Permit Activities: The Contractor shall integrate design and permitting activities, including 
necessary conferences and follow-up actions and design package submission dates into the schedule.  
 
2.3.2.3 Procurement Activities: Tasks related to the procurement of long lead materials or equipment shall be 
included as separate activities in the project schedule. Long lead materials and equipment are those materials that 
have a procurement cycle of over 90 days. Examples of procurement process activities include, but are not limited 
to: submittals, approvals, procurement, fabrication, delivery, and installation.  
 
2.3.2.4 Required Milestones and Activities: The following milestones and activities shall be listed as separate line 
items on the Contractor’s project schedule:  

• Submission and approval of mechanical/electrical layout drawings.  
• Submission and approval of O & M manuals.  
• Submission and approval of as-built drawings.  
• Performance Verification testing.  
• Other systems testing, if required.  
• Pre-final inspection.  
• Correction of punch list from pre-final inspection  
• Final inspection.  
• Mobilization milestone  
• Construction Start milestone  
• Construction Complete milestone  
• Pre-commissioning start milestone  
• Pre-commissioning finish milestone  
• Commissioning start milestone  
• Commissioning finish milestone  
• Demobilization milestone  
• Turn over to the Ministry milestone  

 
2.3.2.5 Government Activities: Government and other agencies activities that could impact progress shall be 
shown. These activities include, but are not limited to: design reviews, submittal reviews, and environmental permit 
approvals by State regulators, inspections, utility tie-in, Government Furnished Equipment (GFE) and contract 
award for phasing requirements.  
 
2.3.2.6 Workers per Day: All activities shall have an estimate of the average number of workers per day that are 
expected to be used during the execution of the activity. If no workers are required for an activity, in the case of 
activities related to procurement, for example, then the activity shall be identified as using zero workers per day. The 
Workers Per-Day Code shall identify the workers-per day information for each activity.  
 
2.3.2.7 Responsibility: The party responsible to perform the work shall identify all activities in the project 
schedule. Responsibility includes, but is not limited to, the subcontracting firm, contractor work force, or 
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government agency performing a given task. Activities shall not belong to more than one responsible party. The 
responsible party for each activity shall be identified by the Responsibility Code.  
 
2.3.2.8 Work Areas: All activities shall be identified in the project schedule by the work area in which the activity 
occurs. Activities shall not be allowed to cover more than one work area. The work area of each activity shall be 
identified by the Work Area Code.  
 
2.3.2.9 Modification or Claim Number: Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that changed the activity. Activities shall not belong 
to more than one modification or claim item. The modification or claim number of each activity shall be identified 
by the Mod or Claim Number. Whenever possible, changes shall be added to the schedule by adding new activities. 
Existing activities shall not normally be changed to reflect modification.  
 
2.3.2.10 Bid Item: All activities shall be identified in the project schedule by the Bid Item to which the activity 
belongs. An activity shall not contain work in more than one bid item. The bid item for each appropriate activity 
shall be identified by the Bid Item Code.  
 
2.3.2.11 Phase of Work: All activities shall be identified in the project schedule by the phases of work in which the 
activity occurs. Activities shall not be allowed to contain work in more than one phase of work. The project phase of 
each activity shall be by the unique Phase of Work Code.  
 
2.3.2.12 Category of Work: All activities shall be identified in the project schedule according to the category of 
work which best describes the activity. Category of work refers, but is not limited to, the procurement chain of 
activities including such items as submittals, design, design packages submission, design reviews, review 
conferences, permits, submittals, approvals, procurement, fabrication, delivery, installation, start-up, and testing. 
The category of work for each activity shall be identified by the Category of Work Code.  
 
2.3.2.13 Feature of Work: All activities shall be identified in the project schedule according to the feature of work to 
which the activity belongs. Feature of work refers, but is not limited to a work breakdown structure for the project. 
The feature of work for each activity shall be identified by the Feature of Work Code.  
 
2.3.3 Scheduled Project Completion: The schedule interval shall extend from contract award to the contract 
completion date.  
 
2.3.3.1 Project Start Date: The schedule shall start no earlier than the date that the contract was awarded. The 
Contractor shall include as the first activity in the project schedule an activity called "Start Project". The "Start 
Project" activity shall have: an "ES" constraint, a constraint date equal to the date that the contract was awarded, and 
a zero day duration.  
 
2.3.3.2 Constraint of Last Activity: Completion of the last activity in the schedule shall be constrained by the 
contract completion date. Calculation on project updates shall be such that if the early finish of the last activity falls 
after the contract completion date, then the float calculation shall reflect a negative float on the critical path. The 
Contractor shall include as the last activity in the project schedule an activity call "End Project". The "End Project" 
activity shall have: a "LF" constraint, a constraint date equal to the completion date for the project, and a zero day 
duration.  
 
2.3.3.3 Early Project Completion: In the event the project schedule shows completion of the project prior to the 
contract completion date, the Contractor shall identify those activities that have been accelerated and/or those 
activities that are scheduled in parallel to support the Contractor's "early" completion. Contractor shall specifically 
address each of the activities noted in the narrative report at every project schedule update period to assist the 
Contracting Officer to evaluate the Contractor's ability to actually complete prior to the contract period.  
 
2.3.4 Interim Completion Dates: Contractually specified interim completion dates shall also be constrained to 
show negative float if the early finish date of the last activity in that phase falls after the interim completion date.  
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2.3.4.1 Start Phase: The Contractor shall include as the first activity for a project phase an activity called "Start 
Phase X" where "X" refers to the phase of work. The "Start Phase X" activity shall have: an "ES" constraint, a 
constraint dates equal to the date that the contract award was acknowledged, and a zero day duration.  
 
2.3.4.2 End Phase: The Contractor shall include as the last activity in a project phase an activity called "End Phase 
X" where "X" refers to the phase of work. The "End Phase X" activity shall have: an "LF" constraint, a constraint 
date equal to the completion date for the project, and a zero day duration.  
 
2.3.4.3 Phase X: The Contractor shall include a hammock type activity for each project phase called "Phase X" 
where "X:" refers to the phase of work. The "Phase X" activity shall be logically tied to the earliest and latest 
activities in the phase.  
 
2.3.5 Default Progress Data Disallowed: Actual Start and Finish dates shall not be automatically updated by 
default mechanisms that may be included in CPM scheduling software systems. Actual Start and Finish dates on the 
CPM schedule shall match those dates provided from Contractor Quality Control Reports. Failure of the Contractor 
to document the Actual Start and Finish dates on the Daily Quality Control report for every in progress or completed 
activity and failure to insure that the data contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's schedule and the inability of the Contracting 
Officer to evaluate Contractor progress for payment purposes.  
 
2.3.6 Out-of-Sequence Progress: Activities that have posted progress without predecessors being completed 
(Out-of-Sequence Progress) shall be allowed only by the case-by-case approval of the Contracting Officer. The 
Contracting Officer may direct that changes in schedule logic be made to correct any or all out-of-sequence work. 
The contractor shall propose logic corrections to eliminate all out of sequence progress or justify not changing the 
sequencing for approval prior to submitting an updated project schedule.  
 
2.3.7 Negative Lags: Lag durations contained in the project schedule shall not have a negative value.  
 
2.3.8 Activity Logic: All activities, except for project start and finish, shall have at least one predecessor and one 
successor.  
 
2.4 PROJECT SCHEDULE SUBMISSIONS  
 
The Contractor shall provide the submissions as described below. The data disk, reports, and network diagrams 
required for each submission are contained in paragraph SUBMISSION REQUIREMENTS.  
 
2.4.1 Proposal Schedule: Concurrent with the submittal of the Contractor’s proposal, the Contractor shall submit 
a Proposal schedule which shall include the following:  

a. Planned durations for Engineering, Procurement, Construction and Commissioning which demonstrates the 
Contractors plan to complete the Project(s) within the allotted time.  

b. A total manpower curve shall be submitted with this schedule which illustrates the Contractors plan for 
staffing the Project(s)  

c. All activities listed shall give a clear indication that the Offeror has a good understanding of the scope of 
work and his methods/work sequence to perform the work. The schedule should also indicate the critical 
path activities and approximate float in other activities.  

 
2.4.2 Preliminary Project Schedule Submission: Within 7 calendar days after the award of the contract, the 
Contractor shall submit for the review and acceptance a Preliminary Schedule by Project. The Preliminary Schedule 
shall include the following:  

a. Detailed proposed pre-construction, engineering and procurement activities to be accomplished in the first 
ninety (90) calendar days of the Contract. Activities shall include mobilization, key shop drawings and 
sample submittals and the fabrication and delivery of key and long-lead procurement elements and indicate 
intended submittal dates and realistic delivery dates for fabrication and delivery activities. Procurement 
activities shall later be incorporated into the CPM Schedule including all requested revisions.  
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b. Detailed proposed Construction Activities to be accomplished during the first ninety (90) calendar days of the 
Contract. Activity durations shall be in units of whole working days. The majority of the activities shall be 
limited to a maximum of fifteen (15) working days. Activities longer than 15 days duration shall be 
structured for verifiable and quantifiable progress measurement. Construction activities shall later be 
incorporated into the CPM Schedule including all revisions.  

c. Summary level activities shall be utilized to properly indicate the approach to scheduling the remaining work 
areas or phases of the work. The work for each phase or area must be represented by at least one summary 
activity such that they cumulatively indicate the entire Construction Schedule. The duration for each 
summary activity shall be shown on the Preliminary Schedule.  

d. The Preliminary Schedule shall be formally updated on a weekly and monthly basis while the CPM Schedule 
is being developed. The contractor shall furnish weekly progress updates activities and milestones listed 
within the “Activity Table” section of this specification. The monthly updating of the Preliminary Network 
shall be consistent with the procedures and requirements described in the “Schedule Updating” section of 
this specification.  

 
2.4.3 Detailed CPM Schedule Submission: Within thirty (30) calendar days after the award of the contract, the 
Contractor shall submit a CPM Schedule for the Contractor’s entire work scope. The CPM Schedule shall conform 
to the requirements outlined in the “Technical Requirements for Contractor Submitted Schedules” and 3.3.2 in this 
section. The Contracting Officer will approve or reject with comments the Detailed CPM Schedule within (10) 
calendar days of submittal. The Contractor shall be notified of any required modifications to the CPM Schedule. The 
contractor shall have (7) calendar days to re-submit the corrected CPM schedule for review. Agreement by the 
Contracting Officer and the contractor shall be the basis for the baseline schedule, against which progress and 
performance shall be measured. Once in place, the Baseline schedule is fixed and is not to be altered without the 
approval of the Contracting Officer.  
 
2.4.4 Periodic Schedule Updates: Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates (See 3.7 Periodic Reports). These submissions 
shall enable the Contracting Officer to assess Contractor's progress. If the Contractor fails or refuses to furnish the 
information and project schedule data, which in the judgment of the Contracting Officer, is necessary for verifying 
the contractor's progress, the Contractor shall be deemed not to have provided an estimate upon which progress 
payment may be made.  
 
2.4.5 Technical Requirements for Contractor – Preliminary and Detailed Schedules: The Contractor shall 
consider the following guidelines in the development of the Construction Schedule:  

a. The schedule shall be based on planning “units” where a planning unit equals one calendar day. The 
schedule shall be based on 6 working days per week.  
b. Contractual Milestone dates shall be established and adhered to by the Contractor. Any change to any the 
contractual original milestone completion dates shall be in writing and agreed to by the Contracting 
Officer.  
c. In developing the Schedule, the Contractor shall be responsible for assuring that subcontractor work at 
all tiers, as well as Contractor’s own work, shall be included in the Schedule and coded as such to allow for 
sorting of work activities by trade contractor.  
d. The Schedule as developed shall show the sequence and interdependence of activities required for 
complete work performance. The Contractor shall be responsible for assuring all work sequences are 
logical and that the Schedule shows a coordinated plan for execution of work.  
e. The level of detail of the Contractor’s Schedule shall be a function of the complexity of work involved. 
The total number of activities shall be subject to agreement of the Government. Activities longer than 15 
days duration shall be structured for verifiable and quantifiable progress measurement.  
f. Schedule activities shall meet the following criteria:  

i. Activity descriptions shall be clear and concise. All activities shall be tied into the schedule by 
logical restraints.  
ii. Proposed durations assigned to each activity shall be the Contractor’s best estimate of time 
required to complete the activity considering the scope and resources planned for the activity.  
iii. Responsibility for each activity shall be identified with a single performing organization, 
typically the Subcontractor name. In addition to responsibility, each activity shall have as a 
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minimum, codes identifying Levels, Activities ID and WBS as well as other codes as required by 
the Contractor to manage the Work. Government required codes are identified in “Activity 
Codes”.  

g. For all major equipment and materials fabricated or supplied for this Project (PIF), the network shall 
show a sequence of activities including:  

i. Preparation of shop drawings and sample submissions.  
ii. Review and comment on Engineering drawings and samples - allow (14) calendar days.  
iii. Fabrication, FAT and delivery.  
iv. Erection or installation.  
v. SAT.  

h. For the CPM Schedule submittals, as well as for each Monthly Schedule Update, the Contractor shall 
submit an electronic file of the Contractor’s Schedule to the Contracting Officer on CD in PRX format. 
One CD shall be provided to the regional office. The Government reserves the right to request that 
electronic submittals be submitted via upload to a File Transfer Protocol (FTP) site in addition to submittal 
on CD. PDF format shall be provided in addition to the PRX for inclusion in the monthly report. The 
Contractor shall submit accompanying schedule reports and graphics as specified herein.  

 
2.4.6 Schedule Updating: On a weekly and monthly basis, the Contractor shall be available to meet with the 
Contracting Officer for the purpose of updating the Schedule.  
 
2.4.7 Schedule Modifications: If, as a result of the weekly and/or monthly schedule update agreed to by the 
Government, it appears the schedule no longer represents the actual execution plan of the work, the Contractor shall 
revise the schedule to reflect the current plan for the work. As changes to the work are agreed to by the Contracting 
Officer, the Contractor shall revise its schedule accordingly to reflect the appropriate logic for insertion of the new 
or changed activities. All changes must be reflected in the monthly schedule update report submission.  
 
2.4.8 Recovery Schedule: When any critical path activity’s anticipated completion date extends 14 calendar days 
or more beyond the baseline completion date the contractor shall provide written explanation of the slippage and 
submit a recovery schedule detailing the recovery work required to restore the baseline completion date. The 
recovery schedule shall be submitted for approval within (5) calendar days of when the slippage was identified, in 
PRX format, as a fragnet to the Contracting Officer. The Contracting Officer will accept or reject with comments 
within seven (7) calendar days of submittal. The contractor shall have (5) calendar days to re-submit the corrected 
CPM schedule for review. Should the Contracting Officer determine it necessary to accelerate the Project (PIF) 
schedule, the Contractor shall furnish such manpower, materials, facilities and equipment and shall work such hours, 
including shift work and overtime, as shall be necessary to insure the progress and completion of the work in the 
specified timeframe and modify the schedule accordingly to reflect the planned execution strategy to accomplish the 
work.  
 
2.4.9 Standard Activity Coding Dictionary: The Contractor shall use the activity coding structure defined below. 
This exact structure is mandatory, even if some fields are not used.  
 
2.4.9.1 PROJECT (PIF) Identification Background: Consistent adherence to the established coding convention is 
required by the Contracting Officer. The contractor shall use three Project (PIF) codes identified herein for 
organizing, sorting, and filtering schedules and reports. The contractor shall use any of contractor’s standard coding 
conventions additionally to manage and control the Project (PIF). All parties shall also use the assigned 
alphanumeric Contract and Project (PIF) numbers as a separate identifier used for sorts.  
 
2.4.9.2 ACTIVITY CODES: The Contractor shall use a standardized network of activities to track Contract and 
Project (PIF) activities and milestones. Activity codes shall be utilized for quantity reports and various schedule 
sorts. Contractor shall include the following activities and activity codes in all schedules. Mechanical Completion is 
defined as: All equipment physically installed, connected and ready to commence pre-commissioning and 
commissioning activities.  
 
2.4.9.3 ACTIVITY AND MILESTONE TABLE:  
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Activity ID  Activity Description  Activity Type  

3000  PROJECT (PIF) / PROJECT (PIF) Summary  LOE  
3900  PCO – Award  Task Dependent  
4000  Contract award  Finish Milestone  
4100  Engineering  Task Dependent  
4101  30% Engineering  Finish Milestone  
4102  60% Engineering  Finish Milestone  
4103  90% Engineering  Finish Milestone  
5560  Property Acquisition  Task Dependent  
5300  Procurement  Task Dependent  

User 
Defined  

Equipment Milestones for ex Factory Dates, Site Delivery 
and Installation  

Start/Finish 
Milestones  

5000  Pre-Construction Meeting  Start Milestone  
5200  Site Mobilization  Task Dependent  
5400  GRD On-Site  Start Milestone  
5100  Start of Construction  Start Milestone  
5500  Construction  Task Dependent  
5101  Below Grade Construction  Start Milestone  
5102  Above Grade Construction  Start Milestone  
5565  Security  LOE  
5570  Housing  LOE  
5576  Mechanical Completion  Finish Milestone  
5580  Commissioning  Task Dependent  
5600  Construction Completed  Finish Milestone  
9000  Facility O & M / Iraqi Training  Task Dependent  
9075  EPSS - Ministry Security  Task Dependent  

9100  PROJECT (PIF) Turned Over to Iraqi Ministry  Finish Milestone  
5201  Demobilization  Finish Milestone  

 
2.5 SUBMISSION REQUIREMENTS  
The following items shall be submitted by the Contractor for the preliminary submission, initial submission, and 
every periodic project schedule update throughout the life of the project. All required data is to be submitted on CD.  
 
2.5.1.1 File Labels: A permanent exterior label shall be affixed to each disk submitted. The label shall indicate the 
type of schedule (Preliminary, Initial, Update, or Change), full contract number, project name, project location, data 
date, name and telephone number or person responsible for the schedule, and the MS-DOS version used to format 
the disk.  
 
2.5.1.2 File Name: Each file submitted shall have a name related to either the schedule data date, project name, or 
contract number. The Contractor shall develop a naming convention that will insure that the names of the files 
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submitted are unique. The Contractor shall submit the file naming convention to the Contracting Officer for 
approval.  
 
2.5.2  Narrative Report: A Narrative Report shall be provided with the preliminary, initial, and each update of the 
project schedule. This report shall be provided as the basis of the Contractor's progress payment request. The 
Narrative Report shall include: a description of activities along the 4 most critical paths, a description of current and 
anticipated problem areas or delaying factors and their impact, and an explanation of corrective actions taken or 
required to be taken. The narrative report is expected to relay to the Contracting Officer, the Contractor’s thorough 
analysis of the schedule output and its plans to compensate for any problems, either current or potential, which are 
revealed through that analysis.  
 
2.5.3  Approved Changes Verification: Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission. The Narrative Report shall specifically reference, 
on an activity-by-activity basis, all changes made since the previous period and relate each change to documented, 
approved schedule changes.  
 
2.5.4 Schedule Reports: The format for each activity for the schedule reports listed below shall contain: Activity 
Numbers, Activity Description, Original Duration, Remaining Duration, Early Start Date, Early Finish Date, Late 
Start Date, Late Finish Date, and Total Float. Actual Start and Actual Finish Dates shall be printed for those 
activities in-progress or completed. Each graphical report shall show comparison of each activity’s “current” bar 
with respective bars of Target 1 schedule and Target 2 schedule (where Target 1 schedule is the agreed baseline 
schedule, and Target 2 schedule is the agreed progress update from the previous reporting period). The relative 
positions of the bars shall be; current period uppermost, with Target 2 beneath and finally Target 1 the lowest 
position of the three bars displayed for each activity.  
 
2.5.4.1 Activity Report: A list of all activities sorted according to activity number and then sorted according to 
Early Start Date. For completed activities the Actual Start Date shall be used as the secondary sort.  
 
2.5.4.2 Logic Report: A list of Preceding and Succeeding activities for every activity in ascending order by activity 
number. Preceding and succeeding activities shall include all information listed above in paragraph Schedule 
Reports. A blank line shall be left between each activity grouping.  
 
2.5.4.3 Total Float Report: A list of all incomplete activities sorted in ascending order of total float. Activities, 
which have the same amount of total float, shall be listed in ascending order of Early Start Dates. Completed 
activities shall not be shown on this report.  
 
2.5.4.4 Progress S-Curve Report: A Microsoft Excel file shall be prepared from the agreed baseline schedule 
showing an s-curve of summary level progress planned to be achieved on a weekly basis throughout the duration of 
the project, for activities separated by CLIN and overall project progress (a total of 4 reports). The s-curve shall be 
time-based (see 3.6.3.2) from the data within the agreed baseline CPM schedule and a data table shall be provided. 
This file shall be updated each week with actual progress achieved up to the current data date (time-based (see 
3.6.3.2) from the data within the “current” CPM schedule) and the “actual” s-curve plotted on the same axes as the 
baseline to enable direct comparison to be made between planned and actual progress curves for each report. The 
data table provided shall indicate the date and progress value for actual and baseline s-curves. This report shall be 
provided in PDF and XLS format.  
 
2.5.5 Network Diagram: The network diagram shall be required on the initial schedule submission and on 
monthly schedule update submissions. The network diagram shall depict and display the order and interdependence 
of activities and the sequence in which the work is to be accomplished. The Contracting Officer will use, but is not 
limited to, the following conditions to review compliance with this paragraph:  
 
2.5.5.1 Continuous Flow: Diagrams shall show a continuous flow from left to right with no arrows from right to 
left. The activity or event number, description, duration, and estimated earned value shall be shown on the diagram.  
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2.5.5.2 Project Milestone Dates: Dates shall be shown on the diagram for start of project, any contract required 
interim completion dates, and contract completion dates.  
 
2.5.5.3 Critical Path: The critical path shall be clearly shown.  
 
2.5.5.4 Banding: Activities shall be grouped to assist in the understanding of the activity sequence. Typically, this 
flow will group activities by category of work, work area and/or responsibility.  
 
Section 01010 – List of documents, exhibits, attachments 
 
 

1. Civil/Site/Support Work:  Referenced drawings provided are 00.C.02.01.D.4 with (00.CE.00.01.D.1 
through 00.CP.01.01.D.3) & 02.A.00.01.D.2. 

 
2.  Maximum Security Building:  Referenced drawings provided are 06.A.00.01.D.2 through 06.E.08.01.D.2 

with 06.M.01.00.D.2 through 06.S.08.07.D.2  
 

 
3. Control Stations and Site Security Management Building (22):  Referenced drawings provided are 

22.A.01.01D through 22.E.01.02.D.  
 
4.    Visitation Maximum Security Building:  Referenced drawings provided are 53.A.00.01D2 through 

53.S01.02D2 
 
 



Appendix 6

Nasariyah Ph II
Estimated Cost 

Breakdown



Estimated Cost Breakdown 
For 

Nasariyah Phase II 
 
 

 
Firm Fixed Price Award:  $6,244,542 
 
Contingency Reserve (10%):  $624,454 
 
Estimated S&A (6.5%):  $405,895 
 
Estimated Total:  $7,274,891 
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Appendix 7

Nasariyah Ph II
Contracting Officer’s 

Representative (COR)
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